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FILE DOCUMENTATION 
 
 
TO:  FILE 
 
FROM:  John Krane 
 
DATE:  September 26, 2012  
 
SUBJECT: Crosstown Parkway Extension EIS 
  Nuclear Emergency Evacuation 
 
 
Mr. Tom Daly, Emergency Management Coordinator, St. Lucie County (772.462.8100) was 
contacted on September 26, 2012 to discuss the proposed impact the Crosstown Parkway 
Extension would have on evacuation planning due to a nuclear emergency.  Mr. Daley stated that 
the proposed project would absolutely have a positive impact on facilitating any necessary 
evacuation with a direct route to I-95.  He relayed that FPL is currently updating their evacuation 
plan, and the Emergency Management office asked them to add the existing portions of Crosstown 
Parkway to their evacuation network, with the consideration that it may eventually connect to U.S. 1. 
  



John P. Krane 

From: Harry Fulwood
Sent: Friday, August 03, 2012 2:25 PM
To: 'cathy.kendall@fhwa.dot.gov'; 'buddy.cunill@fhwa.dot.gov'; 'vicki.sharpe@dot.state.fl.us'; 'Beatriz 

Caicedo-Maddison'; 'Patrick.Glass@dot.state.fl.us'; 'Richard.Young@dot.state.fl.us'; 'Broadwell, 
Ann L'; 'Frank Knott'; 'John_Wrublik@fws.gov'; 'Anna.Peterfreund@acp-ga.com'; 'BMirson@acp-
fl.com'; 'victoria_foster@fws.gov'

Cc: Michael Davis; John P. Krane; Barry Ehrlich; Kristine Stewart; Veronica Altuve
Subject: Final Meeting Minutes May 24, 2012- U.S. Fish and Wildlife Service Office – Vero Beach
Attachments: FINAL USFWS Meeting Minutes 5-24-2012.pdf
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8/30/2012

All,  
Attached are the final meeting minutes for the May 24, 2012 – U.S. Fish and Wildlife Service 
Office meeting, for your records. 
  
Thank you, 
Harry L. Fulwood, Jr. 
Project Development and Environment Studies 
Keith and Schnars, P. A. 
6500 North Andrews Avenue 
Fort Lauderdale, FL 33309‐2132 
  
Phone: (954) 776‐1616 
Toll Free: (800) 488‐1255 
Fax: (954) 771‐7690 
E‐mail: hfulwood@keithandschnars.com 
  

From: Harry Fulwood  
Sent: Tuesday, July 31, 2012 12:12 PM 
To: 'cathy.kendall@fhwa.dot.gov'; 'buddy.cunill@fhwa.dot.gov'; 'vicki.sharpe@dot.state.fl.us'; 'Beatriz 
Caicedo-Maddison'; 'Patrick.Glass@dot.state.fl.us'; 'Richard.Young@dot.state.fl.us'; 'Broadwell, Ann L'; 
'Frank Knott'; 'John_Wrublik@fws.gov'; 'Anna.Peterfreund@acp-ga.com'; 'BMirson@acp-fl.com'; 
'victoria_foster@fws.gov' 
Cc: Michael Davis; John P. Krane; Barry Ehrlich; Kristine Stewart; Veronica Altuve 
Subject: RE: Draft Meeting Minutes May 24, 2012 
  
All,  
We are in the process of finalizing the minutes for the above mentioned meeting, please let me 

know if you have any comments, by Wednesday August 1st. 
Thank you to all that have responded thus far. 
  
Harry L. Fulwood, Jr. 
Project Development and Environment Studies 
Keith and Schnars, P. A. 
6500 North Andrews Avenue 
Fort Lauderdale, FL 33309‐2132 
  
Phone: (954) 776‐1616 
Toll Free: (800) 488‐1255 



Fax: (954) 771‐7690 
E‐mail: hfulwood@keithandschnars.com 
  

From: Harry Fulwood  
Sent: Thursday, July 26, 2012 11:19 AM 
To: 'cathy.kendall@fhwa.dot.gov'; 'buddy.cunill@fhwa.dot.gov'; 'vicki.sharpe@dot.state.fl.us'; 'Beatriz Caicedo-
Maddison'; 'Patrick.Glass@dot.state.fl.us'; 'Richard.Young@dot.state.fl.us'; 'Broadwell, Ann L'; 'Frank Knott'; 
'John_Wrublik@fws.gov'; 'Anna.Peterfreund@acp-ga.com'; 'BMirson@acp-fl.com'; 'victoria_foster@fws.gov' 
Cc: Michael Davis; John P. Krane; Barry Ehrlich; Kristine Stewart; Veronica Altuve 
Subject: Draft Meeting Minutes May 24, 2012 
  
All, 
Attached  are  the  Draft  Minutes  from  the  U.S.  Fish  and  Wildlife  Service  project  update  and
consultation/coordination meeting held on May 24, 2012.  Please review the minutes and let us know
if you have any comments. 
  
Thank you, 
Harry L. Fulwood, Jr. 
Project Development and Environment Studies 
Keith and Schnars, P. A. 
6500 North Andrews Avenue 
Fort Lauderdale, FL 33309‐2132 
  
Phone: (954) 776‐1616 
Toll Free: (800) 488‐1255 
Fax: (954) 771‐7690 
E‐mail: hfulwood@keithandschnars.com 
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8/30/2012



John P. Krane 

From: Kristine Stewart
Sent: Monday, July 16, 2012 1:54 PM
To: 'Anita_Barnett@nps.gov'
Cc: John P. Krane; Harry Fulwood
Subject: Follow up to our telephone conversation
Attachments: Record of Telephone Conversation NPS Anita Barnett 07-11-2012.doc
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9/18/2012

Dear Ms. Barnett, 
  
Attached is a draft record of telephone conversation from our telephone call last week.  Please review it 
to see if it accurately captures our conversation.   
  
Thanks. 
  
Kristine Stewart, Ph.D. 
Senior Biologist/Senior Scientist 
Keith and Schnars 
6500 N. Andrews Avenue 
Fort Lauderdale, FL  33309 
(954) 776‐1616 
(954) 771‐7690 (Fax) 
kstewart@keithandschnars.com 

 
Visit the Keith and Schnars Facebook Page: 
http://www.facebook.com/pages/Keith‐and‐Schnars/138052299630862?sk=wall 
  



Record of Telephone Conversation 
Crosstown Parkway Extension EIS 

Department of Interior, National Parks Service 
Project Coordination  

July 11, 2012 – 2:00 p.m. to 2:30 p.m. 
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Attendees: 
John Krane, P.E. – Keith and Schnars, P.A. 
Kristine Stewart – Keith and Schnars, P. A. 
Anita Barnett – National Parks Service 
 
Note that Ms. Barnett was contacted on two previous occasions where information needs were 
discussed.  Information was uploaded to the Keith and Schnars FTP site but Ms. Barnett was not 
able to download these documents.  She then accessed the information that was available on the 
Crosstown Parkway Extension EIS website.  The items that were reviewed were the Draft Section 
4(f) Evaluation that contains a description of the mitigation plan and the agreements between the 
City of Port St. Lucie and the FDEP regarding the mitigation plan.   
 
Ms. Stewart described how the mitigation plan was in a more advanced stage than described in the 
Draft Section 4(f) Evaluation.  She said that all of the projects had design plans and that Platt’s 
Creek had detailed design plans, including the level of detail required by the Army Corps of 
Engineers. 
 
Ms. Barnett explained that her role in Section 4(f) coordination is that the Department of Interior 
needs to review any Section 4(f) property for involvement with Section 6(f) or if properties received 
Land and Water Conservation Funds.  She also reviews the evaluation of alternatives and 
mitigation.   
 
She has reviewed the information and believes it is adequate for purposes of Section 4(f).  FHWA 
will send the Final Section 4(f) to Environmental Compliance Review, and the reviewer is Ms. 
Barnett.  She would provide a concurrence statement or comments with FHWA’s finding for the 
FEIS.  Ms. Stewart asked about the coordination requirements with the DOI for the Final Section 
4(f) Evaluation, and if this record of conversation meets that requirement.  Ms. Barnett said that it 
would.   
 
Ms. Barnett asked if any lands in the Savannas Preserve State Park were purchased with Land 
and Water Conservation Funds.  Ms. Stewart said that FDEP was asked about this and no Land 
and Water Conservation Funds were used to purchase any of the state park lands.   
 
 
This record was produced by Keith and Schnars, and is an attempt to capture the essence of 
conversations and decisions made at the meeting.  They do not represent a transcript of the 
meeting.  Any statements attributed to others have been paraphrased unless otherwise noted, and 
should be clarified with the individual before use or reuse in another context. 
 



 
Meeting Minutes 

Crosstown Parkway Extension EIS 
Florida Department of Environmental Protection 

Project Coordination Meeting/Video conference/Teleconference 
FDEP Division of Recreation and Parks – Hobe Sound 

July 10, 2012 – 9:00 a.m. to 10:00 a.m. 
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Purpose:  Project Update and Coordination of the FEIS 
 
Attendees: 
John Krane, P.E. – Keith and Schnars, P.A. 
Kristine Stewart – Keith and Schnars 
Paul Rice – FDEP, Division of Recreation and Parks 
Brian Sharpe – FDEP, Coastal and Aquatic Managed Areas 
 
Attendees by video conference: 
Albert Gregory 
Lewis Scruggs 
Matt Klein 
 
Attendees by Telephone: 
Patrick Glass, P.E. – Florida Department of Transportation 
Richard Young, P.E.  – Florida Department of Transportation 
Ann Broadwell – Florida Department of Transportation 
Steve Braun, P.E.  – Florida Department of Transportation 
 
Introductions 
John Krane opened the meeting and introductions were made. 
 
Project Update 
A PowerPoint presentation was presented that describes the project’s progress to date and the 
compensatory mitigation plans. 
 
Discussion of Temporary Construction Impacts 
 
The purpose of the meeting was to address the specific concerns of the FDEP regarding the 
Crosstown Parkway Extension EIS project.   
 
After the Powerpoint presentation, Mr. Gregory asked about the conservation status of the lands to 
be transferred to State ownership for proprietary mitigation.  Whether the lands are already in 
conservation or able to be developed could be a point of discussion.  If they currently have a 
conservation easement, there would be no net increase in conservation lands.  As an example, he 
asked if part of the church property is one of the lands to be acquired and transferred to State 
ownership.  Part of this land is believed to already have a conservation easement, and they know 
this land was originally discussed as one of the parcels to be acquired and transferred to the State.  
Mr. Krane said that the status of these lands would be confirmed. 
 
Mr. Krane briefly discussed the proposed construction impacts and handed out the draft text to Mr. 
Rice and Mr. Sharpe.  Mr. Krane said that he would send the text and all other handouts to the 



 
Meeting Minutes 

Crosstown Parkway Extension EIS 
Florida Department of Environmental Protection 

Project Coordination Meeting/Video conference/Teleconference 
FDEP Division of Recreation and Parks – Hobe Sound 

July 10, 2012 – 9:00 a.m. to 10:00 a.m. 
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attendees in Tallahassee.  He also gave them a draft summary of the impacts estimated for the 
Preferred Alternative, Alternative 1C.  This table showed the types and amounts of impacts for 
each habitat (in the water and on the land).  It also quantifies the amount of temporary construction 
impacts.  Mr. Krane noted that these methods were being refined as more detail is obtained. The 
construction impacts are important because the FDEP, as the agency with jurisdiction over the 
NFSLR Aquatic Preserve and Savannas Preserve State Park, needs to be comfortable with the 
construction impacts for purposes of Section 4(f).  Construction impacts are called temporary 
occupancies in Section 4(f) and the language was briefly discussed.  A handout of the language in 
the regulations was given to Mr. Rice and Mr. Sharpe.  Mr. Gregory said that FDEP has been 
involved in all discussions regarding the easement and the mitigation plan but they did not have 
much detail on the proposed construction or pile placement.  He also said that FDEP has 
experience in coordinating on Section 4(f) issues.  He said that the agency was comfortable with 
the adequacy of mitigation.  He also said that if he is provided with information such as what had 
been discussed so far and it has sufficient detail to provide an acceptable understanding of the 
project, then he thought FDEP would be able to write a letter signing off on the Section 4(f) issues.   
 
Mr. Gregory said that to date, he thought that all construction would be top down.  Today was the 
first time he had been told that there could be temporary trestles.  He requested more information 
regarding temporary and long-term impacts of the two methods before he could write the letter for 
Section 4(f).  He said that it was undecided who would write the letter.    
 
Halpatiokee (discussion of current and proposed maintenance) 
 
The discussion turned to the management of Halpatiokee Canoe and Nature Trail.  If any of the 
alternatives other than Alternative 1C had been selected, Halpatiokee would be abandoned.  This 
means that it would be allowed to grow back to a natural condition.  After looking at an aerial 
photograph of Alternative 1C, it was suggested that the existing entrance would likely be retained 
so that the area could be used for park management (exotic plant control, fire management).  It 
would be gated and kept locked to prevent access by the public.  Mr. Sharpe asked if there would 
be a way to pass under the bridge in the natural areas, and he was assured that there would be for 
some distance between the water’s edge and where the bridge will eventually come down to grade.  
Ms. Stewart asked about current maintenance and Mr. Rice described that the ranger opens and 
closes the gate daily and occasionally walks the trails to check for problems.   
 
Fire Management 
 
Ms. Stewart asked how the new bridge would affect fire management.  Mr. Rice replied that a new 
bridge would affect when and how burns are conducted.  All fires would have to have a NE wind to 
carry smoke away from US 1 and the new roadway.  This is not too different that how it is currently 
done.  Ms. Stewart asked if a third bridge would be a benefit if one of the bridges could be closed, 
using the other two bridges during a burn.  Mr. Rice stated that would be difficult to coordinate 
because a burn can only be planned 3-4 days in advance so that weather can be predicted.  
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Crosstown Parkway Extension EIS 
Florida Department of Environmental Protection 

Project Coordination Meeting/Video conference/Teleconference 
FDEP Division of Recreation and Parks – Hobe Sound 
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Sometimes a burn must be cancelled if the winds are not right.  Mr. Rice said that the new bridge 
would not prevent a burn. 
 
USFWS Perpetuity Clause 
 
Mr. Krane then discussed the desire of the US Fish and Wildlife Service’s (USFWS) request to 
enter into a third party agreement over the conservation of the acquired properties.  He explained 
that we had assumed that they would be included in the management plan for the rest of the state 
park. Ms. Broadwell explained that the USFWS has shifted their mission over the years from 
preserving individual species to a habitat conservation approach, especially as the habitat is 
related to wood stork conservation.  They object to conservation lands being converted to roads, 
and want assurance that these new lands will not be converted in the future.  Mr. Krane explained 
that draft language was sent to the City for their consideration, and asked FDEP if they had been 
party to something like this on other projects.  Mr. Gregory was not aware of any. 
 
Closing Questions/Comment 
 
Brian Sharpe brought up the issue of navigation during construction.  He asked if the channel 
would be closed during construction.  He explained that there was a blue crab fishery in the NFSLR 
and the fishermen would strongly object if navigation were affected, as well as the general public.  
It was explained that the Coast Guard would not grant a permit to close the channel.  Mr. Krane 
said that he would revise the temporary construction description to better describe that the channel 
would remain open to navigation.  It was stated that at some time, such as during the placement of 
beams, it may be necessary to close the channel for short periods for safety reasons.   
 
Mr. Gregory asked when the Trustees would decide on the disposal of state lands and the 
easement.  Ms. Broadwell asked Mr. Gregory to explain the process for a “land swap” versus the 
process for granting the easement over Sovereign Submerged Lands.  Mr. Krane suggested a 
follow-up meeting to address these issues with those who have been involved with the process 
from the City and the Division of State Lands.  Mr. Krane said he would follow-up with the City to 
coordinate that meeting.   
 
 
These minutes were produced by Keith and Schnars, and are an attempt to capture the essence of 
conversations and decisions made at the meeting.  They do not represent a transcript of the 
meeting.  Any statements attributed to others have been paraphrased unless otherwise noted, and 
should be clarified with the individual before use or reuse in another context. 
 



6500 North Andrews Avenue ● Ft. Lauderdale, Florida 33309-2132 
(954) 776-1616 ● (800) 488-1255 ● Fax (954) 771-7690 

 

 
 
 

FILE DOCUMENTATION 
 
 
TO:  FILE   
 
FROM:  Joyce Howland  
 
DATE:  June 18 & 19, 2012  
 
SUBJECT: Crosstown Parkway Extension EIS 
  FEMA Coordination 
 
 
On June 18, 2012, Prasad Immula, Ph.D., P.E. was contacted to discuss the Crosstown Parkway 
Extension project. Dr. Immula works in the Floodplain Management branch of the FEMA - Region IV 
office in Atlanta. This branch administers the floodplain management and insurance aspects of the 
NFIP. These programs focus on development codes and building regulations to assure that new 
developments in floodplain areas do not increase risk of future flood damage.   Dr. Immula was 
familiar with the project based on his review of the DEIS submitted to FEMA. Dr. Immula was 
advised that Alternative 1C was the Preferred Alternative and that the floodplain analysis indicated 
a latitudinal floodplain encroachment of 1.82 acres. The Platt’s Creek Mitigation Area project will 
include considerable excavation within the floodplain and this excavation will more than offset the 
encroachment volume. Dr. Immula had no comments on the project but suggested that Dr. William 
Straw (FEMA – Region IV) be contacted. 
 
On June 19, 2012, William R. Straw, Ph.D the Regional Environmental Officer at the FEMA - 
Region IV office was contacted as directed by Dr. Immula.  Dr. Straw was advised that Alternative 
1C was the Preferred Alternative and included a 1.82-acre floodway encroachment; this 
encroachment would be offset by the excavation in the Platt’s Creek Mitigation Area just north of 
the proposed project. Dr. Straw stated that his review of the DEIS did not raise concerns of an 
increased flood risk. He advised that the requirements of EO 11998 and Federal-Aid Policy Guide 
23 CFR 650A for coordination with FEMA were fully addressed through the Advance Notification 
and draft EIS.  
 
Dr. Straw’s statement is consistent with the Additional Guidance on 23 CFR 650A Attachment 2 – 
Procedures for Coordinating Highway Encroachments of Floodplains with Federal Emergency 
Management Agency (FEMA). This guidance document states that coordination means “furnishing 
to FEMA the Draft EIS/EA …” and would also include furnishing site plan and water surface 
elevation information in support of a floodway revision request. The Location Hydraulic Report and 
the analysis performed for the SFWMD Conceptual ERP reveal that revisions to the floodplain and 
floodway elevations are not required. 
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TELEPHONE CALL RECORD 

 

Date: June 8, 2012 Date Issued: June 8, 2012 

Time: 3:00 Issued by: Anna Peterfreund 
 
Contact: Mindy Parrott Phone #: (561) 682-6324 

Company: SFWMD 
 
Project: Crosstown Parkway  

Subject: Bridge pier locations 
 
The following notes reflect our understanding of the discussions and decisions made during this telephone 
conversation. If you have any questions, additions or comments, please contact us at the above address.  We 
will consider the record to be accurate unless written notice is received within 10 working days of the date 
issued. 
 
I spoke with Mindy regarding the placement of piers along the Crosstown Parkway project. Her 
opinion is that piers placed in the open water are less damaging than placing them within wetlands 
regardless of land ownership (that is regardless if it is state land or not). Unless, of course, our 
analyses show otherwise due to scour or some other force. This would apply to Alternative 6A as well. 
So in her opinion, even for Alternative 6A, she would prefer the piers in the open water over the 
wetlands. 
 

American Project #: 5079986  

Copies To: File, City of PSL, Barry Ehrlich 
 



 
Meeting Notes 

Crosstown Parkway Extension EIS 
National Marine Fisheries Service 

Project Coordination Meeting/Teleconference 
NMFS Office – West Palm Beach 

June 1, 2012 – 2:00 p.m. to 3:00 p.m. 
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Purpose:  Project Update and Coordination of the FEIS 
 
Attendees: 
Brandon Howard – National Marine Fisheries Service  
Patrick Glass, P.E. – Florida Department of Transportation 
Richard Young, P.E. – Florida Department of Transportation 
Ann Broadwell – Florida Department of Transportation 
Michael Davis – Keith and Schnars, P.A. 
John Krane, P.E. – Keith and Schnars, P.A. 
Kristine Stewart – Keith and Schnars, P.A. 
Roxanne Chesser, P.E., Engineering – City of Port St. Lucie 
 
Attendees by Telephone: 
Frank Knott – City of Port St. Lucie 
Robin Dorfmeister, Administrative Secretary, Engineering Operations – City of Port St. Lucie 
 
Introductions 
John Krane opened the meeting and introductions were made. 
 
Project Update 
A PowerPoint presentation was shown that detailed the projects progress and mitigation plans.  
The PowerPoint was the same as presented at the joint USACE/NMFS meeting on 5/24/2012.  
 
Discussion of Project and Mitigation 
The purpose of the meeting was to address the specific comments and concerns of the National 
Marine Fisheries Service (NMFS).  These concerns were expressed at the joint meeting on 5/24/12 
that Mr. Howard attended by telephone.   
 
Mr. Krane explained the additional alternative of combining the widening of the existing two bridges 
with the multimodal and TSM alternatives.  The additional analysis text was given to Mr. Howard.  
The analysis showed that even with the combination of all three alternatives, the existing bridges 
would still be over capacity.  In addition, the bridge widening would have significant business 
relocations.   
 
Mr. Krane briefly discussed the proposed construction impacts and gave the draft text to Mr. 
Howard.  Mr. Krane noted that these methods were being refined as more detail was obtained.  Mr. 
Krane also gave Mr. Howard construction plans for the Platt’s Creek mitigation area, the E-WRAP 
scores, the proximity worksheet, and text of the mitigation plan (that summarized the USACE 12-
point mitigation plan requirements).   
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Crosstown Parkway Extension EIS 
National Marine Fisheries Service 

Project Coordination Meeting/Teleconference 
NMFS Office – West Palm Beach 

June 1, 2012 – 2:00 p.m. to 3:00 p.m. 
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Mr. Krane described the process of selecting the Locally Preferred Alternative by the City.  Mr. 
Krane gave Mr. Howard an excerpt from the FEIS that described the process in detail.  Mr. Davis 
pointed out that there was a detailed process in developing the criteria and scoring methods.  The 
process was approved by the Florida Department of Transportation (FDOT) and Federal Highway 
Administration (FHWA).  The alternatives were scored by the consultant team who had the most 
knowledge of the project impacts and analysis and then, the alternatives were scored by a panel, 
made up of representatives of the City, the FDOT, and the TPO.    
 
The discussion turned to requirements for Essential Fish Habitat (EFH) consultation.  For EFH, the 
NMFS needs to consider the alternative with the least impact to fulfill the requirements of the 
Magnuson-Stevens Act.  Mr. Davis stated that all alternatives have approximately equal impacts.  
Then, as NEPA allows, the evaluation included the mitigation plan.  Mr. Howard stated that EFH 
may be able to be closed if the avoidance and minimization process is complete.  Reference was 
made to the EFH process for the Jacksonville regional airport.  The EFH consultation process can 
not be closed without avoidance, minimization and mitigation.  However, the process can be 
postponed until the permitting phase.  For that project, methods were agreed upon regarding the 
small tributaries and the project was able to go forward, but EFH is still not closed out.  The project 
referenced was the Jacksonville Outer Beltway Project, also known as "River Crossing" project.  
Ms. Broadwell stated that the airport project is different in that the PD&E team worked with the 
ETAT to continue the project, but Crosstown is not yet at that stage.   
 
Mr. Howard stated that what was needed was to fulfill the avoidance requirement then the 
minimization requirements.  The Magnuson-Stevens Act requirements are clear on this.  Mr. 
Howard said he is comfortable with the mitigation plan.  Regarding minimization during 
construction, Ms. Chesser said the City is willing to commit to the same construction minimization 
requirements as those required at the Indian Street Bridge.   
 
Mr. Howard is willing to close consultation under the Endangered Species Act for the smalltooth 
sawfish.  He stated that juvenile sawfish use mangrove prop roots for cover.  He requested the 
completion of the Section 7 checklist, which includes the construction methods.  He noted that 
mitigation is not necessary to do ESA consultation.  The construction methods can use the worst 
case and need only be completed for mangrove habitat.  He suggested that FDOT make their 
determination and request concurrence for a determination to smalltooth sawfish.  This 
concurrence process can take up to 135 days because it goes through four levels, including the 
final legal sufficiency.  In the meantime, the FEIS process can continue. 
 
Mr. Howard said that some monitoring was completed during the design of the proprietary 
mitigation projects.  For the avoidance evaluation, Mr. Krane pointed out that, for purposes of 
Section 4(f), only two alternatives were prudent and that Alternative 6A is not prudent.  Mr. Howard 
stated that he wants to concentrate on EFH.  In regards to the permitting for the water quality 
projects, he may not be consulted if the USACE issues nationwide permits.   
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National Marine Fisheries Service 

Project Coordination Meeting/Teleconference 
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Ms. Broadwell asked about the NMFS October 12, 2011 comment letter to the DEIS.  Mr. Howard 
responded that he is expecting a response to this letter.  It should be on FDOT letterhead and 
should refer to this meeting and request EFH consultation.  This should be a 30-day turnaround.  
He also prefers to do this consultation now to move forward with the process. 
 
Finally, Mr. Krane discussed the three typical cross sections to clarify the reduction in typical 
section for the bridge cross section.  After the discussion, Mr. Howard stated he understands the 
need for sidewalks and that he now understands the reduced bridge cross section.    
 
These minutes were produced by Keith and Schnars, and are an attempt to capture the essence of 
conversations and decisions made at the meeting.  They do not represent a transcript of the 
meeting.  Any statements attributed to others have been paraphrased unless otherwise noted, and 
should be clarified with the individual before use or reuse in another context. 
 



 
Meeting Notes 

Crosstown Parkway Extension EIS 
U.S. Army Corps of Engineers and National Marine Fisheries Service 

Project Coordination Meeting/Teleconference 
FDOT Operations Center – West Palm Beach 

May 29, 2012 – 10:00 a.m. to 12:00 p.m. 
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Purpose:  Project Update and Coordination of the FEIS 
 
Attendees: 
Garett Lips – U.S. Army Corps of Engineers 
Patrick Glass, P.E. – Florida Department of Transportation 
Richard Young, P.E. – Florida Department of Transportation 
Ann Broadwell – Florida Department of Transportation 
Michael Davis – Keith and Schnars, P.A. 
John Krane, P.E. – Keith and Schnars, P.A. 
Harry Fulwood – Keith and Schnars, P.A. 
Barry Ehrlich – Keith and Schnars, P. A.  
Kristine Stewart – Keith and Schnars, P. A. 
 
Attendees by Telephone: 
Buddy Cunill – Federal Highway Administration 
Cathy Kendall – Federal Highway Administration 
Brandon Howard – National Marine Fisheries Service  
Roxanne Chesser, P.E., Engineering – City of Port St. Lucie 
Frank Knott – City of Port St. Lucie 
Robin Dorfmeister, Manager, Engineering Operations – City of Port St. Lucie 
Anna Peterfreund – American Consulting Engineers of Florida, LLC  
 
Introductions 
John Krane opened the meeting and introductions were made. 
 
Project Update 
A PowerPoint presentation was shown that detailed the projects progress and mitigation plans. 
 
Discussion of Agency Comments on DEIS 
Brandon Howard asked if E-WRAP has been completed for Bear Point.  Ms. Stewart noted that the 
calculations concerning Bear Point are underway and will be included in coordination materials for 
National Marine Fisheries Service (NMFS). 
 
Mr. Howard asked about the status of U.S. Fish and Wildlife Service (USFWS) coordination.  Ann 
Broadwell noted that the group met with USFWS on 05/24/2012 to discuss the progress of the 
project and concurrence.  Additional meetings will be planned to provide additional information and 
to discuss the dispute resolution.  Ms. Broadwell said that a subteam will be reconvened to discuss 
the dispute if the information requested was not adequate.  Mr. Howard requested that cooperating 
agencies be included in all meetings to discuss the project.  Ms. Broadwell agreed that the 
cooperating agencies would be requested at the subteam meeting.   
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Mr. Howard asked if a reduction in the typical section was discussed with USFWS.  Mr. Krane said 
that reducing the travel lanes from 12 feet to 11 feet was discussed; however, the City prefers 12-
foot travel lanes.  Mr. Krane explained that the existing Crosstown Parkway has 12-foot travel 
lanes and the City thought that a reduction at the bridge would create an unsafe condition.  It was 
mentioned that there are already 11-foot lanes in the City and they seem to cause traffic friction.  
The purpose of the project is to provide maximum mobility.   
 
Mr. Howard mentioned that there is room on the shoulder that could accommodate the lane 
reduction.  Mr. Krane said that the change would create a much narrower area over the bridge than 
on the parkway.  Michael Davis mentioned that the right of way has been reduced to almost half 
the width from the roadway section to the bridge. 
 
Mr. Howard asked what the distance between the two bridges is.  Mr. Krane noted that the 
distance between bridges is 10 feet 11 inches.  That distance was determined to be the minimum 
width for bridge inspection and maintenance from the top of the bridge, rather than from below and 
that the gap will allow light to penetrate for some plant survival under the bridge  
 
Mr. Howard also asked about the alternative that combines widening of the existing bridges and a 
TSM alternative.  Mr. Krane responded that even with the combination of these alternatives (plus 
the multimodal alternative), the bridges would still be over capacity and that the widening would 
require acquisitions of 250 businesses along the two roads.   
 
Essential Fish Habitat Concurrence  
Mr. Howard noted that NMFS still prefers Alternative 6A because it has the least impact to 
Essential Fish Habitat (EFH).  To close consultation, all specific questions will need to be 
answered, especially questions of avoidance and minimization before consultation of the Essential 
Fish Habitat can be completed.  Ms. Broadwell asked FHWA if all consultation must be completed 
before a signed ROD is received from FHWA.  Can the NMFS or any agency agree on a “not 
significant” impact but be unable to close out consultation because detailed information is still 
needed (permit level information)?  Mr. Davis asked what level of detail would be needed at this 
point.  Mr. Howard stated that it should be at the permitting level, complete with detailed plans for 
roadways and the bridge.  Mr. Howard replied that like any other project, detailed information for 
the mitigation plan is needed.  Also information needed for the preferred alternative (such as 
ponds, E-WRAP scores, proximity worksheet).  Ms. Broadwell noted that SFWMD has issued the 
permit for Platt’s Creek and the USACE is reviewing the permit.  These details are available and 
said that the mitigation process needs to be merged into the EIS because so much information is 
now available. Ms. Peterfreund said that a portion of the permitting for Platt’s Creek will soon be 
available.  Ms. Kendall stated that there would have to be a decision prior to receiving a signed 
ROD.  Mr. Cunill stated that FHWA’s preference would be to have consultation closed prior to 
design.  However, he noted that most of the details requested are final design details.   
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Mr. Howard said that all impacts to listed species have to be evaluated.  Ms. Broadwell asked if the 
EFH and Endangered Species Biological Assessment (ESBA) could be sent to NMFS for review 
now.  Ms. Howard stated that the request could be sent to him now, along with informal 
consultation for the smalltooth sawfish.  Mr. Howard stated that for sawfish, details on the impact 
and the mitigation process are needed.  It was noted that consultation can take more than 45 days.  
Mr. Howard stated that he understands what the issues are and that they will be addressed later. 
 
Mr. Davis reiterated that construction level detail is being requested before signing the ROD.  Ms. 
Chesser stated that it would be very difficult for the City to produce design level details before the 
project is approved.  Mr. Howard noted that details on how the bridge will be constructed will be 
needed.  Mr. Davis said that we anticipated that this amount of detail would not be needed until the 
design phase.  Ms. Kendall stated that FHWA needs a level of comfort in knowing the project 
impacts before signing the ROD.  Enough design is needed to answer the questions.  Ms. 
Broadwell said that a balance is needed to be found between permitting and construction.   
 
Ms. Chesser asked if design-build is still an option for the City.  Ms. Broadwell said that more 
discussion with FHWA is needed to determine this.  Mr. Krane suggested further dialogue on this 
matter after the meeting.  Ms. Kendall stated that FHWA was open to more discussion, but more 
follow-up information concerning the amount of impact on the environment is needed before 
consultation can be closed. 
 
Ms. Broadwell stated that the construction commitment needs to be made now: top down or 
another method.  Mr. Davis said that the construction of the bridge will be top down or top down-
like, without a haul road, but clearing and grubbing only at the pilings.  Ms. Broadwell noted that 
responding to the agency letters is important and how construction will be handled should be in the 
EIS.  Mr. Lips said the ESA checklist is needed.  Ms. Broadwell said the USACE’s 12-point 
mitigation plan information is important.  Much of that information is now available and the 
regulatory mitigation plan can be finalized.   
 
Mr. Davis suggested that a follow-up meeting should be scheduled with Mr. Howard, including 
construction plans and how impacts were assessed.   
 
Mr. Krane discussed the Pond Siting Report comments in the NMFS DEIS comment letter and 
clarified that the proposed ponds were included in the conceptual design plans.  Mr. Davis added 
that the ponds are included in the acreage totals. 
 
Mr. Lips stated that each alternative should be analyzed with respect to the Purpose and Need, 
making sure that the analysis takes a hard look at all alternatives.  Alternative 1C is not the least 
environmentally damaging practicable alternative for wetlands, although the public interest also 
needs to be taken into account.  Mr. Davis noted that on a landscape level, the build alternatives 
are not that different from each other but Alternative 6A has significant social impacts on both sides 
of the river.  Mr. Lips noted that in the Locally Perferred Alternative (LPA) scoring process, the 
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Purpose and Need category was worth 20 points, while all of the alternatives meet the purpose and 
need (a yes or no).  Mr. Krane explained that some alternatives met purpose and need with varying 
degrees of success or not. 
 
CERP Coordination 
Ms. Stewart noted that the project is located in the CERP Northfork Floodplain Restoration Project 
and requested information on how to coordinate for CERP.  Mr. Lips gave the team information 
from the Project Initiation Report and that Mr. Paul Stodola was the contact person for this.  The 
Northfork project is not a funded project.   
 
Temporary Construction Impacts 
Ms. Stewart asked how much detail is needed for temporary construction impacts.  Mr. Lips stated 
that any methods being considered should be disclosed, such as time schedule and geotech 
methods. 
 
These minutes were produced by Keith and Schnars, and are an attempt to capture the essence of 
conversations and decisions made at the meeting.  They do not represent a transcript of the 
meeting.  Any statements attributed to others have been paraphrased unless otherwise noted, and 
should be clarified with the individual before use or reuse in another context. 
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Purpose Project Update and Consultation/Coordination with the US Fish and Wildlife Service

Attendees:
Beatriz Caicedo-Maddison, PE - Florida Department of Transportation
Patrick Glass, PE - Florida Department of Transportation
Richard Young, PE - Florida Department of Transportation
Ann Broadwell - Florida Department of Transportation
Victoria Foster - US Fish and Wildlife Service
John Wrublik - US Fish and Wildlife Service
John Krane, PE - Keith and Schnars, PA
Barry Ehrlich - Keith and Schnars, P A.
Kristine Stewart - Keith and Schnars, P A.

Attendees by Telephone
Cathy Kendall- Federal Highway Administration
Buddy Cunill - Federal Highway Administration
Vicki Sharpe - Florida Department of Transportation (Central Office)
Frank Knott - City of Port Sl. Lucie
Brian Mirson, PE - American Consulting Engineers
Ana Peterfreund - American Consulting Engineers

Introductions
Beatriz Caicedo-Maddison opened the meeting and introductions were made. Ms. Caicedo
Maddison then turned the meeting over to John Krane.

Presentation
Mr. Krane and Ms. Stewart presented a PowerPoint presentation that provided an overview of the
project and focused on the Locally Preferred Alternative (LPA) selection process and the
compensatory mitigation plan.

Victoria Foster requested details on the shoreline being replaced in linear feet compared to that
impacted by the crossing. She stated that the parcels being transferred to Florida Department of
Environmental Protection (FDEP) will need perpetual preservation and details of each mitigation
project are needed. She said US Fish and Wildlife Service (USFWS) objects to the use of State
lands. If proprietary mitigation is to be used to offset the impacts of a road, details are needed to
explain how the acquired property will become part of the preserve The acquired land will need to
be maintained in perpetuity.

Ms. Foster said that regardless of the FDEP agreements, USFWS has federal requirements. She
added that USFWS needs to review the proprietary mitigation plan and must agree with it in light of
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its own jurisdiction. She acknowledged that USFWS will take the mitigation plan into account when
considering dispute resolution.

John Wrublik added that he would be interested in knowing what new, unprotected lands will be
protected in the 110 acres of mitigation and that more detail should be shown. He noted that the
lands to be crossed by the proposed project were obtained for public ownership so he questioned
how we would assure that the acquired lands would be preserved in perpetuity and would not be
converted at some time in the future. He suggested a restrictive covenant or other measure be
incorporated into the mitigation plan, which would assure that the land ownership could not be
changed without the written approval of the USFWS.

Ms. Foster asked whether Platt's Creek was a mitigation bank. Ms. Stewart said that it was a
Permittee Responsible Offsite Mitigation Area (PROMA), not a mitigation bank.

Mr. Wrublik asked if we have been working with the US Army Corps of Engineers (USACE) about
the wood stork biomass calculations. Ms. Stewart responded that we have. Mr. Wrublik said that
USFWS will coordinate with USACE regarding the wood stork.

Endangered Species Biological Assessment (ESBA)
Ann Broadwell stated that we will be submitting the ESBA for concurrence. It was noted that it will
be updated for the preferred alternative and include any new information. It will be submitted to
USFWS prior to the FE IS.

Dispute Resolution
Richard Young gave an update on the dispute resolution process noting that it was anticipated that
the DE IS would have provided the information needed to resolve the dispute.

Mr. Wrublik said he did not feel that conservation lands should be used for a transportation facility.
He suggested (but this is not a suggestion of USFWS) that we provide all of Platt's Creek credits
for mitigation rather than just half He said that USFWS might then consider dropping its dispute.
Brian Mirson stated that it has already been agreed through negotiations that the County would
keep half of Platt's Creek credits for future mitigation.

Ms. Broadwell suggested that the mitigation plan include a discussion of the benefits of the plan.
This would include the benefits to resources and the community.

Open Discussion
Ms. Caicedo-Maddison noted that if the dispute did not get resolved, an informal subteam meeting
will be requested in August 2012.
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It was decided that the document on the selection of the Locally Preferred Alternative should be
provided to USFWS along with the ESBA (rather than sections of the FE IS).

Ms. Foster said that we must present a good case why Alternative 1C was selected, how the
project avoided and minimized impacts, and present an attractive mitigation plan.

These minutes were produced by Keith and Schnars, and are an attempt to capture the essence of
conversations and decisions made at the meeting. They do not represent a transcript of the
meeting. Any statements attributed to others have been paraphrased unless otherwise noted, and
should be clarified with the individual before use or reuse in another context
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Purpose:  Project Team Meeting for Crosstown Parkway Extension 
 
Attendees: 
Jerry Bentrott, City Manager – City of Port St. Lucie 
Patricia Roebling, P.E., City Engineer – City of Port St. Lucie 
Roxanne Chesser, P.E., Engineering – City of Port St. Lucie 
Azlina Goldstein-Siegel, Assistant City Attorney – City of Port St. Lucie 
Paul Cherry, P.E. – Kimley-Horn and Associates, Inc. 
Beatriz Caicedo-Maddison, P.E. – Florida Department of Transportation 
Michael Davis – Keith and Schnars, P.A. 
John Krane – Keith and Schnars, P.A. 
Harry Fulwood, Jr. – Keith and Schnars, P.A. 
Barry Ehrlich – Keith and Schnars, P. A.  
Brian Mirson, P.E. – American Consulting Engineers of Florida, LLC 
  
Attendees by Telephone: 
Hugo Carter – South Florida Water Management District 
Tom Butler – FDEP Division of State Lands 
Susan Day – Florida Department of Transportation/D4 Right of Way 
Brian Barnett – Florida Fish and Wildlife Conservation Commission (URS) 
Anna Peterfreund – American Consulting Engineers of Florida, LLC  
John Wrublik – US Fish and Wildlife Service 
 
Introductions 
Introductions were made over the phone and in the room, and John Krane noted that attached to 
the day’s agenda were the Final Meeting Minutes from the May meeting and the Draft Meeting 
Minutes from the June meeting.  Mr. Krane asked if anyone present at the meeting or on the phone 
had any comments or changes to the minutes.  Tom Butler noted that the ARC has already 
accepted the project, and that the meetings later in the year will be with the Governor and his 
cabinet.  Mr. Krane noted that the changes would be made and the minutes will be finalized and 
sent out to everyone. 
 
Schedule Review 
Mr. Krane noted that the FHWA indicated that, as of June 9th, they had no further comments on the 
DEIS.  The final modifications to the DEIS were completed by Friday, June 24th, and sent to FDOT 
District 4 for a final review.  Subsequent to FDOT’s review, the DEIS was sent back to FHWA for 
their final approval which was given on July 1, 2011. 
 
Public Hearing – Mr. Krane stated that the Public Hearing is scheduled for September 22nd, 2011.  
A ‘storm date’ of October 6th, 2011 has also been reserved. 
 
Preferred Alternative – Mr. Krane noted that Keith and Schnars is conducting internal meetings to 
discuss the process and criteria for selecting a preferred alternative.  Mr. Krane mentioned that the 
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City’s selection of a Locally Preferred Alternative will take place in November 2011.  The Preferred 
Alternative which should be selected by January 2012, will be included in the FEIS. 
 
Value Engineering Meeting – Mr. Krane noted that the VE Meeting will follow the selection of a 
preferred alternative.  
 
Cabinet Review – Mr. Butler asked when the group planned to schedule a meeting with the 
Cabinet.  Brian Mirson suggested scheduling the meeting between December 2011 and March 
2012.  Mr. Krane stated that we should target February 2012 for the meeting date, while using 
March 2012 as an alternative. 
 
Follow-Up Items from Last Month 
Mr. Krane noted that coordination of the Public Hearing is ongoing and that several internal 
meetings will be scheduled leading up to the Hearing. 
 
Open Discussion 
Mr. Mirson asked if the criteria for selecting the Preferred Alternative have been determined yet.    
Michael Davis stated that internal meetings are being held at Keith and Schnars to discuss criteria 
and process.   
 
Beatriz Caicedo-Maddison suggested scheduling meetings for the planning of the Public Hearing.  
She noted that there are usually 4 meetings held in advance of a Public Hearing.  Ms. Caicedo-
Maddison also noted that George Padron, Richard Young, Ann Broadwell and Susan Day of FDOT 
District 4, should all be included in the planning of the Public Hearing. 
 
Advance Permitting/Mitigation Efforts 
Anna Peterfreund noted that the permit is on hold for the Wynn Property and they are still awaiting 
the Platt’s Creek permit. 
 
Right-of-Way Discussion  
Azlina Goldstein-Siegel noted that the remediation efforts are going forward.  Ms. Goldstein-Siegel 
said that they are currently planning a meeting with Mr. Wynn.   
 
Mr. Mirson noted that the dates of several events will affect the right of way purchase.  These 
events include the Public Hearing, Board of Trustees meeting, and when the permit is submitted for 
the project.  Mr. Davis added that another important date is when the Locally Preferred Alternative 
is selected by the City. 
 
Mr. Krane reminded the group that George Hadley will be retiring on July 2nd and that Cathy 
Kendall will be assuming most of his duties concerning the Crosstown Parkway Extension project. 
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Next Team Meeting 
Mr. Krane announced that the next Working Group Meeting will be held on August 18, 2011 at 2:00 
p.m. 
 
Follow-Up Items for Next Month 

 Planning and coordination of the Public Hearing 
 

These minutes were produced by Keith and Schnars, and are an attempt to capture the essence of 
conversations and decisions made at the meeting.  They do not represent a transcript of the 
meeting.  Any statements attributed to others have been paraphrased unless otherwise noted, and 
should be clarified with the individual before use or reuse in another context. 
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Purpose:  Project Team Meeting for Crosstown Parkway Extension 
 
Attendees: 
Jerry Bentrott, City Manager – City of Port St. Lucie 
Patricia Roebling, P.E., City Engineer – City of Port St. Lucie 
Roberta Richards, Manager, Engineering Operations – City of Port St. Lucie 
Roxanne Chesser, P.E., Engineering – City of Port St. Lucie 
Azlina Goldstein-Siegel, Assistant City Attorney – City of Port St. Lucie 
Paul Cherry, P.E. – Kimley-Horn and Associates, Inc. 
Beatriz Caicedo-Maddison, P.E. – Florida Department of Transportation 
Michael Davis – Keith and Schnars, P.A. 
John Krane – Keith and Schnars, P.A. 
Harry Fulwood, Jr. – Keith and Schnars, P.A. 
Brian Mirson, P.E. – American Consulting Engineers of Florida, LLC 
  
Attendees by Telephone: 
Kim Graham, P.E., Assistant City Engineer – City of Port St. Lucie 
Lynn Kiefer – Kimley-Horn and Associates, Inc. 
Hugo Carter – South Florida Water Management District 
Tom Butler – FDEP Division of State Lands 
Mindy Parrott – South Florida Water Management District 
 
Introductions 
Introductions were made over the phone and in the room, and John Krane noted that attached to 
the day’s agenda were the Final Meeting Minutes from the April meeting and the Draft Meeting 
Minutes from the May meeting.  Mr. Krane asked if anyone present at the meeting or on the phone 
had any comments or changes to the minutes.  There were no changes and Mr. Krane noted that 
the minutes will be finalized and sent out to everyone. 
 
Schedule Review 
Mr. Krane noted that on June 9th, the FHWA indicated that they had no further comments on the 
DEIS, and that it could be submitted for the final sign-off.  Mr. Krane said that the final changes 
would be completed by Friday, June 24th, and sent to FDOT District 4 for a final review.  
Afterwards, the DEIS will be sent back to FHWA for their final sign-off. 
 
Beatriz Caicedo-Maddison announced that George Hadley will be retiring from FHWA, effective 
July 2nd.  She noted that because of this, he will most likely not be on hand to usher the DEIS 
through the signature process.  Cathy Kendall will likely be filling that role and continue to work with 
the team on the Crosstown Parkway Extension EIS.  Ms. Caicedo-Maddison noted that FDOT 
District 4 will be reviewing the DEIS for compliance and formality only.  She stated that the review 
should take two weeks or less, depending on the availability of those reviewing the report.   
 
Mr. Krane noted that FHWA requested 3 hard copies of the DEIS. 
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Public Hearing – Mr. Krane stated that the Public Hearing is scheduled for September 22nd, 2011.  
He noted that the review schedule should not present an issue for the Public Hearing date.  Paul 
Cherry suggested checking with Jorge Padron at FDOT when scheduling the events leading up to 
the Public Hearing. 
 
Ms. Caicedo-Maddison stated that FDOT will need to review the presentation and Hearing details 
prior to the Public Hearing.  She anticipated 3 or 4 meetings. 
 
Roberta Richards announced that an alternative date (in case of storm delays) for the Public 
Hearing had been reserved at the Civic Center for October 6, 2011.  Ms. Caicedo-Maddison asked 
who would conduct the Public Hearing.  It was suggested that Mr. Bentrott would probably conduct 
the Public Hearing with Mr. Krane, and probably someone from FDOT. 
 
Tom Butler noted that with the Public Hearing scheduled for September 22nd, that there would be 
several dates remaining in the year to bring the project before the ARC Committee (September, 
October and November).  Mr. Butler noted that the ARC has already signed off on the project and 
that the meeting will be before the Governor and Cabinet only.   
 
Brian Mirson noted that the agreement says we will have the Preferred Alternative selected before 
meeting with the Committee.  Mr. Mirson indicated we should probably target the final available 
date of the year for meeting. 
 
Mindy Parrot asked when the Preferred Alternative would be selected.  Michael Davis noted that 
the Preferred Alternative should be selected during the period between October and December.  
Ms. Parrot noted that it is a lengthy process to get on the agenda to meet with the Committee, and 
that a final legal description must be available, since the council will not accept anything 
conceptual.  
 
Ms. Caicedo-Maddison suggested setting up dates to meet to discuss the selection of the 
Preferred Alternative.  Mr. Davis stated that Keith and Schnars is currently working on a schedule 
of meetings, including a criteria meeting.  
 
VE Meeting – Mr. Krane noted that the VE Meeting will follow the selection of a preferred 
alternative which will occur after the Public Hearing. 
 
Follow-Up Items from Last Month 
Mr. Krane noted that FHWA contacted us on June 9th, and have no further comments on the DEIS.  
We are currently making the final changes to the document and plan to submit it to FDOT District 4 
by June 24th. 
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Open Discussion 
None. 
 
Advance Permitting/Mitigation Efforts 
Mr. Mirson noted that the Platt’s Creek Mitigation plans will be submitted next week, while the 
Propriety Mitigation meeting is being held during the week of June 27th. 
 
Right-of-Way Discussion  
Azlina Goldstein-Siegel noted that the process for remediation of previously purchased parcels was 
under way, and the Local Funding Agreement was executed.  She also said that they are 
continuing to work with Susan Day and O. R. Colan. 
 
Mr. Mirson asked how the right of way will be handled during the Public Hearing.  After some 
discussion, it was concluded that in addition to the standard right of way and relocation information 
included with Public Hearings that some discussion of on-going status should be included in the 
Power Point presentation.  There will also be the standard station with relocation staff available to 
answer questions at the Public Hearing.   
 
Ms. Goldstein-Siegel noted that it would be important to discuss properties that are not being 
remediated, (i.e. outside the project limits), and the questions that will come from the public.   
 
Next Team Meeting 
Mr. Krane announced that the next Working Group Meeting will be held on July 14, 2011 at 2:00 
p.m. (2nd Thursday of the month) 
 
Follow-Up Items for Next Month 

 Submit DEIS to FDOT District 4  
 Final submittal of the DEIS to FHWA  

 
 
These minutes were produced by Keith and Schnars, and are an attempt to capture the essence of 
conversations and decisions made at the meeting.  They do not represent a transcript of the 
meeting.  Any statements attributed to others have been paraphrased unless otherwise noted, and 
should be clarified with the individual before use or reuse in another context. 
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Purpose:  Project Team Meeting for Crosstown Parkway Extension 
 
Attendees: 
Jerry Bentrott, City Manager – City of Port St. Lucie 
Patricia Roebling, P.E., City Engineer – City of Port St. Lucie 
Roberta Richards, Manager, Engineering Operations – City of Port St. Lucie 
Azlina Goldstein-Siegel, Assistant City Attorney – City of Port St. Lucie 
Paul Cherry, P.E. – Kimley-Horn and Associates, Inc. 
John Krane – Keith and Schnars, P.A. 
Barry Ehrlich – Keith and Schnars, P.A. 
Harry Fulwood, Jr. – Keith and Schnars, P.A. 
Brian Mirson, P.E. – American Consulting Engineers of Florida, LLC 
  
Attendees by Telephone: 
Kim Graham, P.E., Assistant City Engineer – City of Port St. Lucie 
Lynn Kiefer – Kimley-Horn and Associates, Inc. 
Beatriz Caicedo-Maddison, P.E. – Florida Department of Transportation 
Susan Day – Florida Department of Transportation/D4 Right of Way 
Hugo Carter – South Florida Water Management District 
Tom Butler – FDEP Division of State Lands 
Anna Peterfreund – American Consulting Engineers of Florida, LLC  
Brandon Howard – National Marine Fisheries Service 
 
Introductions 
Introductions were made over the phone and in the room, and John Krane noted that attached to 
the day’s agenda were the Final Meeting Minutes from the March meeting and the Draft Meeting 
Minutes from the April meeting.  Mr. Krane asked if anyone present at the meeting or the phone 
had any comments or changes to the minutes.  There were no changes and Mr. Krane noted that 
the minutes will be finalized and sent out to everyone. 
 
Schedule Review 
Mr. Krane noted that the DEIS along with the Technical Reports were delivered to FHWA and the 
Cooperating Agencies in December 2010.  As of March 2011 all of the comments were received.   
The responses to comments along with the red line corrections pages were submitted to FDOT 
District 4 and CEMO on April 4, 2011, and comments were received on April 20, 2011.  The final 
responses to the comments, along with the red line corrections were submitted to FHWA on May 5, 
2011. 
 
Mr. Krane noted that FHWA said they would need a 2-week to 30-day period to review our 
responses to the agency comments and then, hopefully, FHWA would approve the DEIS in June.    
Mr. Krane asked Beatriz Caicedo-Maddison if there were any updates from FHWA.  Ms. Caicedo-
Maddison said that she had a call into FHWA and was awaiting a response.   
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Public Hearing – Mr. Krane noted that upon approval of the DEIS, coordination will begin for the 
Public Hearing.    Mr. Krane noted that the Public Hearing is tentatively scheduled for September 
2011, and that Keith and Schnars has already begun doing preliminary work for the Public Hearing.  
 
VE Meeting – Mr. Krane noted that the VE Meeting will follow the selection of a preferred 
alternative which will occur after the Public Hearing. 
 
Follow-Up Items from Last Month 
Mr. Krane noted that the DEIS was submitted to FHWA on May 5, 2011, we are awaiting 
comments.   
 
Mr. Krane announced that a Remediation Presentation was given for the City Council on May 16.  
Patricia Roebling noted that the presentation went well and it was well received by the council. 
 
Open Discussion 
Tom Butler asked if a tentative date had been set for the Public Hearing yet so that we could be 
added to the Board of Trustee’s agenda.  Mr. Krane noted that we are still working towards setting 
a definite date for the Public Hearing.  Brian Mirson stated that once a preferred alternative is 
selected we would like to schedule a meeting with the board. 
 
Ms. Caicedo-Maddison suggested putting together a timetable for future meetings and dates, 
including the team that will be working on the Public Hearing.  Mr. Krane noted that this is a good 
idea, and we could get started on a schedule. 
 
Advance Permitting/Mitigation Efforts 
Anna Peterfreund noted that the Conceptual ERP for Platt’s Creek is on hold, however the 
Proprietary Mitigation is moving forward for next month.   
 
Next Team Meeting 
Mr. Krane announced that the next Working Group Meeting will be held on June 16, 2011 at 2:00 
p.m. 
 
Follow-Up Items for Next Month 

 FHWA comments for the DEIS 
 Scheduling coordination of the Public Hearing  

 
These minutes were produced by Keith and Schnars, and are an attempt to capture the essence of 
conversations and decisions made at the meeting.  They do not represent a transcript of the 
meeting.  Any statements attributed to others have been paraphrased unless otherwise noted, and 
should be clarified with the individual before use or reuse in another context. 
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Purpose:  Project Team Meeting for Crosstown Parkway Extension 
 
Attendees: 
Jerry Bentrott, City Manager – City of Port St. Lucie 
Roberta Richards, Manager, Engineering Operations – City of Port St. Lucie 
Roxanne Chesser, P.E., Engineering – City of Port St. Lucie 
Paul Cherry, P.E. – Kimley-Horn and Associates, Inc. 
Michael Davis – Keith and Schnars, P.A. 
Barry Ehrlich – Keith and Schnars, P.A. 
Harry Fulwood, Jr. – Keith and Schnars, P.A. 
  
Attendees by Telephone: 
George Hadley – FHWA Florida Division 
Lynn Kiefer – Kimley-Horn and Associates, Inc. 
Morteza Alian, P.E. – Florida Department of Transportation 
Beatriz Caicedo-Maddison, P.E. – Florida Department of Transportation 
Susan Day – Florida Department of Transportation/D4 Right of Way 
Ron Miedema – US Environmental Protection Agency 
Brian Barnett – Florida Fish and Wildlife Conservation Commission (URS) 
Hugo Carter – South Florida Water Management District 
Tom Butler – FDEP Division of State Lands 
Anna Peterfreund – American Consulting Engineers of Florida, LLC  
Brian Mirson, P.E. – American Consulting Engineers of Florida, LLC 
Mindy Parrott – South Florida Water Management District 
 
Introductions 
Introductions were made over the phone and in the room, and Barry Ehrlich noted that attached to 
the day’s agenda were the Final Meeting Minutes from the February meeting and the Draft Meeting 
Minutes from the March meeting.  Mr. Ehrlich asked if anyone present at the meeting or the phone 
had any comments or changes to the minutes.  There were no changes and Mr. Ehrlich noted that 
the minutes will be finalized and sent out to everyone. 
 
Schedule Review 
Mr. Ehrlich noted that the DEIS along with the Technical Reports were delivered to FHWA and the 
Cooperating Agencies on December 13, 2010.  The DEIS and Technical Reports were also sent to 
FDEP, FWC and SFWMD.  As of March 17, 2011 all of the comments have been received.   The 
responses to comments along with the red line corrections pages were submitted to FDOT District 
4 and CEMO on April 4, 2011. 
 
Mr. Ehrlich stated that a teleconference was held yesterday, April 20, 2011 to discuss the 
comments with FDOT District 4 and CEMO.  Mr. Ehrlich noted that there were no major issues and 
a final submittal to FHWA can be made in two weeks. 
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Mr. Ehrlich asked George Hadley if submitting the comments/responses in a comment-by-
comment format accompanied by a redline version of the revised affected page would be sufficient.  
Mr. Hadley noted that this would be fine.  Mr. Ehrlich asked how long of a review time FHWA would 
need for the comments.  Mr. Hadley said that it is usually a 30-day review period.  Beatriz Caicedo-
Maddison noted that 30 days is the standard review time, however it may take less time. 
 
Public Hearing – Mr. Ehrlich said that the Public Hearing is pending FHWA’s approval of the DEIS, 
and that we are getting closer to the time that we could pinpoint a date. 
 
VE Meeting – Mr. Ehrlich noted that the VE Meeting will follow the selection of a preferred 
alternative which will occur after the Public Hearing. 
 
Follow-Up Items from Last Month 
Mr. Ehrlich noted that all of the comments for the DEIS were received by March 17, 2011, and a 
teleconference was held with FDOT District 4 and CEMO yesterday (April 20, 2011). 
 
Open Discussion 
Roberta Richards announced that a Remediation Presentation will be given for the City Council on 
May 16, 2011, with Susan Day. 
 
Ms. Richards noted that the City will be turning over the remaining remediation documents to Ms. 
Day tomorrow and that their Legal Department will also be working with this.  Brian Mirson asked if 
the same consultant firm helping with the Wynn Property would also be assisting in this project.  
Roxanne Chesser noted that it would be a different consultant.  Ms. Day noted that it is important 
to make the distinction between the upcoming remediation presentation and the work being done 
with the Wynn Property.  Ms. Day also noted that any real estate/right-of-way acquisition consultant 
staff members being used will have to be pre-approved by the FDOT. 
 
Michael Davis mentioned that on April 8, 2011 a ‘Coffee with the Mayor’ event was held, and a 
presentation on the project was given.  He noted that the event went well and was broadcasted on 
the local government television channel.   
 
Brian Barnett asked what the timetable would be for the selection of the Preferred Alternative.  Mr. 
Ehrlich noted that after the Public Hearing, the public will have 10 days to comment.  Afterwards, 
the comments and other input received as part of the Public Hearing will be reviewed and 
considered in the decision making process and the selection process will begin.  Mr. Ehrlich said 
that selection of a Preferred Alternative should occur a couple months after the Public Hearing.  
Paul Cherry added that the selection of a Preferred Alternative might only take a few weeks, 
depending on the Public Hearing.  It was suggested by Mr. Davis that discussion begin with FHWA 
on the process for selecting a Preferred Alternative, including time frame.  Ms. Caicedo-Maddison 
added that we should start working on this process now, if FHWA is comfortable with it.   
 
Mr. Barnett stated that the DEIS was very complete, and that his agency may provide comments 
on the DEIS which they did not provide in the first draft.  Mr. Davis suggested that the FWC 
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process could begin now, as none of the alternatives will change. Mr. Hadley said that FHWA will 
insist that they have a voice in the selection of the preferred alternative, but the process that we’re 
using now is fine. 
 
Ms. Chesser asked if Keith and Schnars had a response for Ms. Day concerning the comment 
raised during the teleconference regarding full versus partial takes. Mr. Ehrlich said that Keith and 
Schnars had not yet spoken with Ms. Day but would be doing so soon.  
 
Advance Permitting/Mitigation Efforts 
Anna Peterfreund noted that the permit was on hold until the Preferred Alternative is selected, but 
the Platt’s Creek permit will be submitted in a month or so.   
 
Mr. Mirson stated that they will continue to assume that Savannah’s Park will be part of the project. 
 
Next Team Meeting 
Mr. Ehrlich announced that the next Working Group Meeting will be held on May 19, 2011 at 2:00 
p.m. 
 
Follow-Up Items for Next Month 

 DEIS comments and responses submitted to FHWA  
 
These minutes were produced by Keith and Schnars, and are an attempt to capture the essence of 
conversations and decisions made at the meeting.  They do not represent a transcript of the 
meeting.  Any statements attributed to others have been paraphrased unless otherwise noted, and 
should be clarified with the individual before use or reuse in another context. 
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Purpose:  Project Team Meeting for Crosstown Parkway Extension 
 
Attendees: 
Jerry Bentrott, City Manager – City of Port St. Lucie 
Patricia Roebling, P.E., City Engineer – City of Port St. Lucie 
Roberta Richards, Manager, Engineering Operations – City of Port St. Lucie 
Roxanne Chesser, P.E., Engineering – City of Port St. Lucie 
Azlina Goldstein Siegel, Assistant City Attorney – City of Port St. Lucie 
Morteza Alian, P.E. – Florida Department of Transportation 
Paul Cherry, P.E. – Kimley-Horn and Associates, Inc. 
John Krane, P.E. – Keith and Schnars, P.A. 
Harry Fulwood, Jr. – Keith and Schnars, P.A. 
Barry Ehrlich – Keith and Schnars, P.A. 
Brian Mirson, P.E. – American Consulting Engineers of Florida, LLC 
  
Attendees by Telephone: 
George Hadley – FHWA Florida Division 
Lynn Kiefer – Kimley-Horn and Associates, Inc. 
Kim Graham, P.E., Acting Assistant City Engineer – City of Port St. Lucie 
Susan Day – Florida Department of Transportation/D4 Right of Way 
Ron Miedema – US Environmental Protection Agency 
Brian Barnett – Florida Fish and Wildlife Conservation Commission (URS) 
Hugo Carter – South Florida Water Management District 
Lauren Milligan – Florida Department of Environmental Protection 
Vicki Sharpe – FDOT Central Office 
Tom Butler – FDEP Division of State Lands 
 
Introductions 
Introductions were made over the phone and in the room, and John Krane noted that attached to 
the day’s agenda were the Final Meeting Minutes from the January meeting and the Draft Meeting 
Minutes from the February meeting.  Mr. Krane asked if anyone present at the meeting or the 
phone had any comments or changes to the minutes.  There were no changes and Mr. Krane 
noted that the minutes will be finalized and sent out to everyone. 
 
Schedule Review 
Mr. Krane noted that we were still expecting comments from FHWA Legal department.  Mr. Krane 
stated that he was contacted by SFWMD earlier in the day and that comments from them were 
forthcoming.  Hugo Carter (SFWMD) noted that comments dated March 15, 2011 were sent to 
Beatriz Caicedo-Maddison from Anita Bain.  Morteza Alian asked that the comments be forwarded 
to him since Ms. Maddison is out of the office this week. 
 
Mr. Krane stated that at this point the comments that had been received from the Agencies were 
relatively easy to address, and that changes were presently being made to the DEIS.  Mr. Krane 
said that the responses to comments would be sent to FHWA; along with the revised DEIS which 
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was currently anticipated the week of April 4th.  Mr. Krane noted that he was hopeful that the DEIS 
would be able to be signed shortly afterwards. 
 
Vicki Sharpe noted that the responses need to be included in the DEIS sent to FHWA.  Mr. Krane 
noted that text in the DEIS to address the comments will be included, but that we need to discuss 
with George Hadley how he wants to handle the comments and responses coming back to them.  
[FHWA had not yet joined the meeting.]  
 
Mr. Krane stated that responses to the agency’s comments will also be sent to CEMO and FDOT.  
Mr. Krane noted that the comments which were just received from USFWS (dated February 16, 
2011) which had not been distributed to the group as yet appeared to be similar to comments 
received from other agencies. 
 
Public Hearing – Mr. Krane said that the Public Hearing is pending FHWA’s approval of the DEIS, 
and is anticipated to be held in late spring.   
 
VE Meeting – Mr. Krane noted that the VE Meeting will follow the selection of a preferred 
alternative which will occur after the Public Hearing. 
 
Follow-Up Items from Last Month 
Mr. Krane requested that FDOT contact FHWA to discuss the comments, and how the responses 
should be addressed. 
 
Mr. Krane noted that a teleconference was held with FDEP on February 25, 2011 to discuss 
comments.  Teleconferences with EPA and USACE were also held on March 2 and March 8, 2011, 
respectively.  There were no comments which could not be resolved. 
 
George Hadley joined the meeting, and Mr. Krane asked how the responses to the comments 
should be transmitted, and if they should be included in the Comments and Coordination Section of 
the DEIS, as an Appendix or simply transmitted as a separate document with the proposed 
revisions to the DEIS.  Mr. Hadley said that either way would be acceptable.  He added that we do 
not need to incorporate the comments and responses into the document at this time.  Mr. Krane 
suggested that a separate comment/response document be sent out next week, and then included 
in the FEIS later. 
 
Mr. Hadley clarified that no comments are expected from FHWA’s Legal offices.  Mr. Krane asked 
that a confirmation email stating this be sent to Ms. Maddison and Mr. Morteza Alian.  Mr. Hadley 
noted that an email stating this was sent out on Monday, but he would resend it. 
 
Open Discussion 
Patricia Roebling asked why there was no ‘X’ by USACE under the comments status update 
section on the agenda.  Mr. Krane noted that it was an error and that we had indeed received 
comments from them on February 25, 2011.   
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Roberta Richards asked Susan Day when a draft of the LFA could be expected.  Ms. Day noted 
that the draft was received on Monday and comments were expected by Wednesday.  Ms. 
Richards said that they wanted to set up a workshop with City Council, and would need some lead 
time in order to schedule it.  Ms. Day said that a presentation is ready to go now, and that they just 
need a date for the meeting. 
 
Advance Permitting/Mitigation Efforts 
Brian Mirson noted that the comments received regarding defining the scope of the Proprietary 
Mitigation were being reviewed.  The City should consider briefing the Council about the 
forthcoming authorization for this.  Mr. Mirson noted that the Conceptual ERP was on hold until the 
final permit was ready to be submitted. 
 
Azlina Siegel noted that O.R. Colan Associates, a right-of-way specialist firm, is coming on board 
to assist with the Wynn property.  Ms. Siegel also mentioned to Ms. Day that she had brought to 
the meeting hard copies (two boxes) of files that were requested, and that Mr. Alian would bring the 
files back to FDOT’s office with him. 
 
Next Team Meeting 
Mr. Krane announced that the next Working Group Meeting will be held on April 21, 2011 at 2:00 
p.m. 
 
Follow-Up Items for Next Month 

 Teleconferences would be scheduled, if necessary, with John Wrublik of USFWS and with 
the SFWMD, once the comments have been fully reviewed. 

 Comments and Reponses are expected to be sent to FHWA the week of April 4th. 
 
These minutes were produced by Keith and Schnars, and are an attempt to capture the essence of 
conversations and decisions made at the meeting.  They do not represent a transcript of the 
meeting.  Any statements attributed to others have been paraphrased unless otherwise noted, and 
should be clarified with the individual before use or reuse in another context. 
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Purpose:  Project Team Meeting for Crosstown Parkway Extension 
 
Attendees: 
Jerry Bentrott, City Manager – City of Port St. Lucie 
Patricia Roebling, P.E., City Engineer – City of Port St. Lucie 
Roberta Richards, Manager, Engineering Operations – City of Port St. Lucie 
Roxanne Chesser, P.E., Engineering – City of Port St. Lucie 
Azlina Goldstein Siegel, Assistant City Attorney – City of Port St. Lucie 
Morteza Alian, P.E. – Florida Department of Transportation 
Beatriz Caicedo-Maddison, P.E. – Florida Department of Transportation 
Paul Cherry, P.E. – Kimley-Horn and Associates, Inc. 
Michael Davis – Keith and Schnars, P.A. 
John Krane, P.E. – Keith and Schnars, P.A. 
Harry Fulwood, Jr. – Keith and Schnars, P.A. 
Barry Ehrlich – Keith and Schnars, P.A. 
Brian Mirson, P.E. – American Consulting Engineers of Florida, LLC 
  
Attendees by Telephone: 
George Hadley – FHWA Florida Division 
John Wrublik – US Fish and Wildlife Service 
Ron Miedema – US Environmental Protection Agency 
Lauren Milligan – Florida Department of Environmental Protection 
Tom Butler – FDEP Division of State Lands 
Anna Peterfreund – American Consulting Engineers of Florida, LLC  
Mindy Parrott – South Florida Water Management District 
Lynn Kiefer – Kimley-Horn and Associates, Inc. 
Ann Broadwell – Florida Department of Transportation/D4 PL&EM 
Susan Day – Florida Department of Transportation/D4 Right of Way 
Richard Young – Florida Department of Transportation  
 
Introductions 
Introductions were made over the phone and in the room, and John Krane noted that attached to 
the day’s agenda were the Final Meeting Minutes from the November meeting and the Draft 
Meeting Minutes from the January meeting.  Mr. Krane asked if anyone present at the meeting or 
on the phone had any comments or changes to the minutes.  There were no changes and Mr. 
Krane noted that the minutes will be finalized and sent out to everyone. 
 
Schedule Review 
Mr. Krane noted that the DEIS along with the Technical Reports were delivered to FHWA and the 
Cooperating Agencies on December 13, 2010.  The DEIS and Technical Reports were also sent to 
FDEP, FWC and SFWMD. 
 
Mr. Krane stated that the 30-day review period of the DEIS, ended around January 14, 2011.  Mr. 
Krane noted that comments had been received from some of the agencies, and that the date they 
were received was listed on the agenda.  Mr. Krane asked George Hadley if we could expect any 
more comments from FHWA.  Mr. Hadley said that he wasn’t sure if more comments would be 
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submitted, but that he would notify us next week if they are.  Mr. Hadley noted that while approval 
would be needed from headquarters to finalize the DEIS, for now we can more forward without 
comments from them if they are not imminently sent.  Mr. Hadley mentioned that he spoke with an 
assistant in the Legal Department of FHWA reviewing the DEIS, and noted there were no fatal 
flaws found as of that discussion. 
 
Mr. Krane asked John Wrublik if US Fish and Wildlife Service would be submitting any comments.  
Mr. Wrublik noted that a letter dated February 16, 2011 was sent out and should be received 
shortly. 
 
Mr. Krane noted that we had not received comments from USCG yet; however in previous 
conversations they noted that addressing navigation would be their biggest concern.  It was 
determined that Keith and Schnars would attempt to contact USCG to see if they would be 
submitting any comments. 
 
Mr. Krane asked Mindy Parrot if South Florida Water Management District would be submitting any 
comments.  Ms. Parrot noted that while comments were sent internally there has not been an 
official response yet.  She indicated she would check on the status. 
 
Mr. Krane mentioned that a teleconference was held during the previous week with NMFS and 
noted that they did not request a formal response to their comments.  Mr. Krane summarized the 
agency’s comments noting that most comments were process-related.  One comment was related 
to whether additional widening of the existing bridges could address the project need.  NMFS 
officials also mentioned they would provide official comments once the DEIS is approved and 
made available for public review. 
 
Mr. Krane noted that a teleconference will be held with FDEP at 2:00 p.m. the next day (February 
25, 2011) to review their comments.  Also, a review teleconference with Ron Miedema of EPA was 
being scheduled for the week of February 28th regarding their comments.  Mr. Krane mentioned 
that no comments had been received from USACE yet.  Beatriz Caicedo-Maddison said she would 
follow-up with the agency.  Michael Davis noted that personnel changes in the office may be 
affecting the response time with USACE. 
 
Mr. Krane noted that based on pending receipt of additional comments, submittal of the revised 
DEIS could occur in April.  Approval of the DEIS is still scheduled for April 2011. 
 
Mr. Krane asked Mr. Hadley what would be the next step in the process and would a formal 
response be expected.  Mr. Hadley said that his office is flexible with how the response is sent.  
However, responding comment by comment would probably be preferred and easier to follow.  Mr. 
Krane asked if a sign-off from each agency would be needed.  Mr. Hadley noted that a specific 
sign-off would not be needed. 
 
Public Hearing – Mr. Krane said that the Public Hearing is pending the FHWA’s approval of the 
DEIS, but will probably be held in late spring.  Jerry Bentrott asked if we would be able to lock 
down a date now for the Public Hearing.  Mr. Krane said that it would be difficult to schedule before 
we’ve received all the comments. 
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VE Meeting – Mr. Krane noted that the VE Meeting will follow the Public Hearing. 
 
Follow-Up Items from Last Month 
Mr. Krane noted that a teleconference was held with NMFS on January 30, 2011 to discuss their 
comments.   
 
A presentation was made at the City of Port St. Lucie Council Retreat on February 17, 2011, with 
Mr. Davis and Mr. Mirson presenting.  Patricia Roebling said that the presentation went well and 
was well received.  She also asked that the presentation be placed on the project’s website.  Mr. 
Krane said that a PDF version of the presentation will be put on the website. 
 
Open Discussion 
Mr. Davis thanked all of the agencies that have submitted comments at this point. 
 
Lauren Milligan asked if CAMA staff would be on the teleconference tomorrow.  Mr. Krane said that 
they would be on the call. 
 
Advance Permitting/Mitigation Efforts 
Brian Mirson stated that none of the comments affected the representative corridor which was used 
to develop the proposed mitigation plan.  Anna Peterfreund said that pre-application meeting for 
the Proprietary and Regulatory Mitigation was set for March 30, 2011 with SFWMD and the 
USACE. 
 
Ms. Roebling asked where we were on the Conceptual ERP.  Mr. Mirson indicated that it is 
currently on hold pending agreement on mangrove mitigation.  Ms. Parrot noted that nothing 
unusual or surprising should occur from here on out.  She suggested that the City hold off on 
responding to the last RAI until all answers were available and until we have a selected alignment.  
The permit can be put on HOLD status until then.  Mr. Mirson would follow-up/confirm the 
conceptual ERP HOLD status. 
 
Next Team Meeting 
Mr. Krane announced that the next Working Group Meeting will be held on March 17, 2011 at 2:00 
p.m. 
 
Follow-Up Items for Next Month 

 Mr. Hadley noted that he would advise if any additional comments were forthcoming 
 A teleconference will be held with FDEP to discuss comments 
 Schedule a teleconference with EPA during the week of February 28th to review comments 
 FDOT will follow up with USACE to regarding their comments 
 K&S will follow up with USCG regarding their comments 

 
These minutes were produced by Keith and Schnars, and are an attempt to capture the essence of 
conversations and decisions made at the meeting.  They do not represent a transcript of the 
meeting.  Any statements attributed to others have been paraphrased unless otherwise noted, and 
should be clarified with the individual before use or reuse in another context. 
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Purpose:  Project Team Meeting for Crosstown Parkway Extension 
 
Attendees: 
Jerry Bentrott, City Manager – City of Port St. Lucie 
Patricia Roebling, P.E., City Engineer – City of Port St. Lucie 
Paul Cherry, P.E. – Kimley-Horn and Associates, Inc. 
Gerry O’Reilly, P.E. – Florida Department of Transportation 
Morteza Alian, P.E. – Florida Department of Transportation 
Beatriz Caicedo-Maddison, P.E. – Florida Department of Transportation 
Brian Mirson, P.E. – American Consulting Engineers of Florida, LLC 
John Krane, P.E. – Keith and Schnars, P.A. 
Harry Fulwood, Jr. – Keith and Schnars, P.A. 
Barry Ehrlich – Keith and Schnars, P.A. 
  
Attendees by Telephone: 
Roberta Richards, Manager, Engineering Operations – City of Port St. Lucie 
Azlina Goldstein Siegel, Assistant City Attorney – City of Port St. Lucie 
Roxanne Chesser, P.E., Engineering – City of Port St. Lucie 
Kim Graham, P.E., Acting Assistant City Engineer – City of Port St. Lucie 
Lauren Milligan – Florida Department of Environmental Protection 
Laura Herren – Florida Department of Environmental Protection 
Tom Butler – FDEP Division of State Lands 
Brandon Howard – National Marine Fisheries Service 
Ann Broadwell – Florida Department of Transportation/D4 PL&EM 
Susan Day – Florida Department of Transportation/D4 Right of Way 
Lynn Kiefer – Kimley-Horn and Associates, Inc. 
Mindy Parrott – South Florida Water Management District 
Brian Barnett – Florida Fish and Wildlife Conservation Commission (URS) 
 
Introductions 
Introductions were made over the phone and in the room, and John Krane noted that attached to 
the day’s agenda were the Final Meeting Minutes from the October meeting and the Draft Meeting 
Minutes from the November meeting.  Mr. Krane asked if anyone present in the meeting or on the 
phone had any comments or changes to the minutes. There were no changes and Mr. Krane noted 
that the minutes will be finalized and sent out to everyone. 
 
Schedule Review 
Mr. Krane noted that the DEIS along with the Technical Reports were delivered to FHWA and the 
Cooperating Agencies on December 13, 2010.  The DEIS and Technical Reports were also sent to 
FDEP, FWC and SFWMD at that time.  Mr. Krane stated that a presentation on the DEIS, was 
given to FHWA on December 16, 2010.   He noted that the presentation went well and that FHWA 
was thankful for the opportunity to learn more about the project before reviewing the documents.  
Patricia Roebling thanked all those responsible for helping to reach this milestone in the process, 
and acknowledged all of the hard work that went into getting to this point. 
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Mr. Krane noted that the anticipated 30-day review of the DEIS, had ended around January 14, 

2011.  Mr. Krane mentioned that comments had been received from FDEP on January 10th, NMFS 
on January 12th and EPA on January 19th.  Beatriz Caicedo-Maddison stated that she spoke with 
FHWA earlier in the day and learned that FHWA had not yet provided any comments from their 
review. 
 
Brian Barnett noted that a letter dated January 11, 2011, was sent to FDOT that stated they were 
pleased with the document and everyone that reviewed it thought it was very well done.  He also 
mentioned that they may submit comments later on the alignments.   
 

Mindy Parrott stated that she would provide preliminary comments in the next few days and that a 
formal review from SFWMD would occur when the document is distributed through the State 
Clearinghouse. 
 
Mr. Krane asked Ms. Caicedo-Maddison to contact the agencies that had yet to submit comments 
(FHWA, USACE, USCG and USFWS) for an update on when they can be expected.  Mr. Krane 
noted that formal revisions to the DEIS would start only after all of the comments have been 
received, in an effort to address any potential conflicting responses. 
 
Ms. Roebling asked if we could start addressing comments sooner.  Mr. Krane noted that K&S has 
already begun to look at how the comments can be addressed and that some of the comments will 
require discussion and conference calls to the agencies in coordination with FDOT. Mr. Krane 
mentioned that with the help of Ms. Caicedo-Maddison and FDOT, we would begin next week to 
schedule teleconferences or meetings with the agencies that have submitted comments to ensure 
our understanding of their comments and how to address them.  Ms. Caicedo-Maddison suggested 
developing a draft of how each of the comments will be addressed and obtain concurrence with the 
proposed approach.   
 
Public Hearing – Mr. Krane said that the Public Hearing is pending the FHWA’s approval of the 
DEIS. 
 
VE Meeting – Mr. Krane noted that the VE Meeting will follow the Public Hearing. 
 

Brian Mirson suggested providing the new FDEP Secretary with a schedule of upcoming events for 
the project.  Mr. Krane noted that the schedule is still tentative and highly dependent on the level of 
comments received, and that at this time only a briefing may be necessary.  Lauren Milligan 
suggested that neither a meeting nor schedule may be needed at this time.  She noted that the 
Deputy Secretary Bob Ballard as well as most of the FDEP staff reviewing this project are still in 
place and have knowledge of the project.  The FDEP Secretary can rely on staff for updates. 
 
Follow-Up Items from Last Month 
Mr. Krane noted that the agencies were contacted to confirm that the DEIS and Technical Reports 
were delivered.  Mr. Krane also mentioned the DEIS presentation given in Tallahassee, on 
December 16, 2010. 
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Open Discussion 
Ms. Roebling committed the City’s continued support and assistance in moving the project along.   
Ms. Roberta Richards asked if there should be follow-up with FHWA, since they had not submitted 
any comments and were not on the call.  Ms. Caicedo-Maddison noted that there would be follow-
up with FHWA, as well as the other agencies that had not submitted comments yet.   
 

Advance Permitting/Mitigation Efforts 
Brian Mirson indicated that plans for the Proprietary Mitigation are presently being refined and 
should be finished in a few months.  Mr. Mirson also mentioned that the Evans property has been 
purchased by the City, and the Wynne property is still in negotiation. 
 
Mr. Mirson noted that the Regulatory Mitigation progress is also on track, and that responses to 
agency questions are being prepared. 
 
Susan Day noted that caution should be used when moving forward and dealing with the Wynne 
property to ensure that the federal process is followed.  Azlina Goldstein-Siegel mentioned that the 
City is aware of the need to follow the process, and that she would contact Ms. Day to further 
discuss the specifics of the Wynne property negotiations. 
 
Next Team Meeting 
Mr. Krane announced that the next Working Group Meeting will be held on February 24, 2011 at 
2:00 p.m., the 4th Thursday of the month, instead of the 3rd Thursday. 
 
Follow-Up Items for Next Month 

 Schedule teleconferences with agencies to discuss comments received for the DEIS 
 Follow up with all agencies who have not submitted comments for a schedule 

 
These minutes were produced by Keith and Schnars, and are an attempt to capture the essence of 
conversations and decisions made at the meeting.  They do not represent a transcript of the 
meeting.  Any statements attributed to others have been paraphrased unless otherwise noted, and 
should be clarified with the individual before use or reuse in another context. 



Final Meeting Minutes
Crosstown Parkway Extension EIS

Regulatory Agency Mitigation Meeting
November 18,2010

Approximately 2:30 p.m. to 3:30 p.m.
FOOT West Palm Beach Operations Center

Purpose: Regulatory Team Meeting to discuss the status of the regulatory and proprietary
mitigation for the Crosstown Parkway Extension.

Attendees:
Jerry Bentrott, City Manager - City of Port St. Lucie
Patricia Roebling, P.E., City Engineer - City of Port 81. Lucie
Roberta Richards, Manager, Engineering Operations - City of Port St. Lucie
Roxanne Chesser, P.E., Engineering - City of Port St. Lucie
Kim Graham, P.E., Acting Assistant City Engineer - City of Port St. Lucie
Azlina Goldstein - Siegel, Assistant City Attorney - City of Port St. Lucie
John Wrublik, US Fish and Wildlife Service (USFWS)
Brandon Howard, National Marine Fisheries Service (NMFS)
Garett Lips - US Army Corps of Engineers (USACE)
Morteza Alian, P.E. - Florida Department of Transportation (FDOT)
Beatriz Caicedo-Maddison, FDOT
Shandra Davis - FDOT
Ann Broadwell - FDOT
Scott Ornitz - FDOT
Brian Mirson, P.E. American Consulting Engineers of Florida, LLC (ACE)
Anna Peterfreund - ACE
John Krane, Keith and Schnars, PA (K&S)
Kristine Stewart, (K&S)
Harry Fulwood, Jr., (K&S)
Paul Cherry, P.E. Kimley-Horn and Associates, Inc. (KHA)

Attendees by Telephone:
Lauren Milligan - Florida Department of Environmental Protection (FDEP)
Tom Butler - FOEP
Susan Day - FOOT
Ron Miedema - US Environmental Protection Agency (USEPA)
Mindy Parrott, South Florida Water Management District (SFWMD)
Hugo Carter - SFWMO
Vicki Sharpe - Central Environmental Management Office, FDOT
Terry Gilbert - URS for Florida Fish and Wildlife Conservation Commission (FWC)
Lynn Kiefer - KHA

This meeting was held immediately following the November Team Meeting. Ann Broadwell made
introductory remarks and thanked everyone for attending. The EIS team had reached a point where they



have worked through all the questions of mitigation for both the impacts to state lands (proprietary
mitigation) as well as regulatory mitigation for impacts to wetlands and water quality. The NEPA
documentation and Permit Application coordination has been on-going and it is the appropriate time to
bring the two together. The mitigation package that has been developed addresses the issues raised in
ETDM. The project is still evaluating six build altematives and the permit application looked at the worst
case fmpact from all six altematives.

Following the introductory remarks, Brian Mirson and Anna Peterfreund went through a power point
presentation (copy attached) describing the Conceptual ERP process which looked at a hybrid corridor of
the worst case impacts for each resource (e.g. state lands, floodplains, wetlands, and sovereignty lands)
and the status of the permit and negotiations with FDEP State Lands and South Florida Water
Management District (SFWMD). The Proprietary Mitigation Plan was presented first. The City and FDEP
have signed a Memorandum of Understanding (MOU) and agreed to the proprietary mitigation plan to
compensate for impacts to state lands in exchange for an easement should a build altemative emerge from
the EIS. The following is a brief summary of the mitigation presented:

• City will purchase and convey to FDEP approximately 110 acres of land along the North Fork St.
Lucie River that is on the FDEP's priority list for acquisition (Evans and Wynne properties).

• Exotics will be removed from the property and funding will be provided for maintenance for 5years.
• Four restoration projects (oxbow reconnections) will be implemented to improve water quality
• City will design, permit and construct the Savannas County Park Trail
• The City will relocate and enhance the Halpatiokee CaMe launch, improve the existing education

center at the Savannas Preserve State Park (SPSP) and improve SPSP Canoe/Kayak Launch

The next steps include design and permitting of the mitigation projects and finalizing negotiations on the
possible mitigation properties identified in the MOU.

Following the proprietary mitigation discussion, the proposed regulatory mitigation plan was presented.
The following is a brief discussion of the regulatory mitigation. UMAMs for direct impacts and secondary
impact methodologies were previously conducted and approved by SFWMD in multi-agency meetings.
USACE, NMFS and USEPA participated in these meetings. The regulatory mitigation will include
completion of the Platt's Creek Restoration Project. Platt's Creek is approximately 82 acres owned by the
County and was permitted through SFWMD as a mitigation bank. The USACE banking permit was not
finalized. A Memorandum of Agreement has been signed between the City and County and half the credits
(41 credits) from this restoration project will go toward compensating impacts for Crosstown Parkway. The
remaining credits would be available for the County's use. Platt's Creek does not provide for mangrove
mitigation. Impacts to mangroves will be mitigated by purchasing credits at the Bear Creek Mitigation
Bank.

Wildlife and listed species mitigation was discussed and. included the following:

• Gopher tortoises will be relocated to an approved bank.
• Wildlife fencing will be provided along roadway portions
• Standard precautions for West Indian manatee and Eastem indigo snake will be implemented

during construction.
• Stormwater runoff will be collected on the bridge and routed to proposed stormwater ponds



The next steps for the regulatory mitigation include obtaining approval of the conceptual regulatory
mitigation plan from SFWMD, USACE, and FHWA and design and permitting of Platt's Creek.

The following is asummary of the discussion during and following the presentation.

John Wrublik asked if the impact acreages presented were by each alternative and it was confirmed that
was the case.

Ann Broadwell clarified that the proprietary and regulatory mitigation plans are separate and do not "double
dip" on the mitigation. Ann also asked if the water quality improvements would have to be permitted and it
was confirmed that yes they would need to be permitted as well. Anna Peterfreund indicated that ACE is
currently working on data collection for these water quality projects, which includes one year of water
quality and biological monitoring.

Brandon Howard commented that if the mitigation projects impacted resources, those impacts will have to
be mitigated too.

John Wrublik asked if the City was required to set up perpetual management plan and funding for the lands
acquired and donated to FDEP. Brian explained that the City is required to fund the initial exotic removal
and five years of maintenance. John asked whether there was a requirement for a continual funding
source in perpetuity. Brian explained further that the FDEP negotiated additional acreage for acquisition.
Through negotiations the acquisition went from 55 to 110 acres. Because FDEP is managing all the other
lands around the acquisition parcels, FDEP would include these in their overall management and funding
would only be required for 5 years. Anna pointed out that in addition, FDEP gave credit for increasing
opportunities for public access for recreation.

John Wrublik asked how many credits will be used for the Crosstown Parkway Extension. The initial
discussions with SFWMD indicated that 50% of the credits will be sufficient.

Garett Lips asked about impacts associated with other things such as ponds. Anna clarified that the
impacts are worse case for the road and ponds. But the ponds had been sited to avoid impacts to wetlands
to the extent practicable.

John Wrublik commented that during the scoping meeting bus tour he remembered that for those lands
outside of state lands there were numerous residences. Mr. Wrublik indicated that the altematives that do
not impact state lands seem to involve condemning a lot of homes. Beatriz commented that the homes
would be acquired in accordance with the Uniform Act (Uniform Relocation Assistance and Real Property
Acquisition Policies Act of 1970) and mitigation would be provided. Paul Cherry commented that they

. would try to negotiate per the Act with the home or business owner, but if they could not reach agreement,
they would be acqu'ired under Eminent Domain. ..... " . .

Garett Lips asked how many residences had been acquired already. Approximately 49 had been acquired
but these were acquisitions along the initially proposed route (generally Alternative 1C).

Brandon Howard asked about the status of the Platt's Creek permit application. Anna indicated that they
had just started data collection and have not filed the application.



Brandon Howard asked USACE if they can approve the mitigation permit prior to the bridge permit and
whether this was pre-decisional. Garett indicated that they could permit Platt's Creek and Anna indicated
that Platt's Creek could be used for other projects if not used for Crosstown Parkway. Brandon expressed
concern that the permitting of the mitigation for Crosstown assumes that the project is past the avoidance
and minimization process required by Section 404 of the Clean Water Act. Paul Cherry indicated that it
would be the City's desire to have a preferred build alternative come out of the public hearing along with the
No Build and then move forward with design and permitting. It was mentioned that the independent utility
of the mitigation would need to be considered. It was reiterated that Platt's Creek could be used for other
projects.

John Wrublik asked if USACE would be utilizing the Mitigation Banking Review Team for the review of the
Platt's Creek application. Garett indicated that they are working through how the USACE will evaluate and
permit the Platt's Creek application because it is not going to be a mitigation bank.

Ann Broadwell summarized that during the agency review of the DEIS, the agencies should take into
consideration this proprietary mitigation plan to off-set the impacts to state lands because that was the
issue that was brought up in ETDM.

Garett Lips asked if the SPSP education center improvements was moving forward with permits and who
would be the applicant. It was confirmed that the applications are moving forward and the applicant would
be the City and FDEP.

John Wrublik asked when the ETAT would see the DEIS. John Krane explained that the current schedule
is to submit the DEIS to FHWA the first part of December and that FHWA had agreed to concurrent reviews
with the cooperating agencies. Vicki Sharpe commented that the FHWA had agreed to concurrent reviews
on the DEIS for the cooperating agencies, but not the participating agencies. Vicki Sharpe also asked if
EPA had responded formerly in ETDM that they were acooperating agency. Ron Miedema confirmed that
EPA had responded formerly in ETDM.

Ann Broadwell commented about the impacts shown in the mitigation presentation and whether the "water
column" should be included as Essential Fish Habitat (EFH). Brandon Howard indicated it is EFH but is not
called out in any Fisheries Management Plans so it is not mitigated for.

Ann commented that the environmental technical reports would be sent out for concurrence. She further
indicated that extensive reviews have been done over the last 6 months on this preliminary draft EIS so the
agencies will see a comprehensive document. Garett asked about who would send consultation letters.
Ann Broadwell indicated that FOOT will coordinate that with the City and determine that prior to submittal.

Beatriz indicated that the DEIS is a preliminary draft because FHWA has not reviewed the document. We
want the cooperating agencies· to review and cOmment on any major fatal flaws that would stop their
agency from signing the Record of Decision. The City will address the agency and FHWA comments and
then schedule the Public Hearing. A preferred build alternative would be selected after the Public Hearing
and presented in the FEIS along with the No Build Altemative.



Garett asked about the timing of the Platt's Creek application. The application will be submitted in
approximately 3 months. It was stated that the impacts to wood storks would need to be evaluated for both
the project and the mitigation.

Terry Gilbert asked when the participating agencies would see the draft EIS. It was stated that the
document would be sent to the participating agencies following the first review by FHWA and the
cooperating agencies. There was some question as to whether FHWA would allow the participating
agencies to receive the preliminary DEIS concurrent with FHWA and cooperating agency review. Beatriz
indicated she would follow up with George Hadley, FHWA, and confirm when the participating agencies
could receive the document.

This summary serves to document the meeting. If anyone wishes to modify or append to this account,
please contact Lynn Kiefer either by phone 772-794-4075 or by email atLynn.kiefer@kimley-Hom.com

SUbmitt~-£x· .. t?
Lynn Kiefer ..
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Purpose:  Project Team Meeting for Crosstown Parkway Extension 
 
Attendees: 
Jerry Bentrott, City Manager – City of Port St. Lucie 
Patricia Roebling, P.E., City Engineer – City of Port St. Lucie 
Roberta Richards, Manager, Engineering Operations – City of Port St. Lucie 
Roxanne Chesser, P.E., Engineering – City of Port St. Lucie 
Kim Graham, P.E., Acting Assistant City Engineer – City of Port St. Lucie 
Azlina Goldstein-Siegel, Assistant City Attorney – City of Port St. Lucie 
Paul Cherry, P.E. – Kimley-Horn and Associates, Inc. 
John Wrublik – US Fish and Wildlife Service 
Brandon Howard – US National Marine Fisheries 
Garett Lips – US Army Corps of Engineers 
Morteza Alian, P.E. – Florida Department of Transportation 
Beatriz Caicedo-Maddison, P.E. – Florida Department of Transportation 
Shandra Davis - Florida Department of Transportation 
Ann Broadwell - Florida Department of Transportation 
Scott Ornitz – Florida Department of Transportation 
Brian Mirson, P.E. – American Consulting Engineers of Florida, LLC 
Anna Peterfreund – American Consulting Engineers of Florida, LLC  
John Krane, P.E. – Keith and Schnars, P.A. 
Harry Fulwood, Jr. – Keith and Schnars, P.A. 
Kristine Stewart – Keith and Schnars, P. A. 
 
Attendees by Telephone: 
Lauren Milligan – Florida Department of Environmental Protection 
Tom Butler – FDEP Division of State Lands 
Susan Day – Florida Department of Transportation/Right of Way 
Terry Gilbert – Florida Fish and Wildlife Conservation Commission 
Lynn Kiefer – Kimley-Horn and Associates, Inc. 
Hugo Carter – South Florida Water Management District 
Mindy Parrott – South Florida Water Management District 
Ron Miedema – US Environmental Protection Agency 
 
Introductions 
Introductions were made over the phone and in the room and John Krane noted that attached to 
the day’s agenda were the Final Meeting Minutes from the September meeting and the Draft 
Meeting Minutes from the October meeting.  Mr. Krane asked if anyone present in the meeting or 
on the phone had any comments or changes to the minutes. There were no changes and Mr. 
Krane noted that the minutes will be finalized and sent out to everyone. 
 
Schedule Review 
Mr. Krane noted that coordination with CEMO had been ongoing and that the final comments have 
been received.  Mr. Krane stated during this week and next week we will be working on the 
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revisions to the DEIS, with production to take place the first week of December.  Mr. Krane stated 
that when the DEIS is delivered to FHWA, a meeting and presentation will be held with that agency 
to go through the document.  Mr. Krane said that there would probably be someone present in the 
meeting from FDOT District 4, Keith and Schnars and from the City. 
 
Mr. Krane noted that a 30-day review of the DEIS has been requested.  Mr. Krane added that the 
DEIS will most likely be resubmitted in January 2011and that coordination with FHWA will be 
ongoing to facilitate this. 
 
Ms. Beatriz Caicedo-Maddison asked if we knew the number of hard copies and/or DVD copies 
that the FHWA and Cooperating Agencies had requested to receive.  Mr. Krane noted that the 
FHWA and Cooperating Agencies have been polled and the requested number of the DEIS will be 
sent to them. 
 
Ms. Caicedo-Maddison stated that a transmittal letter will need to be drafted for Gus Schmidt, to be 
sent along with the DEIS when sent to FHWA and the Cooperating Agencies. 
 
Follow-Up Items from Last Month 
Mr. Krane discussed that coordination with CEMO and FDOT District 4 will continue throughout the 
DEIS process. 
 
Open Discussion 
Ms. Caicedo-Maddison mentioned that once the Noise Report has been completed, FDOT District 
4 will need to perform a review as soon as possible. 
 
Ann Broadwell noted that coordination will have to take place with Jorge Padron for preparation of 
the Public Hearing.  Mr. Krane said that coordination would take place in the early part of next year. 
 
Advance Permitting/Mitigation Efforts 
Brian Mirson indicated that the RAI had been received and will be submitted month.  Mindy Parrot 
asked how much of an extension would be needed.  Mr. Mirson noted that it hasn’t been 
determined yet and they still need a resolution on the Mangroves. 
 
Next Team Meeting 
Mr. Krane announced that the next Working Group Meeting will be held on December 16, 2010 at 
2:00 p.m. 
 
Ms. Caicedo-Maddison asked if we should schedule an in-person group meeting for December or 
just do a teleconference.  Jerry Bentrott indicated that the meeting could be used to make sure 
everyone received the DEIS as requested and that there were no issues.   It was agreed that for 
the December group meeting only a teleconference would be held and that an agenda and meeting 
notice would follow. 
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Follow-Up Items for Next Month 
 Will submit the DEIS prior to next month’s group meeting 

 
These minutes were produced by Keith and Schnars, and are an attempt to capture the essence of 
conversations and decisions made at the meeting.  They do not represent a transcript of the 
meeting.  Any statements attributed to others have been paraphrased unless otherwise noted, and 
should be clarified with the individual before use or reuse in another context. 
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Purpose:  Project Team Meeting for Crosstown Parkway Extension 
 
Attendees: 
Jerry Bentrott, City Manager – City of Port St. Lucie 
Patricia Roebling, P.E., City Engineer – City of Port St. Lucie 
Roberta Richards, Manager, Engineering Operations – City of Port St. Lucie 
Roxanne Chesser, P.E., Engineering – City of Port St. Lucie 
Roger Orr, City Attorney – City of Port St. Lucie 
Azlina Goldstein-Siegel, Assistant City Attorney – City of Port St. Lucie 
Paul Cherry, P.E. – Kimley-Horn and Associates, Inc. 
Lynn Kiefer – Kimley-Horn and Associates, Inc. 
Morteza Alian, P.E. – Florida Department of Transportation 
Beatriz Caicedo-Maddison, P.E. – Florida Department of Transportation 
Susan Day – Florida Department of Transportation/Right of Way 
Brian Mirson, P.E. – American Consulting Engineers of Florida, LLC 
 
Attendees by Telephone: 
George Hadley – FHWA Florida Division 
Linda Anderson – FHWA Florida Division 
Tracey Parker – FHWA Florida Division 
Andrea Rogers – FHWA Florida Division 
Mark Clasgens – FHWA Florida Division 
Ann Broadwell – Florida Department of Transportation  
Richard Young – Florida Department of Transportation  
Mindy Parrott – South Florida Water Management District 
Tom Butler – FDEP Division of State Lands 
Ron Miedema – US Environmental Protection Agency 
John Krane, P.E. – Keith and Schnars, P.A. 
Harry Fulwood, Jr. – Keith and Schnars, P.A. 
Barry Ehrlich – Keith and Schnars, P.A. 
 
Introductions 
Introductions were made over the phone and in the room and John Krane noted that attached to 
the day’s agenda were the Final Meeting Minutes from the August meeting and the Draft Meeting 
Minutes from the September meeting.  Mr. Krane asked if anyone present in the meeting or on the 
phone had any comments or changes to the minutes. There were no changes and Mr. Krane noted 
that the minutes will be finalized and sent out to everyone. 
 
Schedule Review 
Mr. Krane stated that the DEIS and Technical Reports were delivered to FDOT District 4 and 
CEMO on August 29, 2010.  Mr. Krane noted that he, Michael Davis and Kristine Stewart traveled 
to Tallahassee, and met with CEMO officials to discuss the comments from the DEIS on 
September 29, 2010.   There was also a follow up teleconference held the next day, to further 
discuss comments.  The DEIS is currently undergoing revisions, and coordination with CEMO is 
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ongoing.  Mr. Krane noted that follow up teleconferences have been made with CEMO at this point, 
as well as an exchange of sections of the DEIS with minor changes. 
 
Mr. Krane stated that comments are anticipated to be delivered by the end of next week.  Mr. 
Krane also stated that a 2-week maximum review is anticipated and that many comments are not 
expected, as the exchange of DEIS sections would be helpful in the final submittal. 
 
Mr. Krane asked FDOT District 4 officials if 2 weeks would be enough time to review the DEIS after 
the latest submittal.  Beatriz Caicedo-Maddison stated that this shouldn’t be an issue.  Paul Cherry 
asked what format would the DEIS be submitted in for corrections.  Mr. Krane noted that the DEIS 
would be submitted in redline and clean format.   
 
Mr. Krane asked Ms. Caicedo-Maddison if their office would need an electronic copy or hard copy 
of the DEIS.  Ms. Caicedo-Maddison noted that one hard copy would be fine. 
 
Ann Broadwell asked that she be copied on any pre-submittal drafts that are also sent to CEMO.  
Mr. Krane noted that all drafts sent to CEMO would also be sent to FDOT District 4.  Mr. Cherry 
asked that the City and Kimley-Horn are also copied on any submittals. 
 
Mr. Krane noted that a 2-week review is anticipated from CEMO and that a delivery to FHWA and 
the Cooperating Agencies will take place in November 2010. 
 
Richard Young noted that NMFS had formerly agreed to being a Cooperating Agency.  He had not 
received a response from Maher Budeir EPA about their being considered a Cooperating Agency.  
Ron Miedema said that he would contact Mr. Budeir to find out what EPA wants to do and will let 
us know on Monday.  CEMO had previously noted that neither NMFS nor EPA had indicated in 
EST that they were Cooperating Agencies.   
 
Mr. Krane said comments from the DEIS should be received in December 2010 from FHWA, with 
the final revised DEIS available in January 2011.  Mr. Krane stated that at this point we will be able 
to determine when we can plan the Public Hearing, depending on the comments received.   
 
Mr. Krane explained that the bullet item on the agenda, entitled ‘Coordination with FHWA and 
FDOT on scheduling the Public Hearing for March 2011’, was added to demonstrate the ongoing 
coordination that will be needed in order to have the Public Hearing as presently scheduled.   
 
Patricia Roebling asked what was the very latest that a formal announcement of the Public Hearing 
could be made.  Mr. Cherry stated that 21 days prior to the Public Hearing or a few days before 
then is the normal amount of time needed. 
 
Roberta Richards stated that a room for the Public Hearing has been reserved for three potential 
dates: March 3, 10 and 30, 2011. 
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Ms. Roebling noted that we should wait until the first round of comments have been received from 
FHWA before proceeding with the plans for the Public Hearing.  Mr. Krane said that we will be 
meeting with FDOT District 4 as a liaison to coordinate with FHWA, considering the approval of the 
DEIS.  Ms. Caicedo-Maddison suggested that the March 30, 2011 date should be the targeted 
Public Hearing date.  Mr. Krane noted that FHWA approval of the DEIS is scheduled for February 
2011.   
 
George Hadley stated that this DEIS is a prior concurrency and will undergo reviews from both 
headquarters and Legal Sufficiency office.  Mr. Hadley also noted that recent experience with a 
Florida DEIS revealed that it normally takes 2 or 3 rounds of reviews before it is approved.   
 
Ms. Broadwell asked Mr. Hadley if the Legal Sufficiency office would be able to turn the DEIS 
around in 2 months.  Mr. Hadley noted that presently the Legal Sufficiency office is busy with a 
heavy workload.  If comments are received from headquarters, FHWA will send the District Office 
and headquarters comments without Legal’s comments in order to keep the process moving.  But 
they must have Legal Sufficiency review prior to FEIS.   
 
Mr. Hadley stated that usually Legal is more involved during the Final EIS process.  Mr. Hadley 
also noted that plans for the Public Hearing can carry on without the comments from Legal 
Sufficiency.   
 
Follow-Up Items from Last Month 
Mr. Krane discussed the meeting/teleconference in Tallahassee with CEMO on September 29-30, 
2010.  Mr. Krane also noted the ongoing coordination with CEMO, FDOT District 4, the City and 
Kimley-Horn.   
 
Mr. Hadley noted that around the time for public availability of the DEIS, we need to show 
coordination and comments from the Cooperating Agencies.  Mr. Hadley suggested sending a 
letter attachment with any important issues and how we’ve addressed their comments.  Mr. Krane 
noted that agency comments will be part of the administrative record. 
 
Advance Permitting/Mitigation Efforts 
Brian Mirson indicated that ACE had responded to the RAI and provided a copy of the MOA and 
MOU. The scoping and data collection for the mitigation is underway.  They are targeting the timing 
of the mitigation permits to coincide with issuance of the ROD.  The City is working on the Evans 
parcel acquisition and water quality monitoring is on-going in preparation for the water quality 
improvement projects.  Monitoring and assessments for Platt’s Creek are underway.   
 
Mr. Mirson indicated that they may suspend the conceptual permit for now and then covert it to a 
construction ERP at some point.   
 
Mindy Parrot mentioned that instead of responding to comments, a request for an extension could 
be made.  Ms. Broadwell asked if we could request a non-date.  Ms. Parrot said that we could 
request a non-date as long as we’re in agreement with the district. 
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Mr. Krane mentioned to Ms. Broadwell, that he noticed there was a cancellation sent out on a 
previously scheduled meeting with John Wrublik.  Ms. Broadwell noted that she was able to 
reschedule the meeting for November 18, 2010, to discuss mitigation and working towards 
addressing the use of public lands. 
 
Mr. Krane noted that we would coordinate with ACE prior to the meeting.  Mr. Mirson noted that all 
of the display information is available electronically and has been shared with Keith and Schnars 
and Kimley-Horn. 
 
Mr. Krane noted that we can include more time at the end of next month’s group meeting to 
discuss this.  Ms. Broadwell mentioned that now is the time to demonstrate that we have brought 
into the NEPA document discussions with Federal Agencies.   
 
Ms. Broadwell stated that Mr. Wrublik is scheduled to be in attendance to the November 18, 2010 
Group Meeting. 
 
Ms. Richards asked that in the future the City is included on all meeting notices.  Ms. Caicedo-
Maddison stated that the meeting to discuss mitigation and working towards addressing the use of 
public lands should be held after next month’s meeting instead of during.  Mr. Krane agreed and 
stated that the meeting will be held after the group meeting along with a separate meeting notice 
and meeting minutes.   
 
Lynn Kiefer suggested also including EPA and other agencies in this meeting, and that graphics 
should be sent to those who can’t attend in person.  Ms. Broadwell indicated that Mr. Wrublik 
asked that NMFS and USACE also be in attendance.  Mr. Mirson stated that Use of Public Lands 
for Transportation Use, might not be the correct term to use.  Ms. Caicedo-Maddison said that we 
need to be more careful what we call them so as not to confuse the two.  Mr. Krane mentioned that 
shouldn’t be an issue going forward.   
 
Next Team Meeting 
Mr. Krane announced that the next Working Group Meeting will be held on November 18, 2010 at 
2:00 p.m. 
 
Follow-Up Items for Next Month 

 Will schedule a meeting after next month’s group meeting to discuss mitigation and 
working towards addressing the use of public lands   

 
These minutes were produced by Keith and Schnars, and are an attempt to capture the essence of 
conversations and decisions made at the meeting.  They do not represent a transcript of the 
meeting.  Any statements attributed to others have been paraphrased unless otherwise noted, and 
should be clarified with the individual before use or reuse in another context. 
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PWicjPant!'

=Paul Rice
(772)546-0900

Background-

Keith and Scbn:lfs
Kri stine Stewart

en October 6, 2010, Kristine Slew;ct spoke to Paul Rice feg;cdng the p<tentiallmpacl on the
Halpatiokee Canoe and Nature Trail. The PJrpose oftha call was 10 obtain lnfocmation aboutlhe
f'"oJ ect' s Impact on the faCIlity for Section 4(1) f'Jrposes

DjSCll!!ign '

Ms Stewart slaled the p.lrpose of the call was to coocdn~" with FDEP regarding the Seeli on 4(f)
waluati on As dofined m Secti 00 4(f), Hal pati akee " a puth c facility Il,S the only public f ;y;l1ily
in this portioo cl the Savannas Preserve State Park (west of US 1) and one ;Ecen poinllo the
NFSLR Aquatic Preserve, Ms, Stewart was seeking comments regarding the potential impact of
Alt ...nati ve 1C ..,d the petential relocati on of the facility under the rcoposed mitigation pi..,

Mr. Rice stated that the Halpatickee relocation IS part of aMemorandlm crUnd..-stancrng (M:OU)
between the FDEP and the City as part of the proposed mitigation plan, IfAlternative 1C IS sel ected,
the currS'lt facility would be ab..,doned because the CUlTS'lt Ecess road would be too close to the
new road. If any other alternative IS selected, the current facility would remain open and would be
mamtamed but used for hikers and birder" espeCIally to access Hogpen ::1ough. It would not be
JXomotoo as a canoe launch. Currently, the C;DOe trail" leng and oftS'l muddy and only canoeIsts
who can attach wheels to the C;Doe use the trail to access the launch,

Mr, Rice anti cipates that the new relocated facility immediately adj acentto Evans Creek would be
more u,able and wrol dbe extremely popularWl th canoeISt, ;Ddkayaker" especially for group'. The
parking area" desIgned with 26 spaces and spaces for canoe trailers but may net be alle to handle



Record of Telephone Conversation
Paul Rice, FDEP
October 6,2010
Page 2

both birders and canoeists on weekends/holidays. FDEP's preference is to have both areas for
birders and hikers so that the current facility could be used more by hikers and birders, although
FDEP is realistic and knows that the current facility might be unavailable if Alternative I C is
selected.

Ms. Stewart asked if there had been any plans to improve the existing facility. Mr. Rice said that the
FDEP had informal discussions at the staff level to improve the facility with a boardwalk and
restrooms but no public input process has been undertaken for approval by the Acquisition and
Restoration Council.

Mr. Rice mentioned the proposed educational improvements at the Savannas Preserve State Park
Visitors Center that are contained in the MOD. The existing classrooms and program time are
completely booked for the year. The additional wet labs and classrooms proposed in the mitigation
plan would be well used.

Submitted by:
Kristine Stewart
Keith and Schnars, P.A.
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American Consulting Engineers of Florida, LLC

2818 Cypress Ridge Blvd, Suite 200
Wesley Chapel, Florida 33544

Tel 813.435.2600 • Fax 813.435.2601
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MEETING MINUTES

Meeting Date: ---"10,,/5"'1-=2=-0-"10"--- Date Issued: 10/15/2010

Location:

Project Name:

Purpose:

Notes by:

Copies to:

FDEP District 5 Recreation and Parks Office

Proprietary Mitigation Projects

Discuss Alternatives for Savannas Education Center and Halpatiokee Canoe Launch

Chris Salicco American Project #: -.::.5-'1,,09"'6"'4,,8'-- _

Attendees, Anna Peterireund, Albert Gregory, Chris Vandello, Kevin Jones, Parks
Small, Phil Wemdli

Attendees
Chris Salicco
Dan Griffin
Tessa Sheridan
Roxanne Chesser
Karl Baker
Fernando Prieto
Ernest Cowan
Paul Rice
On Phone:
Patricia Roebling
Daniel Intriago
Scott Cannard
Richard Reinert
Brant Chaisson
Lew Scruggs
Sine Murray

Representing
American Consulting
Savannas - FDEP
Savannas - FDEP
City of PSL
LPA Group
LPA Group
District 5 Admin
District 5 Admin

City of PSL
American Consulting
Bureau of Design and Construction
Bureau of Design and Construction
Bureau of Design and Construction
Office of Park Planning
Office of Park Planning

Phone
813-435-2617
772-340-7530
772-395-2779
772-871-5186
561-686-5130
561-686-5130
772-546-0900
772-546-0900

772-871-5174
813-435-2626

Fax or e-mail
csalicco@acp-fl.com
Dan iel.griflin@dep.state.fl.us
tessa.sheridan@dep.state.fl.us
roxannec@Citvofpsl.com
kpbaker@lpagroup.com
fprieto@lpagroup.com
ernest.cowan@dep.state.fl.us
paul.rice@dep.state.fl.us

patr@Cityofpsl.com
dintriago@aco-fl.com
scott.cannard@dep.state.fl.us
Richard.reinert@dep,state,fl.us
brant.chaisson@dep.state.fl.us
lewis.scruggs@dep.state,fl.us
sine.murray@dep.state.fl.us

The following notes reflect our understanding of the discussions and decisions made at this meeting. If you
have any questions, additions or comments, please contact us at the above address. We will consider the
minutes to be accurate unless written notice is received within 10 working days of the date issued.

This meeting was held to discuss the Savannas Education Center/Halpatiokee Canoe Launch
recreation projects that are being used as proprietary mitigation for the City of Port St. Lucie. The
meeting started shortly after 9:30 am.

The meeting started with introductions from attendees and staff that were on the phone. The first topic
was the Savannas EducationNisitor Center expansion. LPA provided plans for their proposed options.
One of the concerns from Paul was the long roof line that would be created along the northtwest side of
the building. The Bureau of Design and Construction (BDC) had also prepared some
alternatives/options. The main focus was on Option A-1 that was provided by the BDC. This
alternative places the addition to the northtwest of the existing facility where the existing trail comes off
the parking lot. Fernando wanted to see if it was preferred that a separate entrance be provided to the
new addition. It was determined that a new entrance (including ADA accessibility) be included on the
addition near the area of the existing trail. Paul would like to have a concrete walkway to the side

"A Culture of Professional Excellence"
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entrance then continue this walkway down the trail to a small boardwalk prior to reaching the proposed
observation platform/deck. Tessa posed a concern with LPA's Option 1 that it restricts the view to the
Savanna. Concerns were raised regarding the cost of the BDC's Option A-1. It was mentioned that
tying the roof lines together may increase the price. LPA provided an approximate cost for their
proposed options: Option 1 - $515,000 and Option 2 - $675,000.

The next portion of the discussion was about the parking facilities for the education/visitor center. The
consensus was to try and avoid the additional parking spaces to the south that were shown in
American's handout on Alternative Option 1B. The parking layout in Alternative Option 1A was
preferred. Dan mentioned that there is a City easement running just north of Walton Rd and the
additional parking spaces to the south may infringe on this easement. Fernando and Carl mentioned
that there may be a requirement to add 5 new parking spaces for every 1,000 sq ft of facility. Tessa
wants to consider using the existing gravel/grassed area near the entrance as additional parking. It
was also discussed maybe just putting in grassed parking to the south as opposed to actually paving
this area. Fernando mentioned that there is a landscape requirement for parking lots that requires an
island for every ten (10) parking spaces, but Paul mentioned the DEP may be able to work something
out since this is a park facility.

The last discussion concerning the education/visitor center was about details associated with amenities
located on the interior. Tessa and Dan estimated approximately 6-8 sinks will be needed within the
learning center/lab. There was discussion of potential drop-drop down electric outlets similar to that at
McArthur Beach State Park's new lab. There was also discussion of including a vent system for the lab
area for use during experiments using any particular chemicals. Vinyl tile flooring will likely be used
throughout the addition, since something that is durable and easy to maintain is needed. DEP wants
the facility to include a drop-down projection screen at the end of the learning center. There will be
cabinetry and counter space throughout. Windows must be included on the facility based on a light
requirement that Fernando had mentioned. These will be functional windows that can be used as
needed. Paul, Dan and Tessa were going to discuss the specifics for the interior and mark up the
updated plan that Karl is providing. These markups will be provided for Karl to include in the schematic
and also to include as part of the cost estimate. The overall budget will be a deciding factor in many of
the options that are ultimately chosen for the education/visitor center as well as the canoe launch.

Karl and Fernando departed once discussions of the education/visitor center were complete.

Next, the discussion shifted to the Halpatiokee canoe launch. The first thing noted by Paul and Sine
was to add a medium-sized picnic pavilion (accommodate 2 picnic tables). The location would be near
the restroom facility with ADA accessibility. Paul mentioned that all alternatives are located near an
eagles nest. It is documented that the eagles nest has not been active in recent years. I mentioned
that I would look into this further and use the FWC Eagle Nest locator to see if there is more
information. The discussion focused on Alternative Option 2 and it was decided that the parking lot
facility should be located further to the south to avoid more impacts to undisturbed areas. The overall
layout would be flipped and slightly rotated - ADA spaces moved to the north, the restroom moved to
the south and the shared use path located near the NW edge of the parking lot. The pavilion should be
located somewhere near the path and the restrooms.

The preliminary cost estimates for each alternative were provided to those that were in attendance. It
was explained how each alternative has a base cost, and then multiple options, mainly based on water
and sanitary supply options. It was noted that the preference is to provide full water and sanitary to the
facility. It was also agreed that the DEP does not want to see septic, especially with the proximity to the
river. It was explained that the highest cost would be to provide full water and sanitary with a large
reduction for using septic or compost for the restroom facilities.
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Scott Cannard mentioned that the roads are primarily tangent sections and do not provide much
curvature which is not consistent with what is usually done within their parks. It was explained that the
road for Alternative Option 2 was laid out to follow the existing fire break and avoid/minimize any
impacts to natural areas. Scott also mentioned adding a few trailer spaces for anyone that may have
multiple canoes/kayaks, which may include DEP staff. Trailer parking spots will be added to the
conceptual design. The next item discussed was the AT&T building that exists along the current fire
break. This building may need to be relocated, and Paul mentioned that we could also consider
relocating the road around it if that is more cost effective. I mentioned that there may also be a concern
that the building will no longer be enclosed by fence. Dan didn't think that it was DEP responsibility to
fence in the AT&T structure. Sine is going to try and get more information on the easement and see
what restrictions/guidelines were set. She will report this information to the group. I raised the question
of the number of users at the existing launch. Dan stated that they have no actual counts for the
existing launch. It was also mentioned that the new facility will not reflect the use of the existing, since it
will provide much better access to the river. This new facility will replace the existing Halpatiokee
Canoe Launch that has poor access to the river. DEP stated the new launch should have greater traffic
and public use than the existing facility since the access to the river will be greatly improved. Sine also
mentioned that they could do a rough estimate of potential users based on the carrying capacity
guidelines. Since there are only 20 spaces and most people will spend extended periods of time on the
river, it is not expected to be more than 40 vehicles per day (one turn over of vehicles). Ernie
performed a field review with one of the DEP biologists and it is recommended to stay within the
existing disturbed areas. I asked the City about any potential funding or plans to clean out the Hog Pen
Slough, as would be required for Alternative Option 1. Roxanne and Patricia stated that the only
planned clean up of the Hog Pen Slough was to occur east of US 1 and it is part of a County project.
Paul mentioned that there are also concerns of water depth in the slough throughout the year that may
not make Alternative Option 1 feasible. Overall, the DEP prefers Alternative Option 2 (using the fire
break) for the canoe launch. This alternative has the lowest impact to natural habitat as well as
providing the best access to the river.

The meeting ended at 11 :30 am.



206 W Hawthorne Street
Dalton, Georgia 30720

Tel 706.508.4029. Fax 706.529.2746
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MEETING MINUTES

Meeting Date: September 21,2010

Location: Conference Call

Date Issued: September 22,2010

Project Name:

Purpose:

Notes by:

Copies to:

Crosstown Parkway Extension

Mangrove mitigation

...c:A"n"na"-'-P-'e"'te"rf-"r-"e"'u"n"d American Project #:

All attendees; Larry Weatherby; Chris Salicco

5079986

Attendees
John Wrublik
Kristine Stewart
John Krane
Harry Fulwood
Mindy Parrot
Garett Lips
Lynn Kiefer
Kim Graham
Roxanne Chesser
Patricia Roebling
Anna Peterireund
Brian Mirson

Representing
USFWS
Keith and Schnars
Keith and Schnars
Keith and Schnars
SFV\,MO
USACE
Kimley Horn
City of PSL
City of PSL
City of PSL
American
American

Phone
772-562-3909, x-282
(954) 776-1616
954-776-1616
954-776-1616
(772) 223-2600 x3608
561-472-3519
772-794-4100
772-871-5177
772-871-5176
772.871.5174
706-508-4029
561-307-0068

Fax or e-mail
John_Wrublik@fws.gov
kstewart@keithandschnars.com
jkrane@keithandschnars.com
hfulwood@keithandschnars.com
mparrott@sfwmd.gov
Garett.G .Lips@usace.army.mil
lynn.ki efer@kimley-horn.com
KimG@cityofpsl.com
roxannec@cityofpsl.com
patr@cityofpsl.com
Anna.peterireund@acp-ga.com
bmirson@acp-fl.com

The following notes reflect our understanding of the discussions and decisions made at this meeting. If you
have any questions, additions or comments, please contact us at the above address. We will consider the
minutes to be accurate unless written notice is received within 10 working days of the date issued.

The meeting started at 9:00 am with introductions.

Anna Peterireund opened up the meeting by describing the impacts to mangroves (range of 0.16 to
0.27 acres for direct) and potential methods of mitigation. Anna explained that the preference for
mitigation for both the City and the SFWMD is to use the Bear Point Mitigation Bank.

John Wublik and Garett Lips stated that they were comfortable with mitigation at the mitigation bank.
Garett elaborated that we may need to assess the proximity factor. Anna stated that in an email from
Brandon Howard with the NMFS, he stated that he would like to see the proximity factor worksheets for
this project as well. In addition, Brandon mentioned that he didn't feel appropriate avoidance and
minimization has taken place. Avoidance and minimization will be addressed in detail in the Draft EIS
that will be sent to all agencies later this month.

Brian Mirson mentioned that the City would be reserving credits based on the worst case impacts to
mangroves.

Anna had previously sent the WRAP for the mangrove impacts to Mindy with the SFWMD. Mindy made
some updates and sent the WRAP to Garett for his review. Garett stated that he agreed with the
numbers in the WRAP and suggested that the WRAP be sent to the USFWS and NMFS for their
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concurrence. Anna will send the WRAP and proximity factor worksheets to both USFWS and NMFS for
their review.

Patricia asked the group if anyone had an objection if the City went ahead and reserved the credits at
the bank at their own risk. There were no objections. The City also mentioned that they could reserve
the credits without them being attached to a particular project and could always use in the future
towards another project should the No-Build alternative be selected through the EIS.

The meeting ended at approximately 9:30 am.

2
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Purpose:  Project Team Meeting for Crosstown Parkway Extension 
 
Attendees: 
Jerry Bentrott, City Manager – City of Port St. Lucie 
Patricia Roebling, P.E., City Engineer – City of Port St. Lucie 
Roberta Richards, Manager, Engineering Operations – City of Port St. Lucie 
Roxanne Chesser, P.E., Engineering – City of Port St. Lucie 
Azlina Goldstein-Siegel, Assistant City Attorney – City of Port St. Lucie 
Paul Cherry, P.E. – Kimley-Horn and Associates, Inc. 
Morteza Alian, P.E. – Florida Department of Transportation 
John Krane, P.E. – Keith and Schnars, P.A. 
Harry Fulwood, Jr. – Keith and Schnars, P.A. 
Barry Ehrlich – Keith and Schnars, P.A. 
 
Attendees by Telephone: 
Ann Broadwell – Florida Department of Transportation  
Anna Peterfreund – American Consulting Engineers of Florida, LLC  
Cheryl Balogh - Florida Department of Transportation 
Garett Lips – US Army Corps of Engineers 
George Hadley – FHWA Florida Division 
Hugo Carter – South Florida Water Management District 
Kim Graham, P.E., Acting Assistant City Engineer – City of Port St. Lucie 
Lauren Milligan – Florida Department of Environmental Protection 
Linda Anderson – FHWA Florida Division 
Lynn Kiefer – Kimley-Horn and Associates, Inc. 
Mindy Parrott – South Florida Water Management District 
Susan Day – Florida Department of Transportation  
 
Introductions 
Introductions were made over the phone and in the room and John Krane noted that attached to 
the day’s agenda were the Final Meeting Minutes from the June meeting and the Draft Meeting 
Minutes from the August meeting.  Mr. Krane asked if anyone present at the meeting or on the 
phone had any comments or changes to the minutes.  George Hadley noted that he was 
appreciative and agreed with the clarification in last month’s minutes that once the DEIS is 
approved, notice of its availability must be published in the Federal Register for a period of 45 days 
and that the Public Hearing has to be held sometime within that 45 day period.  Mr. Hadley also 
noted that the noise analysis and report may have to be redone in accordance with the upcoming 
revisions to Chapter 17 (Noise) of the PD&E Manual Guidance if a Record of Decision (ROD) is not 
obtained by July 2011. 
 
Schedule Review 
Mr. Krane stated that the DEIS and Technical Reports were delivered to FDOT District 4 and 
CEMO on August 29, 2010.  Mr. Krane noted that he and Barry Ehrlich met with FDOT District 4 
earlier today to discuss the latest round of comments and responses.  Mr. Krane said that FDOT 
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would have more comments, and that meetings will be scheduled next week to discuss them.  
Currently, several 4 hour meetings are being contemplated for next week.  Mr. Krane noted that 
Beatriz Caicedo-Maddison will be scheduling the meetings. 
 
Ms. Milligan asked if the DEIS will be delivered to the Cooperating Agencies at the end of the 
month.  Mr. Krane noted that the Cooperating Agencies are scheduled to receive the DEIS along 
with the submittal to FHWA.  Lauren Milligan asked what length of time would be given for the 
review of the DEIS. She noted that 60 days is the norm for a DEIS State Clearinghouse review.  
Ms. Milligan also mentioned that the review of this DEIS will take longer than 30 days due to its 
complexity.  She added that a 45 day review period by the Clearinghouse to coincide with the 45 
day review published in the Federal Register would be appropriate. 
 
Mr. Krane noted that the anticipated delivery for all federal comments is expected by the end of 
October 2010, with the final revisions submitted to FHWA in November 2010.  Approval from 
FHWA is scheduled for January 2011. 
 
Public Hearing – Mr. Krane said that the Public Hearing is tentatively scheduled for March 2011. 
 
VE Meeting – Mr. Krane noted that the VE Meeting will follow the Public Hearing once the 
preferred Alternative is selected. 
 
Follow-Up Items from Last Month 
Mr. Krane noted that the revised DEIS was submitted on August 27, 2010, followed by a 2-week 
review and coordination period. 
 
Open Discussion 
Patricia Roebling asked if being able to submit the revised DEIS to FHWA by September 30, 2010, 
was still a realistic goal.  Mr. Krane noted that meetings will be scheduled for next week to discuss 
all the comments and responses for the latest submittal of the DEIS.  He also noted that 
approximately 10% of the total comments are in need of substantial change and will need further 
discussion.  Ms. Roebling stressed the importance of staying on schedule for the March 2011 
Public Meeting. 
 
George Hadley noted that a 30-day FHWA review of the DEIS is manageable, and their office 
should be able to accomplish it.  Mr. Hadley said that since this project is a prior concurrence, we 
may receive comments from both the Legal department and headquarters. 
 
Morteza Alian asked if a 2nd review would be needed for FHWA.  Mr. Krane noted that there will be 
a 2nd review after receiving comments from FHWA.  Mr. Krane asked Mr. Hadley if an additional 30 
days would be needed for the 2nd review.  Mr. Hadley said that it would depend on several factors 
and that while 30 days is the official review period, they may be able to turn it around quicker. 
 
Ann Broadwell noted that a comment/response sheet would be very helpful in the FHWA review 
process.  Mr. Krane noted that K&S usually submits a redline version and clean version for each 
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submittal of the DEIS.  Mr. Hadley noted that an electronic redline version would be helpful in their 
review process.  Mr. Krane stated that we would contact the Cooperating Agencies to make sure a 
30-day review would be a sufficient.  Mindy Parrot noted that a 30-day review would be sufficient 
for her agency’s review. 
 
Roberta Richards asked how the DEIS would be delivered to FHWA.  Mr. Krane noted that the 
DEIS would be transmitted from FDOT to FHWA, with enough copies for submittal to Legal and 
headquarters, for distribution. 
 
Anna Peterfreund asked how the list of Cooperating Agencies was developed.  Mr. Krane noted 
that early on this list was discussed and developed with Paul Lampley. 
 
Ms. Peterfreund asked if the analysis for CWA 404(b) (1) guidelines would be included in the DEIS 
or FEIS.  Garett Lips had requested that this analysis be performed during the DEIS. Mr. Krane 
noted that the plan is to submit the 404(b)(1) analysis with the permit application after a preferred 
alternative is selected.  This approach was discussed with Mr. Lips. 
 
Advance Permitting/Mitigation Efforts 
Ms. Peterfreund noted that the next submittal for the RAI will be on October 4, 2010.  There is a 
meeting scheduled for next Tuesday to discuss the mangroves mitigation, which may need to be 
included in the DEIS.  Mr. Krane noted that this will be added in the FEIS and not the DEIS. 
 
Next Team Meeting 
Mr. Krane announced that the next Working Group Meeting will be held on October 21, 2010 at 
2:00 p.m. 
 
Follow-Up Items for Next Month 

 Meetings are scheduled next week with FDOT District 4, CEMO and the City of Port St. 
Lucie to discuss the latest round of comments and responses. 

 
These minutes were produced by Keith and Schnars, and are an attempt to capture the essence of 
conversations and decisions made at the meeting.  They do not represent a transcript of the 
meeting.  Any statements attributed to others have been paraphrased unless otherwise noted, and 
should be clarified with the individual before use or reuse in another context. 
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Purpose:  Project Team Meeting for Crosstown Parkway Extension 
 
Attendees: 
Jerry Bentrott, City Manager – City of Port St. Lucie 
Roberta Richards, Manager, Engineering Operations – City of Port St. Lucie 
Kim Graham, P.E., Acting Assistant City Engineer – City of Port St. Lucie 
Azlina Goldstein-Siegel, Assistant City Attorney – City of Port St. Lucie 
Paul Cherry, P.E. – Kimley-Horn and Associates, Inc. 
Lynn Kiefer – Kimley-Horn and Associates, Inc. 
Morteza Alian, P.E. – Florida Department of Transportation 
Beatriz Caicedo-Maddison, P.E. – Florida Department of Transportation 
John Krane, P.E. – Keith and Schnars, P.A. 
Harry Fulwood, Jr. – Keith and Schnars, P.A. 
Barry Ehrlich – Keith and Schnars, P.A. 
 
Attendees by Telephone: 
Ann Broadwell – Florida Department of Transportation  
Brian Mirson, P.E. – American Consulting Engineers of Florida, LLC 
Garett Lips – US Army Corps of Engineers 
George Hadley – FHWA Florida Division 
Hugo Carter – South Florida Water Management District 
Larry Weatherby – American Consulting Engineers of Florida, LLC 
Linda Anderson – FHWA Florida Division 
Mindy Parrott – South Florida Water Management District 
Richard Young – Florida Department of Transportation  
Ron Miedema – US Environmental Protection Agency 
Susan Day – Florida Department of Transportation  
Tom Butler – FDEP Division of State Lands 
 
Introductions 
Introductions were made and Barry Ehrlich noted that attached to the day’s agenda were the Final 
Meeting Minutes from the May meeting and the Draft Meeting Minutes from the June meeting.  Mr. 
Ehrlich asked if anyone present at the meeting or on the phone had any comments or changes to 
the minutes.  There were no changes and Mr. Ehrlich noted that the minutes will be finalized and 
sent out to everyone once complete. 
 
Schedule Review 
Mr. Ehrlich stated that the DEIS and Technical Reports were delivered to FDOT District 4 and 
CEMO on June 30, 2010.  A teleconference was conducted on July 29, 2010 with the City, FDOT 
District 4 and CEMO to review the comments submitted for the DEIS.  Mr. Ehrlich noted that 
comments were received from July 28 until August 6 and that the revisions to the document are 
currently underway, with an anticipated completion by August 27, 2010. 
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Mr. Ehrlich noted that the schedule had been updated to accommodate the review process and the 
events that had to occur prior to holding the Public Hearing.  Mr. Ehrlich stated that FDOT District 4 
and CEMO have requested an additional 2-week review period for the documents, after the August 
27th submittal.  An anticipated delivery to FHWA and the cooperating and participating agencies is 
now set for September 30, 2010, with all federal comments expected by the end of October 2010, 
and a final submittal to FHWA in November 2010. 
 
The FHWA approval of the DEIS is scheduled for January 2011, with the Public Hearing in March 
2011. Paul Cherry noted that with the approval of the DEIS in January 2011, the Public Hearing 
may be able to be held sooner than March 2011.  Beatriz Caicedo-Maddison cautioned that the 
City should decide on a date and stick with it, if possible.  Moving the date later or earlier once it 
has been announced, could create difficulty for the public planning around the established date. 
 
Public Hearing – Mr. Ehrlich said that the Public Hearing is tentatively scheduled for March 2011.  
Roberta Richards noted that the Public Hearing should be held on a Tuesday or Thursday for 
scheduling purposes. 
 
VE Meeting – Mr. Ehrlich noted that the VE Meeting will be scheduled after the Public Hearing is 
held.  Mr. Ehrlich stated that coordination with FDOT District 4 will be important for the preparation 
of the VE Meeting. 
 
Ann Broadwell asked if the submittal of the DEIS would only be made to FHWA.  George Hadley 
noted that the DEIS would come to his office, as well as FHWA headquarters in Washington, D.C. 
and the Atlanta Legal office.  Mr. Hadley stated that since this project is a prior concurrence, we 
may get comments from a few different groups, and they would be channeled through his office. 
 
Ms. Broadwell asked how much time would be needed for the federal review, 30 days or 45 days.  
Mr. Hadley stated that 30 days would be the length of review time as was agreed to. 
 
Mr. Ehrlich noted that once the DEIS is approved, notice of its availability must be published in the 
Federal Register for a period of 45 days.  He said that the Public Hearing has to be held sometime 
within that 45 day period.  He said he would want to time the Federal Register notice so that it 
ended ten days after the Public Hearing so that it would coincide with the ten day comment period 
following the Hearing. 
 
Mr. Hadley noted that the scheduling is very important and we should be careful when dealing with 
these dates. 
 
Mr. Cherry asked how the DEIS should be distributed.  Mr. Hadley said that the DEIS and 
Technical Reports should be sent to his office and they will be distributed from there.   
 
Ms. Broadwell asked if they wanted them in hard copies or electronic form, with red line 
corrections.  Mr. Hadley responded that he would let us know in what form they will want them. 
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Brian Mirson asked if the revisions to the Noise chapter of the PD&E Manual would effect the 
DEIS.  Mr. Hadley stated based on the current policy, if the Record of Decision was not provided 
by July 13, 2011, then the noise analysis would have to be re-done in accordance with the new 
standards. 
 
Follow-Up Items from Last Month 
Mr. Ehrlich noted that a complete submittal of the DEIS and all Technical Reports was submitted 
on June 30th and review comments were received.  Revisions will be submitted on August 27th to 
FDOT District 4 and CEMO, followed by a 2-week review and coordination period. 
 
Open Discussion 
None 
 
Advance Permitting/Mitigation Efforts 
Mr. Mirson noted that as of this past Monday, the MOA was approved by the City and County for 
Platt’s Creek. 
 
Next Team Meeting 
Mr. Ehrlich announced that the next Working Group Meeting will be held on September 16, 2010 at 
2:00 p.m. 
 
Follow-Up Items for Next Month 

 The DEIS and technical reports will be delivered to FDOT District 4 and CEMO on August 
27th, and there will be a 2-week review and coordination period. 

 
Mr. Ehrlich thanked everyone for their attendance and then closed the meeting. 
 
These minutes were produced by Keith and Schnars, and are an attempt to capture the essence of 
conversations and decisions made at the meeting.  They do not represent a transcript of the 
meeting.  Any statements attributed to others have been paraphrased unless otherwise noted, and 
should be clarified with the individual before use or reuse in another context. 
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MEETING MINUTES

Date Issued: August 19, 2010

Savannas Preserve State Park Education Center

DEP Proprietary Mitigation Project

Location:

Project Name:

Purpose:

Notes by:

Copies to:

State lands mitigation plan

~A=nn",a"-,-P-"e"'te"rf"r"e,,un",d,,--- American Project #:

City of PSL, Mirson, Carter, Weatherby, Salicco

5109648

Attendees
Sine Murray
Paul Rice
Dan Griffin
Kevin Jones
Karl Baker
Patricia Roebling
Anna Peterireund

Chris Salicco

Representing
OPP/FPS
FDEP, Recreation and Parks
FDEP, Recreation and Parks
FDEP
LPA Group
City of PSL
ACE

ACE

~
850-245-3051
772-546-0900
772-340-7530
561-719-4510
561-686-5130
772-871-5174
706-508-4029

813-435-2617

Fax or e-mail
Sine.m urray@dep.state.fl.us
Paul.rice@dep.state.f1.us
Daniel.grjffin@dep.state.f1,us
Kevin, jones@dep.state.f1.us
kpbaker@lpagroup.com
patr@cityofpsl.com
anna.peterfreund@aco
ga.com
csalicco@acp-fl.com

The following notes reflect our understanding of the discussions and decisions made at this meeting. If you
have any questions, additions or comments, please contact us at the above address. We will consider the
minutes to be accurate unless written notice is received within 10 working days of the date issued.

The purpose of the meeting was to get direction and ideas from OEP on the improvements to the
education center and two canoe launches in the MOU. The City has a bUdget of $2 million total for all
three projects, including engineering and permitting. The meeting began at 9:00 am.

Halpatiokee Canoe Launch
The project involves interpretive kiosks, 200' boardwalk to the launch, restroom, parking lot, and paved
entrance off US 1.

OEP will provide displays for the kiosks.

The parking lot should accommodate 20 vehicles.

The entrance to the potential locations for the proposed canoe launch can be found on the attached
map. AT&T currently has as easement on this roadway. OEP will look into what the easement entails.
There is a small curb cut off US 1 to the entrance. The entrance will require a FOOT permit for a new
accessway off US 1. Amencan will coordinate with FDOT on this and determine if a turn lane will be
necessary. It was recommended by FOEP staff that the road to the canoe launch be constructed with a
pervious surface such as crushed Iimerock or shell. The entrance within FOOT right-of way would
probably need to be paved, but American will verify this.

"A Culture of Professional Excellence"
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During the field review, two possible locations were discussed for the launch (see attached). The first
enters Hog Pen Slough. Hog Pen Slough would have to be cleaned up as part of the project. Patricia
mentioned during the meeting the City may have separate funds to clean up the slough and will verify
this. Wetlands were located adjacent to the slough but most of the site consisted of uplands that would
support the restroom and parking lot.

The second location follows the existing fire break located to the north of the neighborhood. The launch
would be directly along Evans Creek. Wetlands existed to the south of the firebreak, as you approach
Evans Creek. Overgrown scrub habitat was located to the north and would accommodate the facilities.
Due to the proximity of the neighborhood and potential utilities along US 1, a sewer and water line
could potentially be brought to the launch.

DEP will have their biologists check out the area for threatened and endangered species that may be
impacted to help determine which site is more suitable.

The City and its consultants will develop preliminary cost estimates for both locations for the DEP to
review.

Education Center
The improvements to the education center include a 6-foot wide boardwalk to the marsh with a
proposed observation platform that is ADA compliant, and approximately 3,000 SF addition to the
education center.

The overlook will be approximately 10-15 inches high. The size of the platform should be designed to
accommodate between 15-30 people at a time, but will depend on funding available; however, DEP
would like it to be longer than it is wide to accommodate more people with a better view. The entrance
side of the platform will contain seating.

The boardwalk will be 6 feet wide and connect to the ramp attached to the education center and
continue down the Glass Lizard Trail to the marsh. DEP has been coordinating with a boy scout group
to construct the boardwalk. The City agreed to work with the boy scout group on this effort. It is possible
to design and permit the boardwalk separate from the education center so that the boy scout group
could begin construction of the boardwalk faster than the City would be prepared to do if they provide
the construction.

The education center will consist of a classroom and lab addition. There are two possible options for
the expansion. The first is to expand the education center to the north to make the building
symmetrical. The second, and more preferred option, is to construct a new building between the
education center and the existing pavilion. This option would include a breezeway to the existing
education center as well as the existing pavilion. The second option may require additional restrooms.
Karl will look into this and get back to the group. Both options need to be ADA compliant. Patricia
brought up that when negotiating the terms of the MOU, the City was told that the expansion to the
education center did not need to be ADA compliant. To bring the existing education center up to
standards or provide ADA facilities in the proposed new facility could be costly and potentially not
possible with the budget allotted for these projects.

In addition, DEP would like the City to provide additional parking, for both cars and buses, and improve
the existing parking area. Improvements would include finding a new material to construct the parking
area with. Some options are permeable pavers, pervious asphalt or pervious concrete. The DEP is
open to ideas.
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Paul will email the addition made at the Jonathan Dickinson Park as an example. In addition, DEP will
send out the plans for the existing education center in CADD, if available, for use and a preferred layout
for the interior of the proposed addition. DEP will also check to see if any survey and geotech work was
completed for the existing education center that could be used for these improvements to reduce costs
of getting additional survey and geotech work done. DEP will get their biologists to review the area for
threatened and endangered species that may need to be worked around when placing the
improvements.

For either option, DEP would like to limit the development to the existing footprint as much as possible.
They would also like to leave in as many trees and other natural features as possible and shift the
location of the building accordingly. DEP would like to consider energy efficient options such as solar
power and LEED certification for the proposed building.

The City and its consultants will develop preliminary cost estimates for both options for the DEP to
review.

Savannas Preserve Canoe Launch
This canoe launch is the lowest priority of the three projects. DEP would like the other two projects
done with the added improvements over implementing this project.

The canoe launch is located off a County Road. DEP would like to add 5-7 parking spaces, stabilize the
area and add a composting restroom (such as clivus unit). The parking lot would be linear off the
county road. No dock or other launch facility would be added. If the project needs to be ADA compliant,
then the project may be larger than DEP wants to maintain.

It was agreed that the City would create conceptual drawings and cost estimates for the improvements
to the education center and the Halpatiokee canoe launch. If it appears that these two improvements
will require the entire $2 million, no work will be done on the Savannas Preserve canoe launch. If funds
are available, the City will do minor improvements to the Savannas Preserve canoe launch.

The meeting and field review ended at approximately 12 pm.
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Meeting Minutes
Crosstown Parkway Extension EIS

Team Meeting - June 17, 2010
2:00 p.m. to 3:00 p.m.

FOOT West Palm Beach Operations Center

Purpose: Project Team Meeting for Crosstown Parkway Extension

Attendees:
Jerry Bentrott, City Manager - City of Port St Lucie
Patricia Roebling, PE, City Engineer - City of Port St Lucie
Roberta Richards, Manager, Engineering Operations - City of Port St Lucie
Roxanne Chesser, PE, Engineering - City of Port St Lucie
Michael Davis - Keith and Schnars, PA
John Krane, PE - Keith and Schnars, PA
Harry Fulwood, Jr. - Keith and Schnars, PA
Barry Ehrlich - Keith and Schnars, PA
Brian Mirson, PE - American Consulting Engineers of Florida, LLC
Paul Cherry, PE - Kimley-Horn and Associates, Inc.
Morteza Alian, PE - Florida Department of Transportation
Beatriz Caicedo-Maddison, PE - Florida Department of Transportation

Attendees by Telephone
Tom Butler - FOEP Division of State Lands
Hugo Carter - South Florida Water Management District
Susan Day - Florida Department of Transportation
Lynn Kiefer - Kimley-Horn and Associates, Inc.
Ron Miedema - US Environmental Protection Agency
Larry Weatherby - American Consulting Engineers of Florida, LLC

Introductions
Introductions were made and John Krane noted that attached to the day's agenda were the Final
Meeting Minutes from the April meeting and the Draft Meeting Minutes from the May meeting. Mr.
Krane asked if anyone present at the meeting or on the phone had any comments or changes to
the minutes. There were no changes and Mr. Krane noted that the minutes will be finalized and
sent out to everyone

Schedule Review
Mr. Krane stated that revised Sections 1 through 8 of the DEIS have been submitted to FOOT
District 4 and CEMO for review. He noted that a teleconference was held the day before with the
City, FOOT District 4 and CEMO to discuss the schedule for submittal of the DE IS and technical
reports Mr. Krane noted that most of the technical reports remained unchanged from the prior
submittal, and are complete. There are 6 technical reports that have to be revised based on the
revisions to the current DEIS, including the Noise report It was agreed during the teleconference
that the DEIS and technical reports would be submitted to FOOT District 4 and CEMO by
Wednesday, June 30.

After the June 30 submittal a 3D-day review period will begin. The first 21 days of the review would
be used to develop comments, and the remaining time would be used for teleconferences and
discussion of the comments Mr. Krane noted that this will impact the anticipated submittal date of

Page 1 of 3
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Team Meeting - June 17, 2010
2:00 p.m. to 3:00 p.m.

FOOT West Palm Beach Operations Center

the DE IS to FHWA, which would now occur in August A more definitive date will be developed
when the comments have been received.

Public Hearing - Mr. Krane said that the Public Hearing date will have to be reviewed in the context
of the document review process

VE Meetlnq- Mr. Krane said that the VE Meeting is still scheduled for March 2011.

Mr. Krane asked if there were any questions regarding the new DEIS review schedule. There were
no comments from those present or from those on the phone.

Mr. Krane reiterated that when the DE IS is sent out to FHWA it will also be sent to the Cooperating
Agencies and the Participating Agencies, simultaneously.

Follow-Up Items from Last Month
Mr. Krane restated that the revised DE IS sections have been submitted, and that a complete
submittal of the DE IS and technical reports is scheduled by June 30th to FOOT District 4 and
CEMO, followed by a 30 day review and subsequent comments and revisions.

Open Discussion
None

Conceptual Environmental Resource Permit Review Update
Brian Mirson noted that letters had been received from USACE and SFWMD concerning Platt's
Creek. Mr. Mirson suggested that these letters could be included in the DE IS in support of the
project mitigation.

Mr. Krane noted that the letters were not included at present, but that a discussion of the City's on
going negotiations with the FDEP, SFWMD and the County was included. Roberta Richards
indicated that K&S should have the fully executed and signed Memorandum of Agreement with
FOEP regarding the proprietary mitigation, and that she would resend it to make sure.

Mr. Mirson stated that the Conceptual Environmental Resource Permit may evolve into an actual
Environmental Resource Permit if a build alternative is selected since the City already has a MOU
with FOEP, and has reached concurrence with the County on an MOA regarding Platt's Creek.
Patricia Roebling clarified that for now it will remain a Conceptual Environmental Resource Permit

Next Team Meeting
Mr. Krane announced that the next Working Group Meeting was scheduled for July 15, 2010 at
200 pm Ms. Roebling stated that the City summer retreat will occur on July 14th and 15th , and
that she and Mr. Bentrott would not be able to make next month's meeting. Mr. Davis suggested
that time might be better spent focusing our attentions on the review of the revised DEIS, and
questioned the need for the July meeting.

Page 2 of 3
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After some discussion, it was agreed that we could forego a July meeting in the interest of keeping
a focus on getting the DEIS submitted to FHWA. Mr. Bentrott reiterated the importance of keeping
subsequent scheduled monthly meetings.

Mr. Krane noted that the July 2010 meeting will be cancelled, and that the next monthly meeting
will be held on August 19, 2010. He will send a notice of cancellation to everyone, including
meeting minutes for this meeting.

Fallow-Up Items for Next Month
• The DEIS and technical reports will be delivered to FOOT District 4 and CEMO on June

30, and there will be a 3D-day review and coordination period.

These mli7Utes were producedby KeJfh andSchnars, andare an attempt to capture the essence of
conversatJ(;ns and deClsJ(;ns made at the meeting. They do not represent a transcript of the
meeting. Any statements attnbuted to others have been paraphrased unless otherwise noted, and
shouldbe c1anned wJfh the Individualbefore use or reuse In another context
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Meeting Minutes
Crosstown Parkway Extension EIS

Team Meeting - May 20,2010
2:00 p.m. to 3:00 p.m.

FOOT West Palm Beach Operations Center

Purpose: Project Team Meeting for Crosstown Parkway Extension

Attendees:
Jerry Bentrott, City Manager - City of Port Sl. Lucie
Patricia Roebling, PE, City Engineer - City of Port Sl. Lucie
Roberta Richards, Manager, Engineering Operations - City of Port Sl. Lucie
Roxanne Chesser, PE, Engineering - City of Port Sl. Lucie
Lynn Kiefer - Kimley-Horn and Associates, Inc.
John Krane, PE - Keith and Schnars, PA
Harry Fulwood, Jr. - Keith and Schnars, PA
Barry Ehrlich - Keith and Schnars, PA
Brian Mirson PE - American Consulting Engineers of Florida, LLC

Attendees by Telephone
Ann Broadwell - Florida Department of Transportation
Anna Peterfreund - American Consulting Engineers of Florida, LLC
Brian Barnett - Florida Fish and Wildlife Conservation Commission
Daniel Griffin - Savannas Preserve State Park
George Hadley - FHWA Florida Division
Hugo Carter - South Florida Water Management District
Kim Graham, PE, Engineering - City of Port Sl. Lucie
Morteza Alian, PE - Florida Department of Transportation
Richard Young - Florida Department of Transportation
Susan Day - Florida Department of Transportation
Tom Butler - FOEP Division of State Lands

Introductions
Introductions were made and John Krane noted that attached to the day's agenda were the Final
Meeting Minutes from the March meeting and the Draft Meeting Minutes from the April meeting.
Mr. Krane asked if anyone present at the meeting or on the phone had any comments or changes
to the minutes. There were no changes to the minutes and Mr. Krane noted that the minutes will
be finalized and sent out to everyone

Schedule Review
Technical Reports - Mr. Krane noted that the Noise Report is still being worked on, but should be
completed later in the month and delivered to FOOT District 4 and CEMO.

DEiS - Mr. Krane noted that Section 2 (Purpose of and Need for Action), Section 4 (Affected
Environment) and Section 8 (Comments and Coordination) were submitted to the City on May 6th

These sections were subsequently sent on to FOOT District 4 and CEMO on May 18th for review.
Mr. Krane also noted that he had received a confirmation e-mail from Josh Boan acknowledging
CEMO's receipt of the sections, and outlining their intent to review the sections, but that formal
comments would not be made until receipt of the full DE IS and support documents.

Page 1 of 3
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Mr. Krane said that Section 6 (Section 4(0) and Section 7 (Avoidance, Minimization and Mitigation)
will be submitted to the City today and then to FOOT 4 and CEMO likely the following week.
Section 3 (Alternatives including Proposed Action) and Section 5 (Environmental Consequences)
should be submitted the week after that and, lastly, Section 1 (Summary) the week after that. Mr.
Krane mentioned that a final schedule for distribution of the DEIS will be developed early next
week.

Ann Broadwell asked when the final DEIS will be ready. Mr. Krane noted that there is no specific
submittal date yet, and that scheduling of all the section reviews with CEMO and FOOT are still
underway. Ms. Broadwell requested a hard copy of the final DEIS once it is completed, because
the District is trying to reduce printing costs Ms. Broadwell noted that CEMO may have a similar
issue. Ms. Broadwell requested two hard copies of the final report; one for herself and Richard
Young and one for Beatriz Caicedo-Maddison.

Mr. Krane noted that we would determine how many copies of the report CEMO would need.

Ms. Broadwell asked for clarification on the review process for the DEIS. Mr. Krane explained that
since the DE IS has been reviewed once by everyone, it was agreed that revisions to the DE IS will
be submitted to the City, FOOT District 4 and CEMO by sections as they are completed. Then,
once all of the sections have been submitted and comments received, the final compiled DEIS will
be sent to FOOT District 4 and CEMO before being sent to FHWA, the cooperating agencies, and
the participati ng agencies.

Mr. Krane asked George Hadley if a 3D-day review period for the DE IS would still be sufficient for
FHWA. Mr. Hadley said that a 3D-day review period will still be enough time for FHWA to review
the document. He went on to explain that the Legal Department of FHWA will have to review the
document for their benefit before the document could go public. Mr. Hadley also noted that if
FHWA Headquarters or Legal has comments they will be received by his office (Florida Division)
before being sent back to us.

Public Hearing - Mr. Krane said that the Public Hearing is still scheduled for November 2010,
however a final schedule for the event is under development based on the review schedule for the
DEIS.

VE Meetlnq- Mr. Krane said that the VE Meeting will be held in March 2011.

Follow-Up Items from Last Month
Mr. Krane noted the DE IS is being worked on and that sections are being sent out after completion.
Mr. Krane noted that there will be teleconferences with CEMO and FOOT District 4, concerning the
comments received for the DEIS once the review is done.

Open Discussion
Brian Barnett asked what the schedule was for the participating agencies to receive the DEIS. Mr.
Krane noted that the participating agencies will receive the DE IS the same time as the FHWA and
the cooperating agencies.

Page 2 of 3
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FOOT West Palm Beach Operations Center

Morteza Alian asked that even if hard copies of the final DEIS are provided, will the sections still be
available on an FTP site. Mr. Krane noted that all sections can be made available on either the
FTP site or on CDs.

Ms. Broadwell noted that the CRAS was delivered to SHPO on April 19, 2010, along with a
requested 3D-day review. A letter is expected from them shortly.

Conceptual Environmental Resource Permit Review Update
Brian Mirson noted that a draft of the MOA was received earlier this week. Mr. Mirson also
mentioned that the FHWA had received the MOA as well, however; they may not issue a response
Mr. Mirson noted that the MOA should include a financial commitment.

Mr. Mirson noted that the proper permitting for Platt's Creek should be received if the MOA is
agreed upon by the City, County and SFWMD.

Ms. Broadwell asked Hugo Carter if Platt's Creek was still considered to be a mitigation bank or a
district preserve Mr. Carter stated that Platt's Creek was a mitigation bank, but the County did not
follow through with the mitigation. It was discussed that Platt's Creek is being considered a
Permittee Responsible Offsite Mitigation Area. (PROMA).

Next Team Meeting
The next Working Group Meeting will be held on June 17, 2010 at 200 pm

Follow-Up Items for Next Month
• DE IS sections are currently being revised, and will be delivered to FOOT District 4 and

CEMO as they are completed, a two-week review period is requested for each submittal

These mli7Utes were producedby KeJfh andSchnars, andare an attempt to capture the essence of
conversatJ(;ns and deClsJ(;ns made at the meeting. They do not represent a transcript of the
meeting. Any statements attnbuted to others have been paraphrased unless otherwise noted, and
shouldbe c1anned wJfh the Individualbefore use or reuse In another context
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MEETING MINUTES

Meeting Date: April 27, 2010 Date Issued: October 27,2010

Location: Conference Call with FHWA and FOOT

Crosstown Parkway Extension ProjectProject Name:

Purpose:

Notes by:

Copies to:

Presentation of mitigation plans

~A=nn",a"-,-P-"e"'te"rf"r"e,,un",d,,--- American Project #:

All attendees

5079986

Attendees
George Hadley
Brian Telfair
Cathy Kendall
Cheryl Balogh
Beatriz Caicedo
Maddison
Van Neilly
Morteza Alian
Ann Broadwell
Susan Day
Bobbie Richards
Kimberly Graham
Jerry Bentrott
Roxanne Chesser
Patricia Roebling
Roger Orr
Azlina Goldstein
John Krane
Michael Davis
Paul Cherry
Lynn Kiefer
Brian Mirson
Anna Peterireund

Representing
FHWA
FHWA
FHWA
FOOT
FOOT

FOOT
FOOT
FOOT
FOOT
City of PSL
City of PSL
City of PSL
City of PSL
City of PSL
City of PSL
City of PSL
Keith and Schnars
Keith and Schnars
Kimley-Horn
Kimley-Horn
American
American

Phone
850-942-9650 x 3011
850-942-9650 x 3060
850-942-9650 x3012
954-777-4390
954-777-4336

954-777-4276
954-777 4449
954-777-4325

772-871-5177
772-871-5177
772-871-5177
772-871-5176
772.871.5174
772-871-5177
772-871-5177
954-776-1616
954-776-1616
772-794-4075
772-794-4075
561-307-0068
706-508-4029

Fax or e-mail
george.hadley@fhwa.dot.gov
Brian .telfai r@fhwa.dot.oov
Cathy.Kendall@fhwa.dot.gov
Cheryl.bal ogh@dot.state.fl.us
Beatriz.Cai ced o@dot.state.f1.us

Van.nei II y@dot.state.f1.us
Morteza.alian@dot.state.f1.us
An n.broadwell@dot.state.f1.us

brich ards@Cityofusl.com
KimG@Cityofpsl.com
J Bentrott@Cityofpsl.com
roxannec@Cityofusl.com
patr@Cityofpsl.com

AGoldstein@Cityofpsl.com
jkrane@keithandschnars.com
mdaviS@keithandschnars.com
Paul.Cherry@kimley-horn.com
Iynn.kiefer@kimley-horn.com
bmirson@ace-f1a.com
Anna.peterireund@acp-ga.com

The following notes reflect our understanding of the discussions and decisions made at this meeting. If you
have any questions, additions or comments, please contact us at the above address. We will consider the
minutes to be accurate unless written notice is received within 10 wor1<ing days of the date issued.

The meeting began at 2:00. Introductions were given. Beatriz Caicedo-Maddison, FDOT started the
meeting by giving an introduction to the project and purpose of the meeting.

Krane then gave an update on the status of the EIS. The DEIS is expected to be sent to FHWA and
cooperating agencies in May 2010.

Peterfrelllld gave an update on the Conceptual ERP. Mirson, then gave a briefpresentation on the
proprietary mitigation plan.

"A Culture of Professional Excellence"
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Kendall, FHWA made an inquiry if the proprietary mitigation plan was specific to impacts to the state
park or all state lands? Peterfreund indicted the impacts were related to all state lands. Telfair, FHWA
asked that since all corridors cross the aquatic preserve, wouldn't this mitigation be needed on all of the
alternatives except the no-build? Mirson described that the agreement made with DEP was based on
worst case impacts and the mitigation plan would be implemented should any build alternative be
selected.. Should the no-build alternative be the preferred alternative, the projects within the MOU
would not be constructed and an easement would not be required from the State.

Questions concerning the MQD (Memorandum of Dnderstanding) and Property Acquisition:
The City of Port S1. Lucie has executed the MOU solely for the purpose of exercising its right to request
an easement to cross the North Fork of the St. Lucie River. We are awaiting the fully executed document
from the Department of Environmental Protection. In light of the facts presented, the City negotiated
and entered into an Option Agreement (for the sale and purchase of the Evans property - the #1 property
on DEP's wish list). This parcel will be purchased, using City funds only, as part of the agreement
between the City and DEP under the Land Acquisition section in the MOD.

• In accordance with our conversation last year with FHWA, the City negotiated an option
agreement on the Evans parcel. It includes an annual payment of $50,000 until such time as we
exercise the option and a negotiated final purchase price. When this agreement was negotiated
the City did not follow the Federal Uniform Relocation Act as we were under the impression that
it was not necessary for this particular property being part of the Proprietary package. Is the
Federal Uniform Relocation Act required?

• If the agreement as negotiated is not acceptable does the City need to start the process all over
again?

• Whether or not the current option agreement is acceptable in its current form, can the City go
forward and purchase the Evans property prior to the signing of the ROD?

• For the remainder of the 110 acres of proposed land acquisition agreed to in the MOU, the City
intends to utilize the same process to acquire the Wynne property as we will follow for the Evans
parcel. We assume the same process is acceptable.

Below is the dialog regarding these questions.

Telfair, FHWA indicated Option Agreements for Sale of Purchase are acceptable; however, FHWA
doesn't participate in option fees. Further, if federal money is used in any phase of the project, all
property acquisition needs to be in compliance with the Federal Uniform Relocation Act (FURA).

Hadley, FHWA wanted it clarified that they have been neutral on actions associated with the proprietary
mitigation process situation to ensure no tainting of the NEPA process. Any documentation regarding
FHWA's position regarding these actions needs to be clear that although they are aware of the ongoing
process and have not objected to the process, they have not provided any approvals of any kind.

Mirson asked, assuming federal money may be used for construction and given the FURA process
wasn't specifically used by the City to negotiate purchase option contracts for property associated with
the proprietary mitigation plan, should the City go back and re-negotiate the option contracts following
the FURA process?
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Goldstein further clarified that the purchase option executed agreement for the Evan's property was for a
period of 3 years where the City has agreed to pay $50,000 per year until the City exercises the option to
purchase the property at a price stated in the purchase option agreement.

Telfair, FHWA indicated that the issue is not the use of an option agreement but that both the appraisal
and negotiations must be performed in compliance with the URA and the acquisition must have no
influence on the alignment of the project. The property must be appraised at the time the City exercises
its option to purchase and the property owner must be offered just compensation for the purchase to be
in compliance with the URA.

Hadley, FHWA suggested that it would be prudent to send the documentation to FDOT for their review
to ensure the process was in compliance with FURA.

Kendall, FHWA cautioned the City that they would need to have the property appraised right before the
property is purchased for FDOT's review.

Roebling asked the following question - So if the City sends down the purchase option contracts for
properties the city is prepared to purchase, along with their appraisals to FDOT and they review them
and find the contracts are compliant with FURA, can the City go forward and purchase these properties
at this time, with their own funds and risk?

Telfair, FHWA indicated they could.

Questions concerning the MOU, Water Quality Improvements and Recreational Opportunities:
Continuing with the MOU and the proposed improvements that will be pursued utilizing City funds
only, the City desires to enter into a contract with a consultant to begin planning and design ofthe
Proprietary Mitigation Plan. More specifically the City wishes to begin monitoring, design and
permitting of the water quality improvements and recreational opportunities. We plan to conduct this
work in phases as detailed below:

Phase 1 -Monitoring, Programming and Schematic
Phase 2 - 60% plans and permitting
Phase 3 - Final engineering
Phase 4 - CEI and construction

The MOU requires the City to construct the improvements prior to initiating construction of the
proposed bridge. The City intends to get started on Phase 1 as soon as possible in order to meet the
requirements of the MOU, as Phase 1 alone is estimated to take 14 months.

• The City using its own funds, intends to proceed to hire a consultant to perform the planning and
design work required in the MOU understanding that the work is "at risk". Can the City proceed
with the consultant's contract prior to the Record of Decision (ROD)?

• The City has negotiated Master Contracts for Professional Engineering Services under the
CCNA process. The City intends to complete this work hiring one of the City's selected
consultants under the Master Contracts without going through the Federal RFP process. Do you
have any concerns?

• We plan to use the same consultant for Phases 2 and 3? Are there any objections?
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• As previously stated, the City intends to use City funds only to fulfill its obligations under the
MOD should a build alternative be selected. If the City obtains the approval to "build" the
project, the City desires to start construction of the Proprietary Mitigation Improvements
immediately after the ROD is issued in order to meet the requirements of the MOD and while
Crosstown Parkway Extension is under design. We intend to use the CCNA and competitive bid
process for the selection of CEI consultants and contractors, and not the Federal RFP process.
Are there any objections?

Below is the dialog regarding these questions.

FHWA was not aware of any issue. Hadley, FHWA asked whether it is possible that additional
mitigation will be needed once the project goes to construction?

Mirson indicated no additional items will be required beyond those included in the proprietary
mitigation plan outlined in the MOD.

Hadley, FHWA asked if the proprietary mitigation be used for any other impacts, such as wetlands.

Mirson and Peterfreund indicated that the DEP proprietary mitigation plan is totally separate from the
SFWMD regulatory mitigation plan that will be described later.

Roebling asked if the City could immediately move forward with design and permitting of the elements
included in the proprietary mitigation plan up to construction.

FHWA had no objection.

Regarding the selection ofCEI consultants and Contractors, FHWA staff on the call didn't know enough
about contract administration to provide an answer. They will run this through their contract admin
people to answer that. George will get back to the City.

Remediation of City's previously acquired properties:

• We understand that City funds must be used for any remediation along the recommended build
alternative path. Is our understanding correct?

• Remediation, from the City's point of view, should not commence until the NEPA process
moves the project to the point of one alignment and a "no build" option. Do you concur?

• One alternative for the City is to consider handling the remediation ourselves. In that instance
are we required to hire one or two consultants to meet the federal requirements?

Below is the dialog regarding these questions.

Telfair, FHWA indicated that the City must use their funds for any remediation costs.

Hadley, FHWA indicated it was best to wait until the City gets the ROD, not just after the public
hearing.



Meeting Minutes - FHWA
Crosstown Parkway Extension Project

April 27, 2010
Page 5

Roebling indicated if they waited until the ROD, it would put the City behind schedule. The City was
hoping to execute the remediation after the public hearing.

Hadley, FHWA indicated the City could start earlier but at their risk. Some parcels may not be in the
final alignment if you do not wait until ROD. Often, at the public hearing, a preferred alternative will be
identified. However, we can still choose a different alternative even after the public hearing so they just
want to caution the City.

The City acquired approximately 70 properties along the Crosstown Parkway corridor during the period
of time from 1997 through 2010 A majority of those properties were acquired subsequent to November
2000, which is the established federalization date of the Project. Federal regulations (e.g. the Uniform
Act) were not followed when the City acquired the properties (with the exception of one federally
authorized hardship acquisition, for which the City used a pre-qualified Right of Way consultant).

The City recognizes and acknowledges that should a build alternative be selected for the Project, the
properties that are within the (to be selected) preferred alternative that were acquired subsequent to
federalization of the Project will need to be remediated. Therefore, approximately 31 improved parcels
(34 lots) and 18 vacant parcels (23 lots) will have to be retroactively brought into compliance with the
Uniform Act, regardless of the intended use for each acquisition at the time.

A detailed remediation plan will be included in the Final Environmental Impact Statement. This plan
will identify the non-compliance issues associated with the parcels along the preferred alternative that
were acquired after the November 2000 federalization date, and address the actions that will be taken to
bring each parcel into compliance with the appraisal, acquisition and relocation assistance requirements
of the Uniform Act.

Roebling asked if all remediation has to be done prior to purchasing ROW for the corridor.

Telfair, FHWA indicated the City did not need to wait, but should work closely with FDOT. The City
could choose parcels that are common to all potential alignments but it would be safer to wait until the
ROD. However, FHWA cannot authorize the ROW phase until NEPA is completed if ROW is being
done using federal funding.

Questions concerning Acquisition of Right of Way:

• FDOT has suggested that we apply the federal funds towards right of way property acquisition,
following the Federal Uniform Act requirements. Can FHWA comment on that?

• We understand that we cannot purchase any of the Right of Way until after the ROD is issued
(with the exception of "hardship" cases). Is this correct?

Telfair, FHWA agreed that no ROW may be purchased until after the ROD is issued.

(NOTE: Although not discussed at this meeting, it is important to recognize that, although the City may
not need to conclude remediation prior to purchasing ROW for the corridor, a remediation plan must be
developed and included as part of the Environmental Impact Statement (EIS) document. Coordination
with FDOT to identify the parcels requiring remediation, as well as the scope of and schedule for
remediation, should begin at the earliest time possible to meet the schedule for the EIS.)
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Questions concerning Regulatory Mitigation:

• For the Regulatory Wetland Mitigation, we are considering doing a MOA with St. Lucie County
to use their Platt's Creek property and finish their mitigation proposal. We would then share the
mitigation credits that would be generated and approved by SFWMD and ACOE. The County
already owns the land and has construction plans prepared by a consultant. Do either FDOTI
FHWA have any issues with the City negotiating and executing the MOA?

• The City intends to follow the same design and construction process for the Regulatory
Mitigation components as we will for the Proprietary Mitigation components. Is there any issue
with this?

• Can we start the design before the ROD? Up to what percentage can the design and permitting
be complete prior to the ROD?

• Are there any issues related to the City finalizing the construction plans (updating)?
• Are there any issues or concerns related to the City and County filing jointly for a SFWMD

permit and ACOE permit?
• Does this proposal in any way jeopardize the Federal Acquisition process since the County owns

the land in which the credits will be allocated to the Crosstown Parkway Extension project?

Mirson gave a brief presentation on the regulatory mitigation plan. Below is the dialog regarding these
questions.

Hadley, FHWA indicated the City can execute an agreement with the County and have regulatory
mitigation design plans ready for permitting before the ROD. If the City is willing to do combined
public notices and hearings, FHWA would be willing to identify a preferred alternative before the DEIS
is circulated. FHWA indicted they would like to have a more detailed discussion at the next status
meeting. FHWA would also be pleased to review the draft MOA and work with the City on this further.

Roebling asked again if this means the City could go ahead and get started with the planning and design
of the Platt's Creek Initiative once an MOA is in place, yet before the ROD is issued and the City uses
their funds?

Hadley, FHWA indicated the City could. Under the environmental provisions of SAFETEA-LU, FHWA
indicated the City can develop the preferred alternative, including the associated mitigation plans, to a
higher level of detail than other alternatives for consultation reasons and for permitting, to facilitate
public notice and joint public hearings.

Mirson wanted to make it clear the regulatory mitigation, as outlined in the MOA, will work for any
build alternative chosen through the EIS process. Therefore, a combined public hearing could be held
whether or not a preferred alternative is identified prior to the EIS hearing.

Hadley, FHWA stated that that makes it even better.

Roebling stated the City would like to use a consultant selected through the City's normal process for
the design and permitting of this regulatory mitigation plan similar to what the City proposed to do for
the proprietary mitigation plan. Was that possible?
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Hadley, FHWA stated they didn't see a problem with that, but with respect to the construction phase,
again, they would have to get back to the City on that.

The meeting adjourned at approximately 3:30.

Note: As a follow up to the meeting, the FHWA responded to the City regarding their contract
administration concerns. The following response is meant to answer the three questions below from the
City.

I. As previously stated, the City intends to use City funds only to fulfill its obligations under the MOU
should a build alternative be selected. If the City obtains FHWA approval to "build" the project, the
City desires to start construction of the Proprietary Mitigation Improvements immediately after the ROD
is issued in order to meet the requirements of the MOU and while Crosstown Parkway Extension is
under design. We intend to use the CCNA and competitive bid process for the selection of CEI
consultants and contractors, and not the Federal RFP process. Are there any objections?

2. The City intends to follow the same design and construction process for the Regulatory Mitigation
components as we will for the Proprietary Mitigation components. Is there any issue with this?

3. Can we start the design before the ROD? Up to what percentage can the design and permitting be
complete prior to the ROD?

FHWA response: "I have no concerns with what the City is proposing from an eligibility perspective.
Our regs prohibit the authorization/obligation of federal funds for final design, ROW or construction
until the NEPA document is completed. Since the work proposed below is funded without the use of
fed-aid there are no conflicts. However, under their scheme there could not later be federal aid added to
the consultant contract, say for phase IV- CEI, because we did not authorize the initial work/contract to
proceed as fed-aid work. I do not read that to be their intent but just to be clear there is no
misunderstanding."
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AGENDA- "Go To" Meeting -April 27, 2010

Crosstown Parkway Extension Project PD&E IEnvironmentallmpact Statement

o Introductions

o Overview & Project Schedule

• Environmental Impact Statement lEIS)

• Conceptual Environmental Resource PermitlCERP)

o Proprietary Mitigation Presentation-Memorandum of UnderstandinglMOU)

•
•
•

Draft MOU Document

Land Acquisition IOption Agreement!

Water Quality Improvements & Recreational Opportunities

o Discussion Concerning Right of Way Acquisition

•
•

Remediation

Right of Way

o Regulatory Mitigation

• Memorandum of Agreement IMOA!- Platt's Creek in St. Lucie County



Questions

Questions concerning the MOU (Memorandum of Understanding) and Property Acquisition:

The City of Port St. Lucie has executed the MOU solely for the purpose of exercising its right to request

an easement to cross the North Fork ofthe St. Lucie River. We are awaiting the fully executed

document from the Department of Environmental Protection. In light ofthe facts presented, the City

negotiated and entered into an Option Agreement (for the sale and purchase of the Evans property

the 111 property on DEP's wish list). This parcel will be purchased, using City funds only, as part ofthe

agreement between the City and DEP under the Land Acquisition section in the MOU.

A: In accordance with our conversation last year with FHWA, the City negotiated an option

agreement on the Evans parcel. It includes an annual payment of $SO,OOO until such time as

we exercise the option and a negotiated final purchase price. When this agreement was

negotiated the City did not follow the Federal Uniform Relocation Act as we were under the

impression that it was not necessary for this particular property being part of the Proprietary

package. Is the Federal Uniform Relocation Act required?

B: If the agreement as negotiated is not acceptable does the City need to start the process all

over again?

C: Whether or not the current option agreement is acceptable in its current form, can the City go

forward and purchase the Evans property prior to the signing of the ROD?

D: For the remainder of the 110 acres of proposed land acquisition agreed to in the MOU, the

City intends to utilize the same process to acquire the Wynne property as we will follow for

the Evans parcel. We assume the same process is acceptable.

Questions concerning the MOU, Water Quality Improvements and Recreational Opportunities:

Continuing with the MOU and the proposed improvements that will be pursued utilizing City funds

2!ill!, the City desires to enter into a contract with a consultant to begin planning and design of the

Proprietary Mitigation Plan. More specifically the City wishes to begin monitoring, design and

permitting of the water quality improvements and recreational opportunities. We plan to conduct

this work in phases as detailed below:

Phase 1 -Monitoring, Programming and Schematic

Phase 2 - 60% plans and permitting

Phase 3 - Final engineering

Phase 4 - CEI and construction

The MOU requires the City to construct the improvements prior to initiating construction of the

proposed bridge. The City intends to get started on Phase 1 as soon as possible in order to meet the

requirements of the MOU, as Phase 1 alone is estimated to take 14 months.



A: The City using its own funds, intends to proceed to hire a consultant to perform the planning

and design work required in the MOU understanding that the work is "at risk". Can the City

proceed with the consultant's contract prior to the Record of Decision (ROD)?

B: The City has negotiated Master Contracts for Professional Engineering Services under the

CCNA process. The City intends to complete this work hiring one of the City's selected

consultants under the Master Contracts without going through the Federal RFP process. Do

you have any concerns?

C: We plan to use the same consultant for Phases 2 and 3? Are there any objections?

0: As previously stated, the City intends to use City funds only to fulfill its obligations under the

MOU should a build alternative be selected. lfthe City obtains the approval to "build" the

project, the City desires to start construction of the Proprietary Mitigation Improvements

immediately after the ROD is issued in order to meet the requirements of the MOU and while

Crosstown Parkway Extension is under design. We intend to use the CCNA and competitive bid

process for the selection of CEI consultants and contractors, and not the Federal RFP process.

Are there any objections?

Questions concerning Acquisition of Right of Way:

Remediation of Citv's previously acquired properties:

A: We understand that City funds must be used for any remediation along the recommended

build alternative path. Is our understanding correct?

B: Remediation, from the City's point of view, should not commence until the NEPA process

moves the project to the point of one alignment and a "no build" option. Do you concur?

C: One alternative for the City is to consider handling the remediation ourselves. In that instance

are we required to hire one or two consultants to meet the federal requirements?

Acquisition of Right of Way:

A: FOOT has suggested that we use the federal funding towards right of way property

acquisition, following the Federal Uniform Act requirements. Can FHWA comment on that?

B: We understand that we cannot purchase any of the Right of Way until after the ROD is issued

(with the exception of "hardship" cases). Is this correct?

Questions concerning Regulatory Mitigation:

A: For the Regulatory Wetland Mitigation, we are considering doing a MOA with St. Lucie County

to use their Platt's Creek property and finish their mitigation proposal. We would then share

the mitigation credits that would be generated and approved by SFWMD and ACOE. The

County already owns the land and has construction plans prepared by a consultant. Do either

FOOT! FHWA have any issues with the City negotiating and executing the MOA?



B: The City intends to follow the same design and construction process for the Regulatory

Mitigation components as we will for the Proprietary Mitigation components. Is there any

issue with this?

C: Can we start the design before the ROD? Up to what percentage can the design and

permitting be complete prior to the ROD?

0: Are there any issues related to the City finalizing the construction plans (updating)?

E: Are there any issues or concerns related to the City and County filing jointly for a SFWMD

permit and ACOE permit?

F: Does this proposal in any way jeopardize the Federal Acquisition process since the County

owns the land in which the credits will be allocated to the Crosstown Parkway Extension

project?



Meeting Minutes
Crosstown Parkway Extension EIS

Team Meeting - April 15, 2010
2:00 p.m. to 3:00 p.m.

FOOT West Palm Beach Operations Center

Purpose: Project Team Meeting for Crosstown Parkway Extension

Attendees:
Jerry Bentrott, Acting City Manager - City of Port Sl. Lucie
Roberta Richards, Manager, Engineering Operations - City of Port Sl. Lucie
Roxanne Chesser, PE, Engineering - City of Port Sl. Lucie
Kim Graham, PE, Engineering - City of Port Sl. Lucie
Lisa Stewart, P E. - Kimley-Horn and Associates, Inc.
John Krane, PE - Keith and Schnars, PA
Harry Fulwood, Jr. - Keith and Schnars, PA

Attendees by Telephone
Ann Broadwell - Florida Department of Transportation
Anna Peterfreund - American Consulting Engineers of Florida, LLC
Beatriz Caicedo-Maddison, PE - Florida Department of Transportation
Brian Barnett - Florida Fish and Wildlife Conservation Commission
Cathy Kendall- FHWA Florida Division
George Hadley - FHWA Florida Division
Hugo Carter - South Florida Water Management District
Larry Weatherby - American Consulting Engineers of Florida, LLC
Linda Anderson - FHWA Florida Division
Morteza Alian, PE - Florida Department of Transportation
Ron Miedema - US Environmental Protection Agency
Tom Butler - FOEP Division of State Lands

Introductions
Introductions were made and John Krane noted that attached to the day's agenda were the Final
Meeting Minutes from the February meeting and the Draft Meeting Minutes from the March
meeting. Mr. Krane asked if anyone present at the meeting or on the phone had any comments or
changes to the minutes. There were no changes to the minutes and Mr. Krane noted that the
minutes will be finalized and sent out to everyone

Schedule Review
Technical Reports - Mr. Krane noted that the Noise Report is still being worked on, but should be
completed later this month and delivered to FOOT District 4 and CEMO.

DEiS - Mr. Krane noted that all sections of the DE IS are currently being revised and that sections
will be sent to FOOT District 4and CEMO as they are completed, starting next week.

The DEIS is scheduled to be finalized and submitted to FHWA and the Cooperating Agencies in
May October 2010 is the scheduled approval for the DEIS from FHWA.

Public Heaflnq - Mr. Krane said that the Public Hearing is still on schedule for November 2010

Page 1 of 3



Meeting Minutes
Crosstown Parkway Extension EIS

Team Meeting - April 15, 2010
2:00 p.m. to 3:00 p.m.

FOOT West Palm Beach Operations Center

VE Meetlnq- Mr. Krane said that the VE Meeting will be held in March 2011.

Mr. Krane asked if there are any questions concerning the schedule for the DEIS. There were no
questions or comments from the meeting room or on the phone.

Follow-Up Items from Last Month
Mr. Krane noted the Cultural Resources Assessment Survey (CRAS) was sent to Ann Broadwell at
FOOT District 4, on April 8. Ms. Broadwell noted that she received the report on April 9, and
forwarded it to FHWA on April 12. George Hadley mentioned that the report had yet to arrive in
their office, but that they would be on the lookout for it

Open Discussion
None.

Conceptual Environmental Resource Permit Review Update
Anna Peterfreund noted that the City submitted a request to extend their response time for the
current RAI. Ms. Peterfreund also mentioned that a meeting should be scheduled with FOOT and
FHWA to discuss changes that had been made to the mitigation plan.

Beatriz Caicedo-Maddison noted that she is planning a conference call during the following week to
discuss various aspects of the project, and that the call could be amended to include a discussion
on mitigation issues as well as ROW.

Morteza Alian suggested developing a list of topics to be discussed during the call.

Roberta Richards asked that Ms. Peterfreund coordinate with the City first to develop an agenda
for the teleconference so as not to duplicate other meeting topics.

Mr. Krane noted that Patricia Roebling, Brandon Howard and Lynn Kiefer were out performing a
field visit in the study area.

Next Team Meeting
The next Working Group Meeting will be held on May 19, 2010 at 200 pm

Follow-Up Items for Next Month
• DE IS sections are currently being revised, and will be delivered to FOOT District 4 and

CEMO as they are completed, before going on to the FHWA and the Cooperating
Agencies.

• Anna Peterfreund will coordinate with the City to include discussion with FOOT and FHWA
regarding changes in the mitigation. This would likely be tacked on to the end of the call
Beatriz was already coordinating or included in that call as appropriate. Ms. Peterfreund
will coordinate with the City to develop an agenda.
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These mli7Utes were producedby KeJfh andSchnars, andare an attempt to capture the essence of
conversatJ(;ns and deClsJ(;ns made at the meeting. They do not represent a transcript of the
meeting. Any statements attnbuted to others have been paraphrased unless otherwise noted, and
shouldbe c1anned wJfh the Individualbefore use or reuse In another context
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Meeting Minutes
Crosstown Parkway Extension EIS

Team Meeting - March 18, 2010
2:00 p.m. to 3:00 p.m.

FOOT West Palm Beach Operations Center

Purpose: Project Team Meeting for Crosstown Parkway Extension

Attendees:
Roberta Richards, Manager, Engineering Operations - City of Port St. Lucie
Roxanne Chesser, PE, Engineering - City of Port St. Lucie
Kim Graham, PE, Engineering - City of Port St. Lucie
Beatriz Caicedo-Maddison, PE - Florida Department of Transportation
Morteza Alian, PE - Florida Department of Transportation
John Krane, PE - Keith and Schnars, PA
Harry Fulwood, Jr. - Keith and Schnars, PA
Barry Ehrlich - Keith and Schnars, PA
Paul Cherry, PE - Kimley-Horn and Associates, Inc.

Attendees by Telephone
Anna Peterfreund - American Consulting Engineers of Florida, LLC
Brandon Howard - US National Marine Fisheries
Brian Mirson - American Consulting Engineers of Florida, LLC
George Hadley - FHWA Florida Division
Hugo Carter - South Florida Water Management District
Larry Weatherby - American Consulting Engineers of Florida, LLC
Lynn Kiefer - Kimley-Horn and Associates, Inc.
Mindy Parrott - South Florida Water Management District
Ron Miedema - US Environmental Protection Agency
Tom Butler - FOEP Division of State Lands

Introductions
Introductions were made and John Krane noted that attached to the day's agenda were the Final
Meeting Minutes from the January meeting (including Ron Miedema's changes) and the Draft
Meeting Minutes from the February meeting. Mr. Krane asked if anyone present at the meeting or
on the phone had any comments or changes to the minutes. Mr. Krane noted that Lynn Kiefer had
sent in a few corrections to last month's meeting meetings, after the notice for the meeting was
sent out and that they would be added later, when the minutes are finalized and sent out to
everyone

Schedule Review
Technical Reports - Mr. Krane noted that the Noise Report is still being worked on, and that the
final FOOT and CEMO comments have been included in the report. Mr. Krane also stated that the
additional modeling requested in the report comments have been performed and that a final
strikethrough version will be delivered to FOOT and CEMO next week.

DEiS - Mr. Krane noted that the DE IS was sent out to both FOOT Central Office and FOOT District
4 on February 11, 2010. Mr. Krane mentioned that 3 teleconferences had taken place between
CEMO, FOOT District 4, the City and consultants to review comments on the report, section by
section. Written comments for the report were submitted by FOOT District 4, on March 15,2010.
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Mr. Krane noted that there are more teleconferences scheduled next week to complete the DE IS
comment review. The DE IS is scheduled to be finalized and submitted to FHWA in April. October
2010 is the scheduled approval for the DEIS from FHWA.

Public Heaflnq - Mr. Krane said that the Public Hearing is still on schedule for November 2010

VE Meetlnq - Mr. Krane said that the VE Meeting will be held in March 2011 (after the Public
Hearing) after a preferred alternative is chosen.

Beatriz Caicedo-Maddison stated that FOOT D4 and CEMO would like to see the final DEIS after
all of the comments have been reviewed, to make sure that the comments have been addressed,
before delivering it to FHWA. Ms. Caicedo-Maddison asked how it could be worked in to the
current overall schedule. Mr. Krane noted that the revisions of the DEIS will last until the end of
April and that as the sections are completed they will be sent to FOOT and the City for further
review.

Morteza Alian mentioned that FHWA wanted CEMO and FOOT District 4 to review the final
document before they receive the document Ms. Caicedo-Maddison also noted that FOOT District
4 will review the document section by section once it is completed; however, they still want to see
the final version as awhole.

Mr. Krane noted that the adopted schedule does not parallel how the documents are actually being
reviewed at this time, but that we are expecting to hold the final approval date the same.

Paul Cherry asked if 'track changes' will be used when sending out sections for further review. Mr.
Krane said that all of the sections would be done with 'track changes' before being sent out to
CEMO, FOOT District 4 and the City for review.

Ms. Caicedo-Maddison reiterated that CEMO and FOOT District 4 staff members will be available
to answer any questions that may arise after looking at the comments received from their
respective offices.

Mr. Alian asked when the Regulatory Agencies will receive the DE IS for review. Mr. Krane said
that the Regulatory Agencies will receive the DEIS concurrently with FHWA.

Mr. Krane asked George Hadley when he wanted the Regulatory Agencies to review the DEIS.
Mr. Hadley stated that it would be fine if the Regulatory Agencies received the DE IS concurrently
along with FHWA. Mr. Krane noted that Keith and Schnars would contact the Regulatory Agencies
in order to determine who the DE IS should be delivered to and in what format

Fallow-Up Items from Last Month
There were no follow up items from last month's meeting.
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Meeting Minutes
Crosstown Parkway Extension EIS

Team Meeting - March 18, 2010
2:00 p.m. to 3:00 p.m.

FOOT West Palm Beach Operations Center

Open Discussion
Hugo Carter mentioned that Susan Eovaldi wrote a letter to the Palm Beach Post discussing the
Crosstown Parkway Extension project. Mr. Carter noted that the letter was available to be read on
the e-permitting website.

Mr. Hadley noted that before the first draft of the DE IS is sent to FHWA, an email or notice should
be sent to his office, alerting him of its scheduled arrival. Mr. Hadley also asked that the DEIS be
sent to the Division Headquarters in Washington directly to avoid delays due to forwarding the
information. Mr. Krane said that Keith and Schnars would send the DE IS directly to FHWA, the
Regulatory Agencies and Headquarters, and provide the requested advanced notification of its
scheduled arrival.

Conceptual Environmental Resource Permit Review Update
Brian Mirson discussed the Proprietary Mitigation Plan and the Regulatory Mitigation Plan. Mr.
Mirson noted meetings with National Marine Fisheries, US Army Corps, US Coast Guard, and
South Florida Water Management

Mr. Krane asked that an invitation be sent to Mr. Hadley in the future to attend any meetings to
discuss the Proprietary Mitigation Plan and the Regulatory Mitigation Plan, and he can decide if he
would attend. Mr. Krane also asked that FOOT D4 be copied on any meeting invitations.

Mr. Mirson said that the MOA with the County still needs to be finalized. Roberta Richards noted
that the City is in the process of coordinating next steps on this. During the Public Hearing the City
wants to be able to present a Mitigation Plan to the public.

Ms. Caicedo-Maddison noted that the Section 4(0 issue needs to be considered, and requested
that FOOT be allowed to review in advance what would be presented and shown during the public
hearing related to mitigation.

Mr. Krane informed Mr. Hadley that FOOT will be sending the CRAS to FHWA, and asked whether
or not it should be sent to his attention. Mr. Hadley indicated in the affirmative.

Next Team Meeting
The next Working Group Meeting will be held on April 15, 2010 at 200 pm.

These mli7Utes were producedby KeJfh andSchnars, andare an attempt to capture the essence of
conversatJ(;ns and deClsJ(;ns made at the meeting. They do not represent a transcript of the
meeting. Any statements attnbuted to others have been paraphrased unless otherWise noted, and
shouldbe c1anned wJfh the IndiVidualbefore use or reuse In another context

Page 3 of 3



Meeting Minutes
Crosstown Parkway Extension EIS
Team Meeting - February 18, 2010

2:00 p.m. to 3:00 p.m.
FOOT West Palm Beach Operations Center

Purpose: Project Team Meeting for Crosstown Parkway Extension

Attendees:
Jerry Bentrott, Acting City Manager - City of Port Sl. Lucie
Patricia Roebling, PE, City Engineer - City of Port Sl. Lucie
Roxanne Chesser, PE, Engineering - City of Port Sl. Lucie
Roberta Richards, Manager, Engineering Operations - City of Port Sl. Lucie
Beatriz Caicedo-Maddison, PE - Florida Department of Transportation
Morteza Alian, PE - Florida Department of Transportation
Michael Davis - Keith and Schnars, PA
John Krane, PE - Keith and Schnars, PA
Harry Fulwood, Jr. - Keith and Schnars, PA
Barry Ehrlich - Keith and Schnars, PA
Paul Cherry, PE - Kimley-Horn and Associates, Inc.

Attendees by Telephone
Anna Peterfreund - American Consulting Engineers of Florida, LLC
Daniel Griffin - Savannas Preserve State Park
Garett Lips - US Army Corps of Engineers
George Hadley - FHWA Florida Division
Hugo Carter - South Florida Water Management District
Larry Weatherby - American Consulting Engineers of Florida, LLC
Lynn Kiefer - Kimley-Horn and Associates, Inc.
Mindy Parrott - South Florida Water Management District
Ron Miedema - US Environmental Protection Agency
Tom Butler - FDEP Division of State Lands

Introductions
Introductions were made and John Krane noted that attached to the day's agenda were the Final
Meeting Minutes from the December meeting and the Draft Meeting Minutes from the January
meeting. Mr. Krane asked if anyone present at the meeting or on the phone had any comments or
changes to the minutes. Mr. Krane noted that Vicki Sharpe had noted changes to be made to the
Draft January meeting minutes that would be sent to our office at a later date. Ron Miedma noted
that at the bottom of page 4 of the Draft January minutes a reference to follow-up with the US Army
Corps as a follow-up item should be USEPA. Mr. Krane said the correction would be made.

Mr. Krane announced that Vicki Sharpe sent her regrets and would not be able to attend the
teleconference.

Schedule Review
Technical Reports - Mr. Krane noted that the final changes are being made to the Noise Report,
and that the final modeling and additional noise readings have been performed. The report is
anticipated to be delivered to FHWA and the Cooperating Agencies by the end of February.
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Meeting Minutes
Crosstown Parkway Extension EIS
Team Meeting - February 18, 2010

2:00 p.m. to 3:00 p.m.
FOOT West Palm Beach Operations Center

DEiS - Mr. Krane noted that the DEIS was mailed out to FOOT Central Office and FOOT District 4
on Thursday, February 11, 2010. Mr. Krane also noted that a return receipt was sent out to all
recipients, and that all reports were successfully delivered. A 3D-day review by FOOT Central
Office and District 4, had been requested. Mr. Krane mentioned that FOOT Central Office and
District 4 would be scheduling a teleconference to discuss the DE IS and any comments or
questions that may arise.

The DEIS is scheduled to be submitted to FHWA and the cooperating agencies by early April, with
approval scheduled for October 2010.

Public Hearing - Mr. Krane said that the Public Hearing is scheduled for November 2010, but that it
would be moved up if possible. He also noted that a preferred alternative should be selected after
the Public Hearing.

VE Meeting - Mr. Krane said that the VE Meeting will be held in March 2011 (after the Public
Hearing) after a preferred alternative is chosen.

Mr. Krane asked George Hadley if the DEIS would need approval from FHWA Headquarters since
this is a prior concurrence EIS. Mr. Hadley said that the DE IS would be reviewed by Headquarters
at the same time as the local Division office. Mr. Krane asked how many hard copies and CDs of
the report would be needed. Mr. Hadley asked for 3 hard copies for his office and 3 additional
copies for distribution to headquarters, he also requested 2 CDs.

Follow-Up Items from Last Month
Anna Peterfreund noted that they had met with EPA twice, since our last meeting and that the
USCG meeting would be held on Monday, February 22. Ms. Peterfreund also noted that a meeting
had yet to be scheduled with FHWA.

Mr. Krane reiterated for those present that the meetings were being scheduled in association with
the Proprietary Mitigation associated with the Conceptual Environmental Resource Permit. Mr.
Hadley noted that FHWA may not attend those meetings in order to preserve the integrity of the
process Mr. Krane asked if the FHWA would like an official invitation to the meeting, Mr. Hadley
said yes

DEIS
Mr. Krane discussed the submittal of the DEIS, noting that 8 hard copies and 2 CDs were sent to
FOOT CEMO, and 2 hard copies and 4 CDs were sent to FOOT District 4. Mr. Krane asked if
anything else was needed for the review at this time. Beatriz Caicedo-Maddison noted that nothing
else was needed at this time, but that she would contact us if there was.

Open Discussion
Regarding the Conceptual ERP, Mindy Parrot asked when the MOU with FOEP would be
executed. Roberta Richards mentioned that the MOU was sent to Tallahassee last week. Patricia
Roebling noted that 4 copies were sent out at their request.
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Meeting Minutes
Crosstown Parkway Extension EIS
Team Meeting - February 18, 2010

2:00 p.m. to 3:00 p.m.
FOOT West Palm Beach Operations Center

Ms. Parrot asked when the City was expecting the Conceptual Permit to be issued since the
SFWMD needed approval from the Board of Trustees of the Internal Improvement Trust Fund.
Paul Cherry suggested that after a build alternative is selected the Conceptual Permit can be
issued, however they are expecting direction from FDEP as to whether the MOU satisfies the
Rules related to approval of the land owners, in which case the permit could be issued at any time.
Michael Davis noted that Secretary Sole's letter indicated that we should try to get the permit
issued if possible.

Ms. Roebling stated that the intent of the City and the FDEP board is that an easement will not be
seen until a final alignment has been approved. Ms. Roebling said that all of the information that
they have to date will be provided. Ms. Richards noted that she would schedule a meeting in April
with the City, FDEP, Ms. Peterfreund and Ms. Parrot to discuss the information available.

Ron Miedema said that he wanted to discuss USACE Compensatory Mitigation Plan. Garett Lips
stated that Platt's Creek proposal originally included an in lieu fee program; however, based on
further discussion the mitigation would be considered permitee responsible - off-site mitigation.
The City and County would be co-applicants. A separate permit for off-site mitigation would be
process The permit, if issued, would define a service area and would have a credit ledger for
tracking mitigation debits for future projects.

Mr. Krane noted that the meeting minutes to the teleconference held to discuss the technical
document review held been sent to Mr. Lips, and asked if there was any further response needed
to the Corps comments Mr. Lips said that there was no further action needed.

Next Tearn Meeting
The next Working Group Meeting will be held on March 18,2010 at 200 pm

Mr. Krane noted that the summary of follow-up activities includes

• Amending the meeting minutes to the suggestions made.

These minutes were produced by Keith and Schnars, and are an attempt to capture the essence of
conversations and decisions made at the meeting. They do not represent a transcript of the
meeting. Any statements attributed to others have been paraphrased unless otherwise noted, and
should be clarified with the individual before use or reuse in another context
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206 W Hawthorne Street
Dalton, Georgia 30720

Tel 706.508.4029. Fax 706.529.2746
american@acp-ga.com."WWw.acp-ga.com

MEETING MINUTES

...!:A:cn:cn"'a"P_e"l"e"rf"r"e"u"n"d American Project #:

Meeting Date:

Location:

Project Name:

Purpose:

Notes by:

Copies to:

--,-,Fe",b"r"ua",ry-,-1,,1~,=-20,,1,,0'--__ Date Issued:

Conference Call

Crosstown Parkway Extension

Permitting of Platts Creek

All attendees; Keith and Schnars

February 17, 2010

5079986

Attendees
Anna Peterireund
Deborah Wegman
Vivian Gerena
John Griffin
Ron Miedema
Lynn Kiefer
Garett Lips
Erik Reusch
Brandon Howard
Bobbie Richards
Kim Graham
Jerry Bentrott
Roxanne Chesser
Patricia Roebling
Anita Bain

Representing
American
USAGE
USAGE
USAGE
EPA
Kimley-Horn
USAGE
USAGE
NMFS
City of PSL
City of PSL
City of PSL
City of PSL
City of PSL
SFV\,MO

Phone
706-508-4029
904- 232-3942
904-232-2209
904- 232-1680
561-616-8741
772-794-4075
561-472-3519
561-472-3259
561-616-8880 ext. 210
772-871-5177
772-871-5177
772-871-5177
772-871-5176
772.871.5174
561-682-6866

Fax or e-mail
Anna.peterireund@acp-ga.com
Deborah.L.Wegmann@usace.army.mil
Vivian.Gerena@usace.anny.mil
John .griffin@usace.army.mil
miedema.ron@epa.gov
Iynn.kiefer@kimley-hom.com
Garett.G. Lips@usace.army.mil
Eric.G.Reusch@usace.army.mil
brandon.howard@noaa.gov
brichards@cityofpsl.com
KimG@cityofpsl.com
JBentrott@cityofpsl.com
roxannec@cityofpsl.com
patr@cityofpsl.com
abain@sfwmd.gov

The following notes reflect our understanding of the discussions and decisions made at this meeting. If you
have any questions, additions or comments, please contact us at the above address. We will consider the
minutes to be accurate unless written notice is received within 10 working days of the date issued.

The meeting started at 10:30 am with introductions. Anna briefly described the Crosstown project and
proposed use of the Platts Creek site.

Deborah mentioned that the USACE is currently preparing guidance to the field regarding the federal
mitigation rule and provide better definitions of what constitutes a mitigation bank, in-lieu fee program,
and permittee responsible mitigation projects in Florida. Mitigation banks are reserved for projects that
are a commercial venture. In-lieu fee programs are typically proposed for a regional watershed where
multiple projects would be mitigated. Because this is a single mitigation site specific for the Crosstown
Parkway and the County's future roadway work program, and will not be a commercial venture,
Deborah feels that Platts Creek site should be permitted as a permittee responsible mitigation project.
This would not have to go through the mitigation banking process and the Inter-Agency Review Team
(IRT) review process.
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Garett explained to Deborah that the Platts Creek site is 80 acres in size with residual credits after the
Crosstown project. The County will maintain the site and ensure the success of the site even though
the City is implementing the wetland creation. That is why the in-lieu fee program was discussed.

Vivian stated that the biggest difference between the types of mitigation permitting is the level of
watershed planning. The in-lieu fee program has the most rigorous level.

Brandon Howard then went over the preferred methods of mitigation permitting as stated in the federal
regulations. The most preferred is mitigation banking with the in-lieu fee program as the second most
preferred and permittee responsible as the least preferred. He went on to say that this project does not
seem like it would fall under the permittee responsible projects and there would be benefits to setting
this site up as a mitigation bank. Using the permittee responsible route, is there really a savings in the
process?

Deborah responded that that is a hierarchy and that it is guidance, but that mitigation banking and in
lieu fee are for commercial ventures and that there is a savings in time with the permittee responsible
mitigation route. Using the permittee responsible method, if you know you will have future projects, you
can go ahead and establish more credits than needed ahead of time. There is not a 100% guarantee
that credits generated will match the impacts and thus, may not be usable for that future project. Even
using the permittee responsible method, the applicant has to have a master plan for the site and
performance criteria established. The permittee will have to keep a log so they know how many credits
are available.

When asked if Garett was comfortable with this approach, he responded that he is flexible and will work
with his supervisor to come up with a strategy. Anita also mentioned that the SFWMD would be fine
with this approach.

When asked if there was a timeline in which the County had to use the residual credits, Deborah
mentioned that that would be up to the local permitting office.

Garett asked if there was a name for this approach and the response was that it was called "permittee
responsible mitigation project." Sometimes it is referred to as an "aggregate mitigation area" by the
USACE or "site-specific mitigation area" by the SFWMD.

Garett asked that the City and County be co-applicants. The City responded that they would not have a
problem with that and the County would probably prefer this as well.

John inquired about the status of the site to date and whether anything had been accomplished. The
response was that nothing had been accomplished since the permitting effort in 2000. The detention
pond was constructed as a water quality project, but that was not part of the overall mitigation plan for
the site.

Deborah then mentioned that she will meet with Garett to discuss how to permit this site and then will
turn things over to him and he can advise the City where to go from there. They were going to try to
meet later today. Garett would then get together with Anna and the City to go over the specifics.

Lynn asked for confirmation that the City and County would be co-applicants on the mitigation area and
that it would be permitted separately. Garett thought it would be easiest to make the mitigation site a
separate permitting effort.
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Ron ended the meeting by thanking the USACE for their input and pointing the City in the right direction
on this project. The meeting ended at 11 :05 am.

Follow-up call with Garett Lips on 216/10

After the call, the attendees from the Jacksonville office contacted Garett Lips to discuss the strategy of
the Platts Creek initiative further. Garett confirmed that the City would use the permittee responsible
method to permit the Platts Creek site. As part of this, the City will submit a detailed mitigation plan
similar to a prospectus for a mitigation bank. Garett sent Anna a copy of the mitigation plan
requirements for use on this. Using this method, construction of the Platts Creek site would have to
begin no later than 6 months after construction of the bridge began. The residual credits for use by the
County would be available to the County indefinitely. A special condition would be added to the permit
to discuss the residual credits. The review of the application will be done through Garett's office.
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Meeting Minutes
Crosstown Parkway Extension EIS
Team Meeting - January 21, 2010

2:00 p.m. to 3:00 p.m.
FOOT West Palm Beach Operations Center

Purpose: Project Team Meeting for Crosstown Parkway Extension

Attendees:
Jerry Bentrott, Acting City Manager - City of Port Sl. Lucie
Patricia Roebling, PE, City Engineer - City of Port Sl. Lucie
Roxanne Chesser, PE, Engineering - City of Port Sl. Lucie
Roberta Richards, Manager, Engineering Operations - City of Port Sl. Lucie
Beatriz Caicedo-Maddison, PE - Florida Department of Transportation
Morteza Alian, PE - Florida Department of Transportation
Michael Davis - Keith and Schnars, P A.
John Krane, PE - Keith and Schnars, PA
Harry Fulwood, Jr. - Keith and Schnars, PA
Brian Mirson PE - American Consulting Engineers of Florida, LLC
Paul Cherry, PE - Kimley-Horn and Associates, Inc.
Lisa Stewart, P E. - Kimley-Horn and Associates, Inc.

Attendees by Telephone
Ann Broadwell - Florida Department of Transportation
Anna Peterfreund - American Consulting Engineers of Florida, LLC
Brian Barnett - Florida Fish and Wildlife Conservation Commission (URS)
Hugo Carter - South Florida Water Management District
Ron Miedema - US Environmental Protection Agency
Tom Butler - FOEP Division of State Lands
Brandon Howard - US National Marine Fisheries
Garett Lips - US Army Corps of Engineers
Larry Weatherby - American Consulting Engineers of Florida, LLC
Mindy Parrott - South Florida Water Management District
Vicki Sharpe - FOOT Central Office

Introductions
Introductions were made and John Krane noted that attached to the day's agenda were the Final
Meeting Minutes from the November meeting and the Draft Meeting Minutes from the December
meeting. Mr. Krane asked if anyone present at the meeting or on the phone had any comments or
changes to the minutes. There were no changes or comments and Mr. Krane said that the minutes
would be finalized and distributed after the meeting.

Schedule Review
Technical Reports - Mr. Krane noted that the comments for the Noise Report, from FOOT Central
Office, FOOT District 4, and the City are presently being addressed and are scheduled to be
completed by the end of January

DEIS - Mr. Krane noted that the DEIS was submitted to the City in December 2009. Keith and
Schnars received comments from the City on January 11, 2010. The comments are currently
being reviewed and revisions are being made to the DEIS.
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Meeting Minutes
Crosstown Parkway Extension EIS
Team Meeting - January 21, 2010

2:00 p.m. to 3:00 p.m.
FOOT West Palm Beach Operations Center

After the revisions are made to the first draft DEIS, the second draft DE IS is scheduled to be
delivered to FOOT District 4 and FOOT Central Office in early February.

Mr. Krane noted after a 3D-day review by FOOT District 4 and Central Office, the DEIS IS
scheduled to be submitted to FHWA and the cooperating agencies by late March or early April,
with approval scheduled for October 2010.

Public Hearing - Mr. Krane said that the Public Hearing is scheduled for November 2010, but that it
would be moved up if possible. He also noted that a preferred alternative should be selected after
the Public Hearing.

VE Meeting - Mr. Krane said that the VE Meeting will be held in March 2011 (after the Public
Hearing). Mr. Krane mentioned that after a preferred alternative is chosen, it would be easier for
the VE Team to focus on the project specifics.

Mr. Krane noted that when the Tunnel Concept Report is submitted to FOOT/CEMO, it will be their
first time reviewing the report Mr. Krane asked FOOT whether or not advance coordination was
needed with FHWA on the Tunnel Report Beatriz responded that she had spoken with George
Hadley, and that this was not necessary

Follow-Up Items from Last Month
It was decided that the follow-up items would be discussed as part of the Conceptual
Environmental Resource Permit Review Update, since the follow-up items were pertinent to that
Issue.

Open Discussion
DEIS
Mr. Krane asked how many copies of the DEIS would District 4 and CEMO need for their review.
Beatriz Caicedo-Maddison noted that District 4 would need a minimum of 2 hard copies along with
3 CDs.

Vicki Sharpe requested 8 hard copies and 2 CDs for CEMO. Patricia Roebling said that delivering
8 hard copies to CEMO would be fine, since it could help in facilitating the review.

Ms. Caicedo-Maddison noted that more time may be needed to review the DE IS than the
previously agreed upon 30 days. She mentioned the collaboration of comments between District 4
and CEMO as the reason for needing additional time. This would help to streamline the schedule
by facilitating a coordinated review.

Jerry Bentrott warned against deviating from the 3D-day review time, which had been discussed
and agreed upon, and the risk of throwing off the overall schedule.
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Crosstown Parkway Extension EIS
Team Meeting - January 21, 2010

2:00 p.m. to 3:00 p.m.
FOOT West Palm Beach Operations Center

Ms. Sharpe mentioned that a special provision had been made to have CEMO review the DE IS
concurrently with District 4. She also noted that 30 days would be a tight schedule to review the
DE IS and agreed with Ms. Caicedo-Maddison that additional time may be needed.

Ms. Caicedo-Maddison suggested being allowed a 3D-day review of the DEIS, and an additional
two more weeks to coordinate comments with CEMO.

Ann Broadwell suggested that 2 weeks after the DE IS is delivered to District 4, a conference call
be scheduled with District 4 and CEMO to determine the time frame needed to complete the
review.

Mr. Alian stated that some reviewers will only focus on their specific areas of expertise and not the
entire document. Ms. Broadwell noted that it may be difficult to review the DEIS by only looking at
a certain section of the document.

Michael Davis said that the City was able to keep their review time to less than 30 days, and that
Keith and Schnars will be attempting to respond in less than 30 days. He indicated that Keith and
Schnars would be willing to shorten our response time by one week, and give one extra week to
FOOT if it would be helpful to District 4 and CEMO. That way the overall schedule would not be
compromised.

Ms. Sharpe restated that it would be difficult with so many reviewers to consolidate all of the
comments from the various reviewers, and to complete the review within the allotted time. Ms.
Caicedo-Maddison mentioned that the best effort will be made to provide comments in a timely
manner. Mr. Alian noted that the review schedule has been known for some time, and that FOOT
should stick to it.

Ms. Sharpe pointed out that there had been difficulties in the past trying to download the technical
documents, which complicated their ability to meet a 3D-day review.

Mr. Krane asked District 4 members to inform him after receiving the DEIS if the review can be
completed in 30 days. Mr. Alian added that District 4 will try to complete the review within the 30
day period.

Ms. Roebling noted that the City is committed to staying on schedule and urged everyone else to
do the same.

Paul Cherry suggested to District 4 and CEMO, to use the form that Kimley-Horn developed in
preparing the comments for the DEIS. Mr. Cherry said that he would send the form out to the
agencies, if needed.

Garret Lips mentioned that there is presently a tunnel project underway in Miami, and that having a
tunnel boring machine in the South Florida area should be considered when exploring the cost of

Page 3 of 4



Meeting Minutes
Crosstown Parkway Extension EIS
Team Meeting - January 21, 2010

2:00 p.m. to 3:00 p.m.
FOOT West Palm Beach Operations Center

the tunnel alternatives in the DEIS. Mr. Krane noted that this was taken into consideration when
preparing the Tunnel Concept Report

Conceptual Environmental Resource Permit Review Update
Brian Mirson discussed the meetings held earlier in the month with St Lucie County, and that the
City was in the process of developing a MOA (Memorandum of Agreement) with the County He
also mentioned that subsequent conversations took place with the US Army Corps and SFWMD.

He explained that a MOU (Memorandum of Understanding) was agreed to with FDEP, and that
they were in the process of preparing the RAI (Request for Additional Information) on the
conceptual Environmental Resource Permit with the SFWMD. He also noted that the Proprietary
Mitigation Plan will continue to move forward, and that the City had executed an option on 50% of
the proprietary mitigation.

Ron Miedema referred to the draft December meeting minutes and asked why the US
Environmental Protection Agency wasn't involved in the mitigation discussions as was agreed
upon Mr. Mirson said that the Environmental Protection Agency should have been involved in this
meeting. Mr. Miedema said that he wanted to schedule a meeting on the subject

Brandon Howard noted that the US National Marine Fisheries should also have been invited to this
meeting. Mr. Krane added that George Hadley (FHWA) and Darayl Tompkins (US Coast Guard)
should also be included.

Next Tearn Meeting
The next Working Group Meeting will be held on February 18, 2010 at 200 pm

Mr. Krane noted that the summary of follow-up activities includes

• Mr. Mirson will coordinate meetings with US Coast Guard, EPA and FHWA.
• Revisions to the DEIS will continue, and the document will be delivered to District 4 and

CEMO in early February.

These minutes were produced by Keith and Schnars, and are an attempt to capture the essence of
conversations and decisions made at the meeting. They do not represent a transcript of the
meeting. Any statements attributed to others have been paraphrased unless otherwise noted, and
should be clarified with the individual before use or reuse in another context
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206 W Hawthorne Street
Dalton, Georgia 30720

Tel 706.508.4029. Fax 706.529.2746
american@acp-ga.com."WWw.acp-ga.com

MEETING MINUTES

Meeting Date:

Location:

Project Name:

Purpose:

Notes by:

Copies to:

January 12, 2010 Date Issued: January 22,2010

American office, West Palm Beach

Crosstown Parkway Extension

Federal agency input

Anna Peterireund American Project #: --"50,,7:.:9:::9,,8,,6'--- _

All attendees, file

Attendees
Anna Peterireund
Kristine Stewart
Brian Mirson
Patricia Roebling

Via Phone
Anita Bain
Mindy Parrott
Roxanne Chesser
Bobbie Richards
Kim Graham
Jerry Bentrott
John Wrublik
Larry Weatherby
Brandon Howard
Garett Lips

Representing
American
Keith and Schnars
American
City of PSL

SFV\,MO
SFV\,MO
City of PSL
City of PSL
City of PSL
City of PSL
USFWS
American
NMFS
USACE

Phone
706-508-4029
954-776-1616
561-307-CXl68
772.871.5174

561-682-6866
772-223-2600
772-871-5177
772-871-5177
772-871-5177
772-871-5177
772-562-3909
813-435-2696
561-616-8880 Ext. 210
561-472-3519

Fax or e-mail
Anna.peterireund@acp-ga.com
kstewart@keithandschnars.com
bmirson@ace-fla.com
patr@cityofpsl.com

abain@sfwmd.gov
mparrott@sfwmd.gov
roxannec@cityofpsl.com
brichards@cityofpsl.com
KimG@cityofpsl.com
JBentrott@cityofpsl.com
John_Wrublik@fws.gov
lweatherby@ace-f1a.com
Brandon .Howard@noaa.gov
Garett.g .Iips@usace.army.mil

The following notes reflect our understanding of the discussions and decisions made at this meeting. If you
have any questions, additions or comments, please contact us at the above address. We will consider the
minutes to be accurate unless written notice is received within 10 working days of the date issued.

The meeting was scheduled to begin at 9:00 a.m. V\I11ile we were waiting for attendees to arrive, Brian
mentioned that we met with St. Lucie County staff regarding possible use of the Platts Creek property
owned by the County, and that we're putting together an MOA for a joint mitigation project. Half of the
mitigation would be for the Crosstown project, the other half for future county projects.

Anna narrated a PowerPoint presentation entitled Crosstown Parkway River Crossing Presentation of
Proposed Mitigation Plans (see attachment). During the presentation several comments and questions
were asked.

Patricia said that the City would be sending out their comments on the DEIS on January 12 or 13.

For the slide on functional loss, Anita suggested that acres of impact also be shown (this has been
updated for the attachment).
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John Wrublik asked about the history of the Platts Creek parcel and under what funding source was it
purchased. Brian explained that it was originally a citrus grove, and that he thought it had been
purchased by the County using conservation funds. So far only the pond was constructed.

Mindy asked a question on slide no. 19 about the assumptions used in the UMAM assessment. Anna
responded that 4 or 5 different scenarios were run using different assumptions. Mindy said that she
received an e-mail from the County regarding the time line for use of the mitigation credits, specifically
asking about how long the future credits would be available. Mindy said that they would be available as
long as the site is in compliance with the permit requirements.

While discussing the DEP MOU slides, Anna mentioned that the expected mangrove impacts are very
small, with a maximum impact of only 0.27 acres expected for the worst case alternative.

Kris Stewart mentioned that the proposed recreational improvements will be important to FHWA for
offsetting Section 4(f) impacts.

During the show, Brian asked rhetorically, "will the state and federal agencies recognize the value of
doing that amount of mitigation now rather than waiting until we have a selected alternative, where the
actual required mitigation would be less?" He pointed out that between the proprietary mitigation plan
and proposed regulatory mitigation plan, the City is providing over 150 acres of mitigation for 15 to 18
acres of impacts.

At the end of the presentation Anna asked if there were any comments, questions or concerns. John
Wrublik asked for a copy of the PowerPoint show so that he could study it in more detail. Brian said
that we would provide the Platts Creek UMAM spreadsheet to Mindy, and that the new draft MOA with
the County would be sent to SFWMD for their review and comments as well. Brian said that the
presentation would be sent to all of the "players" (representatives of USACE and NMFS had been
invited but did not attend the GoTo Meeting). He also said that a follow up meeting would be scheduled
in about a month to go over any comments, etc.

The call ended at about 9:50 a.m.

NMFS
Following the meeting, a separate conference call meeting was held with Brandon Howard of the
National Marine Fisheries Service. We gave him an abbreviated version of the presentation.

Brandon asked how the future credits within Platts Creek would be preserved. He went on to state that
the new rule by EPA makes it difficult for the USACE to hold credits for future projects. Ultimately
though, the USACE will have to make that decision.

Brian explained our possible mangrove mitigation opportunities through the proprietary mitigation plan
since mangrove credits will not be available through Platts Creek. We are removing exotics from the
Evans property (approximately 50acres), of which consists largely of mangroves. In addition, the oxbow
reconnections would provide additional EFH and feeding grounds.

Brandon asked what the worst case impacts to mangroves were? Anna responded 0.27 acres. He also
asked if the locations of the oxbow reconnections had mangroves or were suitable for mangroves. The
answer was "yes, in some locations".

Brandon went on to state that mangrove mitigation sounded reasonable but his caveat was that he has
not seen the DEIS yet so he has not reviewed the avoidance and minimization measures and therefore,
cannot lower the red flags yet. He also asked for a copy of the presentation (attached).
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USACE
Following the meeting, a separate conference call meeting was held with Garett Lips of the U.S. Army
Corps of Engineers. We gave him an abbreviated version of the presentation and discussed in detail
the proposed regulatory mitigation plan.

Based on our previous conversation with Brandon Howard, we brought the subject up with Garett to
verify if the County could use credits from Platts Creek on future projects. Garett responded that unless
the County had specific projects in mind and an approximate let date, it is difficult. He then suggested
that this type project and mitigation would be considered an in-lieu fee program. With the in-lieu fee
program, the County would then be able to use credits from their mitigation project on future projects.
However, an application would have to be submitted to USACE to receive the in-lieu fee program which
can take up to 280 days to receive. The application consists of developing a Prospectus that includes a
defined service area. Once this was approved, the County would then write an Instrument that would
have extra credits for future projects. The in-lieu fee program would be finalized in accordance with the
2008 mitigation rule. Garett said he would send information on this rule via email. He also said he
would be happy to be on a call with the County to go over the application, rules, etc.

Garett went on to explain that the entity who is administering the in-lieu fee instrument (the County)
would have to show resources are available for maintenance and monitoring. They should show that
their budget includes funds to maintain the site. Garett suspects all of this information was provided in
the previous submittals for permits for the mitigation bank and would just need to be updated with the
latest information and to comply with the latest rules.

Once all documents are submitted, there is a public notice and the application goes through a review
team. The restoration project and in-lieu fee program can be done at the same time.

We also brought up the mangrove issue with Garett, sharing with him what Brandon Howard thought of
our possible use of the proprietary mitigation projects to offset impacts to mangrove, given how small
the impacts are. Garett said that would be fine but would need to be able to quantify the impacts and
mitigation. That is, quantify how much is being enhanced at Evans Creek and quantify the
improvements to mangroves of the water quality improvement projects. He also suggested that we
could probably buy credits at the Bear Point Mitigation Bank even though the project is outside the
service area, due to the small amount of impacts. A credit at Bear Point is estimated to be $80,000.
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• It was determined an Environmental Impact Statement was the
appropriate class of action

• Typically dispute resolutions are resolved prior to moving
forward with environmental studies:

- FHWA and FOOT allowed the City to move forward with the EIS and resolve
disputes through the EIS and Conceptual ERP processes

- The Conceptual ERP may serve as a catalyst to resolve the dispute
resolution

2

• During the Efficient Transportation Decision Making (ETDM)
screening, various agencies assigned a "dispute resolution"
or "substantial degree of effect" (the highest levels of concern
available) on the following categories:

- Special Designations
Recreation Areas

- Secondary and Cumulative
Effects

- Water Quality and Quantity
- Wetlands
- Wildlife and Habitat
- Coastal and Marine

Floodplains
Social
Relocations
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Purpose
• To provide additional bridge capacity within the City to

accommodate the existing and projected travel demand,
improve emergency response, and improve hurricane
evacuation.

• To relieve the existing corridors throughout the City of
their highly congested conditions.

• The bridge crossing over the North Fork 81. Lucie River is
the most critical segment of the Crosstown Parkway
corridor.
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Need
• The City has experienced substantial growth in the last two decades

and is one of the top cities in terms of growth in the nation.

• The Port St. Lucie and Prima Vista Boulevard bridges are the only
two means within the City to cross the North Fork St. Lucie River.
Currently, both bridges exceed their daily capacity.

• The traffic volume crossing the river is projected to increase
from 105,000 vehicles to over 156,000 vehicles in 2037, an increase
of over 48%.

• This congestion will only be exacerbated by continued growth
resulting in delays to motorists and negative impacts to
emergency response and safety.
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Define Alternatives
• Numerous corridors were evaluated in the initial

screening process

• Six build alternatives along with the a no build alternative
have been brought forward and are under review

• All viable alternatives impact environmentally
sensitive lands
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Avoidance and Minimization Techniques

c====

..... ...
... ..:

• Bridging environmentally sensitive lands
• Bridge typical width reduced to minimize

impacts under the bridge
• Bridge construction techniques will be used to

avoid temporary fill in wetlands
• Maximized span lengths to reduce the

number of piers and pier bents
• Pond sites were re-evaluated to be placed

outside of the state park where possible
• Construction limited to easement through

preserve
• Scuppers not used for build alternative
• Wildlife corridors will be maintained
• Manatee protection measures will by used

6
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• The preparation of the draft EIS is underway
with subm ittal scheduled in early 2010.

• The Public Hearing is scheduled for the fall of 2010
at which time a preferred alternative is expected
to emerge

• The preferred alternative is chosen through the
information collected and the balancing of all
potential impacts vs. the benefits.

• The final EIS will then be prepared for FHWA's
concurrence
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Surveys
conducted by
both boat and
foot between
2003 and
present day

Savannas Preserve State Park

National Wetland Inventory (NWI)

Observed Listed Species within Project Area
West Indian Manatee
Gopher Tortoise
Little Blue Heron
Snowy Egret
Tricolored Heron
Limpkin
White Ibis
Bald Eagle

! I
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Federally Listed Species

• No effect
- Sea turtles, shortnose sturgeon, American alligator,

American crocodile, Florida scrub jay, Ivory-billed
woodpecker, piping plover, Bald eagle, Red-cockaded
woodpecker, Audubon's crested caracara, Everglades snail
kite, Florida panther, Southeastern beach mouse

• May effect but not likely to adversely affect
- Mangrove rivulus, Opposum pipefish, smalltooth sawfish,

Eastern indigo snake, Wood stork, and West Indian manatee
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State Listed Species
Sandhill crane, Little blue heron, Tricolored heron, Reddish
egret, Snowy egret, White ibis, Limpkin, Roseate spoonbill,
Florida burrowing owl, Peregrine falcon, Southeastern
American kestrel, American oystercatcher, Brown pelican,
Black skimmer, Least tern
Florida mouse, Sherman's fox squirrel, West Indian Manatee
Gopher tortoise, Florida pine snake, Gopher frog

Build alternatives have similar impacts for listed species



• Habitat:
- Estuarine Shrub/Scrub, Estuarine water column,

Palustrine forested and emergent wetlands

• Species:
pink shrimp, white shrimp, brown shrimp, gray snapper,
dog snapper, sheepshead, crevalle jack, bluefish,
American eel, opossum pipefish

12
~~;'k:!.~~!f.JU~~::: Savannas Preserve State Park I

~ National Wetland Invenlory (NWI)

8.56 9.40



Wetland 10.6 6.1 6.9 6.9 7.1 5.2

Upland 7.3 4.9 8.3 8.3 1.9 3.9

SSL 1.6 1.2 2.2 2.2 0.8 1.7

Total 19.5 12.2 17.4 17.4 9.8 10.8
13



ALTERNATIVES EVALUATION MATRIX
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• DEP suggested that the City obtain a Conceptual ERP
from the SFWMD

- Conceptual ERP would provide resource agencies with
technical data of project

- City could determine if project is permittable

• Determine type and quantity of mitigation required

• Obtain an agreement for an easement to cross state
lands

• Determine if impacts could be mitigated for, thus
resolving the disputes made during the planning phase
- This allows the EIS to continue without compromising

process

- Address objection to crossing of state lands, wetlands,
and wildlife



• SFWMD requested that the Conceptual ERP be
submitted for only one alignment.

• This approach was of concern for FHWA, as a
final alignment had not yet been selected through
the EIS,

• The team proposed a hybrid approach that
included the worst case impacts among the
multiple corridors into a "representative
corridor, "

- Representative corridor contains highest
impacts from all alternatives,

- FHWA, FOOT and SFWMO agreed on this
approach,
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'Secondary acreages calculated using a 250' offset based on multi-agency UMAM meeting in June 2009

Secondary* 29.7622.12 19.44 18.36 19.92

Functional loss varies from 5.45 to
11.46, depending on corridor
Representative Corridor has, by
definition, the highest Wetland
Functional Loss
Wetlands consist of

Mangrove swamps (612)
- Freshwater marsh with shrubs,

brush and vines (6417)
- Stream and lake swamps (615)

Primary impacts of 9.08
Secondary impacts of 2.38
Total functional loss: 11.46•

•
•

•

•

•

(*) Florida Land Use, Cover, and Forms Classification System
========:t:::==:::==~t:.'"tr~
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24.33

37.40

13.060.47

0.210.8

0.8

Total 11.25

Herbaceous 6.14

Forested 5.11

Community Acreages

~
~~t~~ Floodplain Forest 24Ac, Transition Community 12 Ac

I Freshwater Marsh 24 Ac
Hydric Hammock 10 Ac
Hydric Flatwoods 16 Ac
Wet Detention Area 16 Ac

Platts Creek Restoration Project
- Joint collaboration between City and County

Currently zoned agricultural

Project consists of 82 acres of wetland creation of which 50% is
proposed to be used for the Crosstown Parkway Project

Includes Woodstork mitigation

Excludes Mangrove
mitigation (FL of 0.24)



Wet d tention
pond i place o U I cr a es

FJoodpla'n Forest 24 Ac
Transition Community 12 Ac

reshwater! ars 24 c
Hydric ammock 10 Ac

ydric Flatwoods 16 Ac
Wet Detenfon Area 16 Ac



• Gopher Tortoises will be relocated to
approved bank, as necessary

• Permit Conditions
- \fv1ldlife fencing will be provided along roadway

portions

- standard precautions for West Indian manatee and
Eastern indigo snake

- Runoff will be collected on bridge and routed to
proposed stormwater ponds

- stormwater pollution and erosion control protection
measures will be implemented.



• City of Port 81. Lucie and DEP agreed to the following
mitigation for impacts to state lands

Legend
,
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_ Water Quality Improvement Siles

_ land Acquisition Sites

,- Recreation Opportooities - Trails _..:.~

• Recreation Opportunities - Other. OJ ~

Savannas PreseNe 5111!e Park ~. - &".
1 .!'l

National Wetland Invl!fltory (NWl) ~
U ...... -.. s •• W

! : ..'/1'h;;;o\
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Water Quality
Improvements:
Four restoration projects from
the NFSLR Aquatic Preserve
Management Plan

• Land Acquisition: Acquire
the priority 1 and 2 properties or
properties of similar size, (110
acres) vegetative communities
and like appraisal values .'
Recreation Opportunities "1'~~~~~
- Trails: ~ ':'....
Construction of Savannas
Recreation Area Trail

• Recreation Opportunities
- Other:
Three recreational improvements
within Savannas Preserve State
Park



3,667

20.000

10,000

1.5,7'7"7

"19.444.00

~ \.
Acres

Open Water
Wet1.a.nd Acres

Excavated Acres
Reconnected

'I:D'lprove<1

2.26· 18.68 0.00

0.13 J...83 9.74-

C.74 J...65 3.83

C.l.:l 0.00 14. _ '" B

3.23 22.3.5 28.05

Board of ~ru6teea

Total.

Lacd Owner

Board of Trustees

R±vcr Place on the
St. Lucie coo

S~~~ & City of Port
St. L.ucie

Riverp10ce
\1'pstrcam

EVllns Creek

Otter Tra.il

Site 5 ""'cst

Hydro1og:i.c
Reatorat:i.OQ Sito

~ DenO~eR Acres oredged

• Four restoration projects ,
to improve water quality
of NFSLR

Evans Creek

Site 5 West

Riverplace Upstream

Otter Trail

• Roberts Upstream can
be implemented in place
of Otter Trail

(Costs shall not exceed $2 million)
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• City of Port St.
Lucie will purchase
approximately 110
acres from the list
of priorities
identified by DEP
and convey this
land to the State of
Florida

• Exotics will be
removed as
directed by DEP
and maintenance
of exotic removal
will be provided for
5 years

(Costs for seasonal
maintenance and removal of
exotics for a five year term
shall not exceed $700,000
total)

, ,

•
•

,
•



• City of Port SI. Lucie will
design, permit, and
construct the Savannas
Preserve Area Trail
- Located between

Savannah Road and
Midway Road within the
Savannas Recreation Area

- Paved multi-use trail

- 2.5 miles long

- Minimum of 10' wide
- Five boardwalk crossings

(Costs shall not exceed $1.5 million total)



• Halpatiokee Canoe
Access
Replacement

• Improvements to
Existing Savannas
Preserve State
Park Education
Center

• Improvements to
Savannas Preserve
State Park
Canoe/Kayak
Launch

(Costs shall not exceed
$2 million total for all three
recreation projects)



• Wetland mitigation
- Mitigating within same drainage basin through wetland

creation or use of Platts Creek Mitigation Bank

- Mitigating for wetlands as if roadway through sensitive areas

- Secondary impacts incorporate potential impacts to
wildlife

• Land acquisition and enhancement of parcels
adjacent to state park
- Recommended by FWC during ETDM

- Provides additional wildlife habitat that will remain
undeveloped in perpetuity

- Removal of exotics will increase quality of wildlife habitat

• Water Quality Improvements
- Improved water quality will improve habitat to aquatic species

- Oxbow reconnections increase potential wildlife movement



Thank you!

. .



Meeting Minutes
Crosstown Parkway Extension EIS
Team Meeting - December 17, 2009

2:00 p.m. to 3:00 p.m.
FOOT West Palm Beach Operations Center

Purpose: Project Team Meeting for Crosstown Parkway Extension

Attendees:
Jerry Bentrott, Assl. City Manager - City of Port Sl. Lucie
Patricia Roebling, PE, City Engineer - City of Port Sl. Lucie
Roxanne Chesser, PE, Engineering - City of Port Sl. Lucie
Roberta Richards, Manager, Engineering Operations - City of Port Sl. Lucie
Beatriz Caicedo-Maddison, PE - Florida Department of Transportation
Morteza Alian, PE - Florida Department of Transportation
Michael Davis - Keith and Schnars, P A.
John Krane, PE - Keith and Schnars, PA
Harry Fulwood, Jr. - Keith and Schnars, PA
Barry Ehrlich - Keith and Schnars, PA
Brian Mirson PE - American Consulting Engineers of Florida, LLC
Paul Cherry, PE - Kimley-Horn and Associates, Inc.
Lynn Kiefer - Kimley-Horn and Associates, Inc.

Attendees by Telephone
Anna Peterfreund - American Consulting Engineers of Florida, LLC
Brian Barnett - Florida Fish and Wildlife Conservation Commission (URS)
Hugo Carter - South Florida Water Management District
Ron Miedema - US Environmental Protection Agency
Tom Butler - Division of State Lands
Kime Landes - Florida Department of Environmental Protection
Brandon Howard - US National Marine Fisheries

Introductions
Introductions were made and John Krane noted that attached to the day's agenda were the Draft
Meeting Minutes from the November meeting. Mr. Krane asked if anyone present at the meeting
or on the phone had any comments or changes to the minutes. There were no changes or
comments and Mr. Krane said that the minutes would be finalized and distributed after the meeting.

Beatriz Caicedo-Maddison noted that George Hadley of FHWA would try to join the call while in
progress

Schedule Review
Technical Reports - Mr. Krane noted that all of the technical reports, with the exception of the
Noise Report, have been submitted to Federal Highway Administration (FHWA) and the five
Cooperating Agencies US Fish and Wildlife Service, US Army Corps of Engineers, US National
Marine Fisheries Service, US Environmental Protection Agency, and US Coast Guard, and that
comments have been received for all reports
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Meeting Minutes
Crosstown Parkway Extension EIS
Team Meeting - December 17, 2009

2:00 p.m. to 3:00 p.m.
FOOT West Palm Beach Operations Center

Mr. Krane stated that FOOT Central Office, FOOT District 4, and the City delivered comments on
the Noise Report on December 7, 2009. He noted that the comments are now being addressed
and that a teleconference will be scheduled to discuss. Lastly, Mr. Krane noted that the Noise
Report is scheduled to be delivered the FHWA and Cooperating Agencies in January 2010.

DEiS - Mr. Krane noted that the DE IS was delivered to the City on December 16, 2009. After a
3D-day review the initial draft will undergo changes and is scheduled to be delivered to FOOT
Central Office and District 4 around the end of February 2010 or early March

Mr. Krane noted that the first draft of the DEIS is scheduled to be submitted to FHWA and the
Cooperating Agencies by late March or early April, with approval scheduled for October 2010.

Patricia Roebling stated that a streamlined and expedited review, by all reviewing agencies, would
be greatly appreciated by the City, and that the City itself will make every effort to have their review
completed near the beginning of January

Michael Davis asked the City if there would be just one set of comments, from the City review and
the Kimley-Horn review. Ms. Roebling and Paul Cherry both noted that the comments would be
combined.

Public Hearing - Mr. Krane said that the Public Hearing is scheduled for November 2010, but that it
would be moved up if possible. He also noted that a Preferred Alternative should be developed
after this meeting.

VE Meeting - Mr. Krane said that the VE Meeting will be held in March 2011 (after the Public
Hearing). Mr. Krane mentioned that after a preferred alternative is chosen, it would be easier for
the VE Team to focus on the project specifics.

Project Update - Mr. Krane noted that the FOOT forwarded information on the Work Program
funding to the City, and the City is compiling their funding information, as well.

Follow-Up Items from Last Month
Meeting minutes and letters with NMFS and USACE - Mr. Krane noted that follow-up letters and
meeting minutes were sent to both NMFS and USACE regarding the teleconferences conducted to
address comments on the technical reports Brandon Howard of NMFS noted that the minutes
adequately summarized their meeting.

Open Discussion
There were no comments on Open Discussion

Conceptual Environmental Resource Permit Review Update
Brian Mirson noted that the meeting with the ARC in Tallahassee was a success and that there
was an agreement from ARC on the Mitigation Plan. Mr. Mirson mentioned that DEP, SFWMD and
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Crosstown Parkway Extension EIS
Team Meeting - December 17, 2009

2:00 p.m. to 3:00 p.m.
FOOT West Palm Beach Operations Center

the Florida Fish and Wildlife Conservation Commission were all present at a Roundtable
discussion regarding wetland mitigation.

Lynn Kiefer asked if the federal partners (USFWS, USACE, NMFS and EPA) would be involved in
the Wetlands Mitigation Plan. Mr. Mirson noted that they would be involved with the plan.

Mr. Davis noted that we will all need to meet in the future to discuss the Wetlands Mitigation Plan
with Federal agencies. Mr. Howard added that he wanted to be included in this discussion, in
order to prevent any surprises in the future. Mr. Mirson said that we want to make sure there are
no perceived biases with the project, should a build alternative be selected.

Ron Miedema stated that he too wanted to be involved in this discussion. Lynn Kiefer suggested
asking the Corps for their involvement since they will eventually have to issue a permit. Mr. Mirson
added that Garrett Lips will also want to be involved. It was suggested that the invitation be
extended to FHWA and all cooperating agencies.

Mr. Mirson noted that he would coordinate meetings early in the new year

Next Tearn Meeting
The next Working Group Meeting will be held on January 21,2010 at 200 pm

Mr. Krane noted that the summary of Follow-up activities included Mr. Mirson coordinating
meetings with DEP and SFWMD in early 2010, a larger group meeting concerning the mitigation
plan in mid-January, and that DE IS comments are expected by mid-January from the City

These minutes were produced by Keith and Schnars, and are an attempt to capture the essence of
conversations and decisions made at the meeting. They do not represent a transcript of the
meeting. Any statements attributed to others have been paraphrased unless otherwise noted, and
should be clarified with the individual before use or reuse in another context
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